

<i>Tab</i>	<i>Action</i>	<i>Option</i>	<i>Version</i>
<i>41</i>	<i>5</i>	<i>A</i>	<i>1</i>

On May 7, 2018, Councilmembers discussed a new format for enhanced quarterly reporting on scope, schedule, and budget for capital projects at the Council’s Monday Briefings. On September 5, 2018, the City Budget Office (CBO) began using this enhanced reporting format for a subset of capital projects selected by the Executive; and CBO provided summary information for other projects.

The 2018 Adopted Budget contains two pilot projects for capital project oversight by stage, or project phase: Ship Canal Water Quality Project (SPU project C361) and Delridge Multimodal Corridor (SDOT project TC367810). Both projects contain provisos that establish a Council reporting requirement before moving to the next stage of the project.