Cheasty Pilot Project Process

Public Comments, Requests for Information and Discussions

Jan 1 - Jun 1

Park Board Study Session
April 23

PAT Meeting #1
Sep 27

Park Board Public Hearing
Apr 9

Project Outreach
Dec 9

Park Board Vote
May 28

PAT Meeting #2
Oct 23

PAT Meeting #4
Jan 29

City Council Meeting for DON Grant
September

Park Board Recommendation of Pilot Project
Jan 9

PAT Meeting #3
Nov 20

PAT Meeting #5
Feb 19

2014

2015

| Jan | Mar | May | Jul | Sep | Nov | Jan | Mar | May |

2015

Mar 10
ProView

Feb 13
Trail Walk w/Geotech Eng