
MAYOR & EXECUTIVE STAFF

June 7
Announced RFP Selection

June 8
Staff began negotiations with OVG

July 10
Committee Meeting
• KeyArena redevelopment

update

August 7
Committee Meeting
• KeyArena redevelopment

update

September 14
Committee Meeting
• KeyArena redevelopment

update
• Transportation Charrette 
• Proposed negotiated MOU

November 27
Committee Meeting
• Central Staff identifies issues, options

with MOU
• Discussion of potential amendments
• Presentation on Council’s

independent financial consultant

December 4
Potential Committee 
Action
• Committee votes on

amendments
• Committee votes on MOU

December 4
Potential Full Council Action
• Full Council votes on further

amendments
• Full Council votes on

MOU/ordinance

September 25
Council Budget 
Deliberations Begin*

*Council will address the KeyArena MOU during budget deliberations as appropriate to
prepare for Council action in November and December
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November 20
Full Council Adopts 
Budget 

Select Committee on Civic Arenas

Mayor & Executive Staff

Budget Committee

Full Council

September 12
Mayor transmits to Council a negotiated 
MOU and authorizing ordinance
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KeyArena 
Review Timeline

The Co-Chairs of the Select Committee on Civic Arenas have established a 
goal of completing the Council’s review of the negotiated MOU by the end 
of 2017. Achieving this goal will require receipt of the negotiated MOU by 
no later than September 12.

COUNCIL & LEGISLATIVE STAFF

#1


