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Our vision, mission, and core values

Committed to 6 core values:

 Equity

 Safety

 Mobility

 Sustainability

 Livability

 Excellence

Vision: Seattle is a thriving 
equitable community powered 
by dependable transportation

Mission: to deliver a transportation 
system that provides safe and affordable 
access to places and opportunities
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Presentation overview



4

Project area and goals

3 overlapping SDOT/Metro projects

 King County Metro RapidRide H Line 

Implementation

 SDOT Delridge Way SW Paving

 SDOT Delridge Way SW Transit-Plus 

Multimodal Corridor
SDOT
• Paving, utility upgrades
• Delridge Way SW 

(north end)

SDOT
• Street rechannelization
• Transit/bike/walk corridor
• Delridge Way SW (West 

Seattle Bridge to SW Roxbury 
St)

Metro
• RapidRide H Line 

implementation
• South Lake Union to Burien 

via Delridge

Goals

 Faster and more frequent bus 

service

 Improved access to transit

 Improved safety for those walking, 

biking, driving, and riding the bus



Existing conditions and project metrics

Delridge Way SW project 
area

 4 miles of principal 
arterial

 5+ feet of sidewalk on 
both sides

 Mix of bike lanes and 
sharrows

 Mix of unrestricted 
parking and prohibited 
parking areas

 Average daily traffic

 19,000 north end

 9,000 south end

King County Metro Route 120

 Connects South Lake Union, 
downtown Seattle, Delridge, White 
Center, and Burien

 9,200 trips each weekday, 5,600 on 
Saturdays, and 3,900 on Sundays.

 Serves 80 bus stops

Evaluation metrics



Project overview



7

Schedule

New RapidRide H Line service 
launches at September 2021 
Metro service change
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Community and business engagement

Notification and outreach

 Mailings, social media ads, email listserv updates, flyers, door-

to-door outreach, SDOT advisory board briefings

 Public meetings, workshops, open houses, drop-in sessions, 

online and paper surveys, phone conversations, email 

correspondence, website updates

 West Seattle Blog, Seattle Transit Blog, Seattle Bike Blog

Equity approach

 Outreach subconsultants: The Vida Agency, G3 Associates, Rule 

7, and Latina Creative bring expertise to the team

 In-language: Materials, face-to-face meetings, business 

discussions, social media postings, digital ads, project phone 

line

 Translators/interpreters at public events co-hosted with Metro in 

Seattle and Burien
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Community and business feedback in 2019

Themes from last phase of outreach

 Add more bike lanes and upgrades to existing 
neighborhood greenways

 Keep turn lane for Youngstown Cultural Center

 Improve crossing at new SW Findlay St station

 Work with businesses where parking is changing

 Reduce street flooding



90% design elements

 Transit

 Bicycle

 Pedestrian

 Paving

 Parking

 Utilities
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90% design: Bike facilities



 At all RapidRide Stations:

 Curb ramps will be upgraded to Americans with Disabilities Act standards

 There will be at least one marked crosswalk across Delridge Way SW

 Crosswalks will have either full signal, walk/bike signal, or rapid flashing 

beacon

 Sidewalk repair at key locations and trouble spots

 Coordination with Seattle Parks & Recreation to create a trail and wayfinding 

plan to High Point from SW Findlay St station
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90% design: Pedestrian facilities
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Funding

Move Seattle Levy: 
Transit-plus Multimodal

$9.5 M

Move Seattle Levy: 
Paving

$38.5 M

Local vehicle license fee $0.3 M

TIB Complete Streets grant $0.5 M

WSDOT Regional Mobility Grant $10 M

King County Metro $14 M

TOTAL $72.8 M
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Next steps

Date Milestone

Q4 2019 90% design

Q1 2020 Final design

Q2/Q3 2020 Construction starts

Q3 2021 RapidRide H Line service starts

Q4 2021 Construction ends



Contact us

CJ Holt, Project Manager

Dan Anderson, Outreach Lead

206-684-8105

DelridgeTransit@Seattle.gov


