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TODAY’S AGENDA Lokedi

 Waterfront Program Construction Update

* Proposed Ordinance and Resolution

e City/OWCP and Tribes Partnership and Engagement
* Honorary Street Name Designation

* Street Naming Designation



WATERFRONT SEATTLE Lnkediont
PROGRAM
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QO Waterfront Seattle Program Area
C1 Related Projects
1 Railroad Way 7 Seneca Street 14 Pike Pine Renaissance: Act One
2 Alaskan Way + Elliott Way & Promenade 15 Pier 62 Rebuild
3 Pioneer Square Streets % Union Street Elevator and Stairs 16 Pike Place Market's
4 Columbia Street 10 Waterfront Park HarkatFrost

17 Bell Street Park Extension

- O

5 Marion Street Protected bike lane

Pedestrian Bridge
& Seawall

W oN

Seattle Aquarium expansion
Overlook Walk



CONSTRUCTION SCHEDULE [ Waterfront Seattle [l Related projects |11 Concrete strike delays*

2017 ’ 2018 ' 2019 2020 2021 2022 2023 2024 2025
PIKE PLACE MARKETFRONT

SEAWALL REBUILD

PIER 62 REBUILD & HABITAT IMPROVEMENTS

EARLY WORKS
Utility relocations ALASKAN WAY VIADUCT REMOVAL
] .
SR 99 tunnel open
NEW ALASKAN WAY & PARK PROMENADE
Alaskan VYay, Elliott Way, Columbi“a St, Seneca St, Lenora Sf and Promenade

Columbia St initial work |

EAST/WEST CONNECTIONS
Union St, Bell St, Pioneer Square Street Improvements and
Pike and Pine Streetscape Improvements

‘ i
MARION STREET BRIDGE

OVERLOOK|WALK

1l
PIER 58 ‘
‘ ‘ i
Pier removal Pier repuild
AQUARIUM OCEAN PAVILION
/1
Early work ‘

COLMAN DOCK REBUILD |

*The Waterfront Program has been delayed as a result of the 2021/2022 concrete strike. Our
schedule will be updated once work to evalugte impacts with more certainty has been completed.




KEY WATERERONT 2 ofront

CONSTRUCTION
MILESTONES
2019-2021

Feb 2019 — Washington Street Boat Landing
and Habitat Beach complete

Sept 2019 - Alaskan Way/Elliott Way began
Feb 2020 — Columbia St open (2-way transit)
Sept 2020 — Pier 62 open

Sept 2020 - Pier 58 Emergency Demo began
Feb 2021 — Pier 58 Emergency Demo complete
Feb 2021 — Union St Pedestrian Bridge began

July 2021 — Alaskan Way open (King to
Columbia)
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waterfront
KEY WATERFRONT

CONSTRUCTION
MILESTONES
2022

June 2022- Marion St Pedestrian Bridge began
June 2022 — Overlook Walk began

Aug 2022 — Alaskan Way open (King to Union)
+ Promenade starts

Sept 2022 — Pier 58 Replacement and Pier 63
Demo began

Dec 2022 — Union St Pedestrian Bridge open



OVERLOOK WALK, AQUARIUM, ALASKAN cntedront
WAY INTERFACE 2021/2022
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= geattle Aquarium
Ocean Pavillion



Lterfront

K KEY WATERFRONT
| CONSTRUCTION MILESTONES
2023 PLAN

Promenade and Roadway work, Overlook Walk, Pier 58
work continues throughout 2023

Feb 2023 — Pike & Pine St Improvements begin
Feb 2023 — Kicking off Bell Street Improvements Design

March/April 2023 — Alaskan Way & Elliott Way open
(King to Bell);

Summer 2023 — Pioneer Square Improvements begin
Fall 2023 — Marion St Pedestrian Bridge open
Fall 2023 — Advertise Restroom for construction

Early 2024 — Bell St Improvements and Waterfront
Restroom begin




PROPOSED ORDINANCE AND RESOLUTION wtedront

e Resolution authorizes honorary
designation of “Dzidzilalich”
(dzee-dzuh-lah-leech)

» Provides an honorary naming designation
of Alaskan Way between Dearborn and Pine A I a S ka n way
Streets, and Elliott Way between Pine and

Bell Street as “Dzidzilalich”

* Ordinance authorizes Alaskan Way

. . ® [ @
and Elliott Way street naming DZIdZIIaIICh
» Formally establishes “Elliott Way” as
street name of the new roadway section
9

from Pine Street north to Bell Street,
“Alaskan Way” for one-block segment
north of Aquarium Ocean Pavilion
Project. Consistent with Waterfront
Seattle Framework and Concept plans
published in July 2012 and October 2016
Final Environmental Impact Statement



HONORARY NAMING

“DZIDZILALICH”

ESTABLISHED AS HONORARY

“ALASKAN WAY” REMAINS OFFICIAL NAME
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TRIBAL ENGAGEMENT ON .
THE WATERFRONT

2012

Ongoing coordination to fulfill Seawall Section 106 requirements to
include interpretation of tribal culture and history

2013

2014 | @ \Visits to Suquamish, Muckleshoot, Stillaguamish and Tulalip reservations
and Daybreak Star Cultural Center

2015} ¢ Urban Indian Storytelling Event at Chief Seattle Club

2016 @ Selection of Coast Salish artist for tribal art commission

2017
9 Tribal Roundtables at Office of the Waterfront
2018 | ¢ Coordination on Pier 62 design and permitting
2019
2020
. . Selection of Coast Salish artists for Salish
Pier 62 opening . :
2021 | Steps by an Indigenous committee
Working with
2022 Muckleshoot on  Partnership with tribes on cultural
plant selection events at Waterfront Park and Pier 62
2023 )
Surface Street opens to traffic
2024 %9

Promenade, Overlook Walk, Pier 58 open



PRIORITIES FOR THE TRIBES: .
WHAT WE LEARNED

Protect salmon habitat and marine environment

e Create design features that reflect tribal history, art and culture of the waterfront
* Provide gathering spaces that can be used for traditional celebrations

* Coordinate on public programming that celebrates tribal history and culture

* Incorporate native plants with native uses




HABITAT IMPROVEMENTS
SALMON HABITAT
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OVERLOOK WALK + OCEAN PAVILION
CULTURAL + ENVIRONMENTAL MEANING

THE JOURNEY
BETWEEN
LAND AND WATER
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SOILS/SUBSTRATE
|, sand, silt, mud, rock, vegetation,
gravesam'i“.nlt,l" rock, vegetation,

VEGETATION
wetland mm, algae,

ic i rtemtos fish, birds, marine
aquatic inve 5 :
Inammals; lowland wilclife Bactaria



ART INSTALLATIONS AND

ACTIVATIONS
TRIBAL PRESENCE

Oscar Tuazon is collaborating with Randi
Purser of the Suquamish Tribe and Keith
Stevenson Tyson Simmons of the
Muckleshoot Indian Tribe

The MTK Matriarchs — Malynn Foster,
Tamela LaClair and Kimberly Deriana —
represent both local and Urban Natives

and will create a place of cultural learning
at the Salish Steps

Muckleshoot Canoe Family
performing — public spaces provide
opportunities for Indigenous
programming

Family by Shaun Peterson is one of
several permanent artworks
planned for the waterfront




LAND ACKNOWLEDGEMENT koot

Seattle’s Waterfront — Dzidzilalich — stands on the lands and shared waters of
the Puget Sound Coast Salish People, whose ancestors resided here since time
immemorial. With gratitude, we honor the land, the water and its peoples.




DZIDZILALICH dzee-dzuh-lah-leech .
“Little crossing over place”

A23 Dijidjila’lltc, a diminutive meaning “a little place where one crosses
over.” In the vicinity of the present King Street Station in the city of Seattle
was formerly a little promontory topped by a few trees with a lagoon behind
it. Behind this clump of trees, a trail led from the beach over to the lagoon,
which gave rise to the name. There was an Indian village on each side of
this promontory. In the lagoon, flounders were plentiful. The native term
for crossover is now used by the Indians as the name for the whole city of
Seattle. The headman here, during the early days of white occupation, was
“Seattle Curly,” whose native name was Ts’aqw’a’L. Another prominent
person was Old Charley, Tsai’lkutld.




QUESTIONS?



STREET NAME DESIGNATION Lakedronk
ORDINANCE
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