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Seattle Transportation Levy 
Seattle voters approved the eight-year $1.55 billion Transportation Levy in 2024. This Levy provides 
funding to maintain and modernize the City’s transportation infrastructure by building sidewalks, 
paving streets, repairing bridges, and improving transit connections. These investments support 
the goals outlined in the Seattle Transportation Plan, a 20-year vision for the future of our 
transportation system: 

• Prioritize safety for travelers in Seattle, with no serious injury or fatal crashes 
• Co-create with community and implement restorative practices to address transportation-

related inequities 
• Respond to climate change through innovation and a lens of climate justice 
• Provide reliable and affordable travel options that help people and goods get where they 

need to go 
• Reimagine city streets as inviting places to linger and play 
• Improve city transportation infrastructure and ready it for the future 

 
The Seattle Department of Transportation (SDOT) is committed to meeting goals outlined to voters 
in the Seattle Transportation Levy legislation, Attachment A. As further described in Attachment A, 
the Levy is organized into 11 program areas. Shown below are the total and 2026 appropriation for 
each area. 
 

Levy Program 8-Year Appropriation 2026 Appropriation 
Vision Zero, School and Neighborhood Safety $160.5 million $16.3 million 
Street Maintenance and Modernization $403 million $36.3 million 
Bridges and Structures $221 million $26.8 million 
Transit Corridors and Connections $151 million $14.1 million 
Pedestrian Safety $189 million $28.9 million 
Signals and Operations $100 million $11.5 million 
Bicycle Safety $133.5 million $33.2 million 
People Streets and Public Spaces $66.5 million $7 million 
Climate and Resiliency $69 million $7.8 million 
Freight and Goods Movement $45 million $3.8 million 
Good Governance and Equitable Implementation 
Initiative 

$7.5 million $2.7 million 

District Project Fund* $4 million $2 million 
Total $1.55 billion  $190.6 million 

*The Council District Fund CIP (MC-TR-C155) has an appropriation of $4M of Transportation Levy Funds; delivery plan still to 
be determined  

 
Each year, SDOT will provide updates on progress toward Levy goals, funded by Transportation 
Levy revenue. Voters approved an eight-year property tax collection, though property tax collection 
can take several more years, and SDOT can only use the funds once they have been collected.  
Additionally, large capital projects that begin during the collection period may continue to spend 
Levy funds past the collection period. In conclusion, Levy spending is expected to continue beyond 
the eight-year collection period, a standard practice for transportation levies. 
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Annual Delivery Plan Purpose 
 
The Annual Delivery Plan outlines SDOT’s plan for work funded by transportation Levy dollars each 
year. SDOT is committed to delivering Levy projects as outlined in the annual delivery plan. The 
delivery plan outlined below identifies projects for which the department plans to start building, 
designing, and planning in 2026. Due to the complex nature of capital project delivery and 
unforeseen risks, adjustments to the workplan may be necessary to account for changes in project 
timelines. 
 
Prioritizing Levy Work and Selecting New Projects 
 
To determine which projects will receive funding through the Seattle Transportation Levy, SDOT 
used the framework provided by the 20-year Seattle Transportation Plan, a data-driven 
prioritization process described below, Seattle’s Racial and Social Equity Index and Transportation 
Equity Framework, and community input. SDOT will use this same guidance to continually identify 
additional Transportation Levy projects across the 11 Levy program areas.  
 
SDOT's data-driven prioritization process is guided by several key factors:  

• Program goals, for example, focusing pedestrian improvements in areas with higher 
demand for walking and rolling and near sensitive land uses, informed by the Seattle 
Transportation Plan, One Seattle Comprehensive Plan, and SDOT’s Asset Management 
Strategy 

• Number of people who could benefit, investing where there is a demonstrated need to 
serve a large number of people, and modes of travel  

• Geographic distribution, balancing investments where they are most needed around the 
city  

• Optimal investment timing to extend the life of our highest-value transportation assets  
• Equity, with a focus on mobility for all people and an emphasis on those who are most 

vulnerable   
• Opportunity to co-create with community or to align with nearby investments  
• Leveraging opportunities from a grant or partner investment 

 
Expecting and Planning for Changes in the Delivery Plan 
 
Modifications to project timelines can be common, especially on large capital projects with 
numerous steps required before construction can start. We expect certain risks with every project, 
and below are several of the common reasons that affect project schedules:   
 

• During the design phase, project changes or feedback from community outreach can 
change project schedules 

• Prolonged approvals from regional, state, or federal agencies can significantly delay project 
timelines 

• Discovering unexpected geotechnical issues, utility conflicts, or environmental hazards 
during construction can disrupt schedules 
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• Delays in securing grant funding or receiving higher-than-expected contractor bids can 
cause project slowdowns or pauses 

• Extreme weather can halt or delay construction activities 
• Project schedules can also be reprioritized to address emerging needs and new priorities 

 
In 2026, Seattle will also be hosting the 2026 FIFA World Cup™, and to get ready for this huge event 
and make travel easier for everyone, SDOT is implementing a temporary pause on construction in 
key areas from June 8 – July 13, 2026. This means streets, sidewalks, and public spaces will stay 
clear and accessible for residents and visitors during the games. This will affect Levy delivery in 
2026. 

 
Reading the Delivery Plan 
 
This Delivery Plan shows planned projects and priorities for 2026. This report categorizes projects 
as either scheduled for SDOT to start or advance (continue) planning, designing, or construction in 
2026. The various stages of project delivery are outlined in the chart below. 
 

 
 
 
Additionally, in several areas of the Delivery Plan, some projects are listed under multiple program 
areas. Where possible, these projects have asterisks (*) next to them. To maximize the work 
completed with Levy dollars and find efficiencies, multiple programs often contribute funding to 
individual projects.  
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Transportation Levy Priorities In 2026 
The 2026 Levy Delivery Plan outlines SDOT’s plan for 2026 to further progress on commitments 
made to Seattle residents through the voter-approved $1.55 billion Seattle Transportation Levy.  
 
2026 represents a key phase of planning and preparation for the remaining years of Levy delivery.  
With key events and transformational work underway regionally, including the 2026 FIFA World 
Cup™ and WSDOT’s Revive I-5 project, we intend to use 2026 to strategically deliver on Levy 
commitments while ramping up planning and preparation for construction in 2027 and beyond. 
Planning priorities for the year include launching the Transportation Funding Task Force, advancing 
planning for Low Pollution Neighborhoods, and gearing up for transit improvements. This work 
includes continuing to bring on necessary staffing resources to deliver our work. 
 
Throughout the life of the Levy, SDOT will work to ensure every neighborhood benefits from 
investments in safer streets, stronger communities, and sustainable transportation options. By 
focusing on equity, climate action, and regional collaboration, we aim to create a transportation 
system that supports Seattle’s growth while enhancing quality of life for all. Below are the key 
priorities guiding SDOT’s work in 2026: 
 

• Advancing Safety and Vision Zero Goals: We remain steadfast in our commitment to 
eliminating serious crashes by expanding Vision Zero projects, improving safe routes to 
schools, parks, and transit, building new sidewalks, and planning major safety upgrades 
along high-priority corridors like Aurora Ave N. 

• Strengthening Communities and Supporting Regional Growth: From activating public 
spaces to preparing for – and remaining flexible in response to – the 2026 FIFA World Cup™, 
we will connect neighborhoods and invest in infrastructure that enhances travel options. 
We will also coordinate with partners like WSDOT and Sound Transit on transformative 
projects, including Revive I-5 and the West Seattle and Ballard Link extensions. 

• Expanding Transit Access and Key Projects: We will advance construction on critical 
projects like paving projects on Roosevelt Ave NE, launch numerous projects in Southeast 
Seattle and South Park, and expand transit access and safety through targeted 
improvements, including near Link light rail stations. 

• Advancing Equity: Guided by the Transportation Equity Framework and other City policies, 
we will continue to aim to distribute investments equitably, with a focus on mobility for all 
people and an emphasis on communities that have been historically underserved. 

• Further Climate Goals: We will further progress towards our climate goals by advancing 
low-pollution neighborhoods, expanding electric vehicle charging infrastructure, and 
promoting sustainable mobility solutions. 

 
This plan reflects our commitment to delivering a transportation system that is safe, equitable, and 
sustainable, while preparing Seattle for a vibrant and connected future.   
 
 
NOTE: The 2026 Seattle Transportation Levy Delivery Plan represents part of a broader SDOT portfolio of 
projects, programs, and plans.  For more information on SDOT’s work, please visit seattle.gov/transportation.   
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Map of Signature Projects Planned in 2026 
Note: Map is for illustrative purposes. It denotes known project locations but does not represent all planned 2026 Levy 
projects or routine maintenance activities.  
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Appendix A: Estimated 2026 Levy Investments 
1: Vision Zero, School and Neighborhood Safety: Make targeted and community-requested improvements to streets, sidewalks, 
intersections, and crossings to reduce traffic collisions, severe injuries, and fatalities. 
Program Cumulative Estimated Levy Investments 2026 Estimated Levy Investments  
Vision Zero   (1.1) Safety redesign projects on up to 12 

corridors on the High Injury Network  
(1.2) Responsive safety projects at up to 
40 high-collision locations  
(1.3) Leading pedestrian intervals at 280 
intersections  
(1.4) Traffic calming on 50 corridors   

  
Anticipated initial Vision Zero projects on:  
• Aurora Ave N  
• N/NE 85th St   
• S Othello St   
• N 105th St/Holman Rd NW   
• Dexter Ave N   
• Lake City Way NE   
• 4th Ave S   
• MLK Jr Way S   
• Rainier Ave S 
• Lakeside Ave S at Lake Washington 

Blvd  
• N/NE 50th St   
• Other projects as identified in Vision 

Zero work plans   

(1.1) VISION ZERO CORRIDOR PROJECTS ON HIGH INJURY NETWORKS 
Start construction:  

• Renton Ave S from 55th Ave S to MLK Jr. Way S* 
• Spring St Safety Corridor* 

 
Advance design:  

• E Marginal Way S from 1st Ave S to 16th Ave S* 
• Highland Park Way SW Connection Project* 
• Rainier Ave S Safety Corridor – Henderson to Seward Park 
• Roosevelt & Pinehurst* 
• S Othello St/S Myrtle St Safety Corridor 

 
(1.2) HIGH-COLLISION SAFETY PROJECTS 
Start construction: 

• 1st Ave & Marion St 
• 1st Ave S & E Marginal Way S 
• 2nd Ave & Pine St 
• 2nd Ave & Stewart St 
• 5th Ave & James St 
• 5th Ave & Pike St   
• 7th Ave NE & NE 45th St 
• 8th Ave NE & NE 65th St 
• 9th Ave & Roy St 
• 11th Ave NE & NE 50th St 
• 12th Ave & E Yesler Way 
• 23rd Ave & E Cherry St Ped  
• California Ave SW & SW Oregon St 
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• E Marginal Way S & S Michigan St 
• Lake City Way NE & NE 90th St 
• N 34th St & Troll Ave N 
• Rainier Ave S – Bayview to McClellan  
• Rainier Ave S & S Orcas St 
• SW Barton St between 26th Ave SW & 29th Ave SW 
• West Seattle Bridge Central Eastbound Span 
• W Marginal Way S & S Holden St 

 
Advance design:  

• Aurora Ave N Phase 2 
• Dexter Ave N & John St 
• Leary Way NW & NW 46th St 

 
(1.3) INTERSECTIONS WITH LEADING PEDESTRIAN INTERVALS (LPI) 
Start design:  

• 51 intersections throughout the city 
 
(1.4) TRAFFIC CALMING PROJECTS 
Start construction at locations including: 

• 8th Ave NW – Leary Way NW to NW 70th St 
• 24th Ave NW – NW 65th St to NW 90th St 
• 51st Ave S – Rainier Ave S to S Leo St 
• Corson Ave S – Airport Way S to E Marginal Way S 
• Harbor Ave SW – California Way SW to SW Spokane St 
• Linden Ave N – N 65th St to Aurora Ave N 
• MLK Jr Way S – E Union St to S Judkins St 
• N Pacific St – Meridian Ave N to N 37th St 
• S Graham St – Beacon Ave S to MLK Jr Way S 
• Swift Ave S – 15th Ave S to Beacon Ave S 
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Safe Routes to 
School  

(1.5) Contribute to up to 70 projects to 
improve safety and fund safety education 
programs at public schools   

(1.5) SAFE ROUTES TO SCHOOLS PROJECTS  
Start or advance construction on improvements at schools/locations 
including: 

• 1st Ave Shared Use Path - NE 130th St/NE 125th Mobility and 
Safety 

• Cleveland High School 
• Denny Int’l Middle School 
• Eckstein Middle School 
• Franklin High School 
• Highland Park Elementary 
• Jane Addams Middle School 
• John Muir Elementary 
• Leschi Elementary 
• Madison Middle School 
• Mercer Int’l Middle School        
• Our Lady of Guadalupe School 
• Queen Anne Elementary 
• Rainier Beach High School 
• Roxhill Elementary        
• Salmon Bay K-8 
• Viewlands Elementary 
• Washington Middle School  

Aurora Avenue 
N Safety   

(1.6) Aided by state and federal leverage 
funds, install sidewalks along Aurora Ave N 
from N 115th St to N 145th St and implement 
safety improvements including pedestrian 
lighting and plant trees along Aurora Ave N 

(1.6) AURORA AVE N SAFETY PROJECT 
Advance planning and engagement with WSDOT and King County Metro to 
identify a preferred alternative 
 
NOTE: In addition to what is listed above, other SDOT programs (levy and non-
levy funded) are advancing near-term improvements along Aurora Ave N in 2026. 
 
  

Neighborhood-
Initiated Safety 
Partnership 

(1.7) Build at least 10 neighborhood-initiated 
and co-created projects, focusing on 
community priorities across all districts with 

(1.7) NEIGHBORHOOD INITIATED SAFETY PARTNERSHIP PROGRAM   
Start construction of initial projects in at least one location at each of 
the following neighborhoods informed by community input from the 
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Program   an emphasis on equity. This could include 
safety and mobility enhancements like new 
sidewalks, crossings, and transit access 

Seattle Transportation Plan, New Sidewalks, Home Zones, Safe 
Routes to School, and other programs while the NISPP team and 
engagement are under development: 

• Bitter Lake traffic calming 
• Cedar Park crossing improvements 
• Highland Park neighborhood greenway and traffic calming 
• Hillman City crossing improvements 
• Little Brook traffic calming and crossing improvements 
• Mt Baker traffic calming and crossing improvements 
• North Delridge all-way stop 
• Northgate traffic calming and daylighting 
• Pinehurst traffic calming and crossing improvements 
• South Delridge traffic calming and daylighting 
• South Park student-designed pavement art 

 
Start design in at least one location at each of the following 
neighborhoods: 

• Rainier View crossing improvements  
Neighborhood 
Scale Traffic 
Safety 
Programs 

(1.8) Address community priorities for 
neighborhood scale traffic safety 
improvements. This could include safety and 
mobility enhancements like traffic calming, 
new sidewalks, crossings, and transit 
access. 

(1.8) NEIGHBORHOOD SCALE TRAFFIC SAFETY IMPROVEMENTS 
Start construction: 

• Beacon Hill Traffic Calming (S Snoqualmie St and S Angeline St 
from 15th Ave S to Columbian Way S) 

• Dearborn Traffic Calming (32nd Ave S and 33rd Ave S from S Orcas 
St to S Brandon St) 

• Little Brook Traffic Calming  
o NE 143rd St from Lake City Way NE to 30th Ave NE 
o NE 140th St from 30th Ave NE to Lake City Way NE 
o NE 140th St from Lake City Way NE to 37th Ave NE 
o NE 137th St from 30th Ave NE to Lake City Way NE 
o NE 137th St from Lake City way NE to 37th Ave NE 

• Northgate Traffic Calming  
o 8th Ave NE from N 96th St to N 103rd St 
o NE 95th St from 1st Ave NE to 5th Ave NE 
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o NE 95th St from 8th Ave NE to Roosevelt Way NE 
o 8th Ave NE from NE 96th St to NE 103rd St 
o NE 100th St from 5th Ave NE to Roosevelt Way NE 

• Othello Playground Traffic Calming (43rd Ave S from S Othello St 
to S Webster St) 

• Ravenna Traffic Calming (NE 98th St and NE 100th St from 
Ravenna Ave NE to 35th Ave NE) 

 
Start planning: 

• 26th Ave SW from SW Brandon to SW Juneau 
• 63rd Ave SW from Alki Ave SW to SW Admiral Way 
• SW 100th St from 35th Ave SW to 44th Ave SW 
• SW 106th St from 35th Ave SW to Marine View Dr 
• SW Holden St from 12th Ave SW to 16th Ave SW  

2026 Levy Appropriation $16.3M 
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2: Street Maintenance and Modernization: Repave arterial streets that carry the most buses, trucks, and cars, and improve 
infrastructure for people walking, rolling, biking, and taking transit. 
Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
Arterial 
Roadway 
Maintenance   

(2.1) Repave approximately 15 major 
corridors. This will include a combination 
of roadway reconstruction and 
preservation projects. Initial projects are 
anticipated to include portions of the 
following: 
• N 130th St: 1st Ave NW to I-5 
• Roosevelt Way NE: NE 92nd St to 

Pinehurst Way NE 
• E Marginal Way S: 1st Ave S to 16th Ave 

S 
• Rainier Ave S: S Walden St to S Jackson 

St 
 
Additional corridors that will be 
evaluated for specific paving extents 
through a design process include: 
• 15th Ave NE: Pinehurst Way NE to NE 

145th St 
• Pinehurst Way NE: Roosevelt Way 

NE to 15th Ave NE 
• NE 65th St: 2nd Ave NE to 35th Ave NE 
• NW Market St: 15th Ave NW to 24th Ave 

NW 
• 23rd Ave E/24th Ave E: E 

John St to Lake Washington 
Blvd 

• Elliott Ave/Western Ave: Bell St to 
Thomas St 

• James St: 3rd Ave to Broadway 

(2.1) MAJOR CORRIDORS REPAVED 
Start construction: 

• Pinehurst Way NE from Roosevelt Way NE to 15th Ave NE* 
• Roosevelt Way NE from NE 92nd St to Pinehurst Way NE* 

 
Advance design: 

• N 130th St from 1st Ave NW to I-5* 
• Beacon Ave S from S Spokane St to S Graham St 
• Beacon Ave/12th Ave S/14th Ave S/Massachusetts Project:*  

o 12th Ave S from S Massachusetts St to Golf Dr S/Jose 
Rizal Bridge S Approach 

o 14th Ave S from Beacon Ave S to Golf Dr S and S 
Massachusetts St from 12th Ave S to 14th Ave S 

• E Marginal Way S from 1st Ave S to 16th Ave S 
• Elliott Ave/Western Ave from Bell St to Thomas St* 
• Rainier Ave S from S Walden St to S Jackson St* 
• S Henderson St from MLK Jr Way S to Seward Park Ave S 
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• Beacon Ave S to support Route 36 
improvements 

• 35 Ave SW: SW Alaska St to SW Morgan 
St 

• S Albro Pl, Corson Ave S, and Ellis Ave 
S: E Marginal Way S to I-5 

• Olson Pl SW/1st Ave S: 2nd Ave SW to 
SW Cloverdale St 

• S Henderson St: MLK Jr Way S to 
Seward Park Ave S 

• Fauntleroy Way SW: 35th Ave SW to 
SW Alaska St, to keep roadway 
functional during light rail construction 
by making street repairs and spot 
improvements   

Paving Spot 
Improvements 

(2.2) Repair approximately 400 
locations, totaling about 50 lane-miles of 
pavement on arterial streets 
(2.3) Fill 80% of reported potholes within 
72 hours 

(2.2) SPOT IMPROVEMENTS 
Start construction on asphalt paving at locations including: 

• 3rd Ave W from W Dravus St to W Cremona St  
• 7th Ave S from S Royal Brougham Way to S Charles St  
• 24th Ave NW from NW 77th St to NW 80th St  
• 24th Ave NW from NW 91st St to NW 95th St  
• 35th Ave SW from SW 108th St to SW 111th St  
• Yesler Way from 30th Ave to 32nd Ave  
• Golden Gardens Dr NW from View Ave NW to Seaview Pl NW  
• Magnolia Blvd W from 34th Ct W to 36th Ave W  
• Meridian Ave N from N 140th St to N 145th St  
• N 125th St from Aurora Ave N to Interurban Trail  
• S Orcas St from 30th Ave S to 33rd Ave S  
• S Spokane St from Airport Way S to 6th Ave S  
• SW 106th St from 32nd Ave SW to 35th Ave SW  
• W Mercer Pl from 5th Ave W to 6th Ave W  
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Start construction on concrete paving or panel replacement at 
locations including: 

• 40th Ave NE from NE 50th St to NE 55th St  
• College Way N from N 100th St to N 103rd St  
• E John St from 12th Ave E to 13th Ave E 
• E McGilvra St & 42nd Ave E  
• Sand Point Way NE from NE 65th St to NE 70th St  
• Sand Point Way NE from NE 70th St to NE 74th St  
• SW Genesee St & 30th Ave SW  

 
Note: The list of planned projects is subject to change due to emerging pavement 
needs at other locations, unrestored utility trenches and private development 
conflicts at planned project locations, and other potential extenuating 
circumstances. 

Markings (2.4) Remark up to 3,600 crosswalks and 
refresh pavement markings on at least 
2,100 miles of roadway 

(2.4) CROSSWALKS REMARKED/PAVEMENT MARKINGS REFRESHED 
• Remark approximately 450 crosswalks 
• Refresh markings on approximately 262 lane-miles  

2026 Levy Appropriation $36.3M 
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3: Bridges and Structures: Keep bridges and structures in reliable working condition and prepare for future bridge projects. 
Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
Bridge 
Structural 
Repairs and 
Upgrades 

(3.1) Upgrade electrical and 
mechanical systems on moveable 
Ship Canal Bridges: Ballard Bridge, 
Fremont Bridge, University Bridge 
 
(3.2) Make structural repairs on: Ballard 
Bridge, including potential pedestrian 
improvements Magnolia Bridge, including 
potential type/size/location studies for 
replacement, seismic improvements, 
and/or improving emergency access to 
Magnolia 

(3.1) MOVEABLE SHIP CANAL BRIDGE ELECTRICAL/MECHANICAL 
UPGRADES  
Advance design: 

• Ballard Bridge 
• Fremont Bridge 
• University Bridge 

 
(3.2) BRIDGE STRUCTURAL REPAIRS 
Advance design: 

• Ballard Bridge 
• Magnolia Bridge 

Bridge 
Preventative 
Maintenance 

(3.3) Implement preventative maintenance 
for the City’s 134 bridges, making optimum 
preservation-focused treatment schedules for 
deck and joint replacement, bridge cleaning 
and painting, and spot repairs 

(3.3) BRIDGE PREVENTATIVE MAINTENANCE 
Advance design: 

• Abandoned Timber Trestle Decommission 
• Bridge Preservation Package 1 - Albro Pl/ Airport Way S 
• Colman Park /Lakeside Bridge Preservation 
• Fremont Pier Protection Upgrade & Preservation 
• Jackson, 4th-5th Bridge Preservation 
• Jose Rizal Bridge Repairs 
• MLK Pedestrian Bridge Preservation 
• N 79th St Pedestrian Tunnel Decommission 
• NE 105th over Thornton Creek Bridge Replacement 
• Phinney Ave N/N 57th St Bridge Upgrade & Preservation 
• Roosevelt/Campus Parkway Bridge Upgrade & Preservation 
• S Main St/RR Bridge Preservation 
• University Bridge Upgrade & Preservation 
• W Dravus and 15th Ave W Bridge Preservation  
• W Emerson St Viaduct Preservation 
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• W Galer St Flyover Bridge Preservation 
• W Howe St Bridge Preservation 
• Yesler Way/5th Ave S Bridge Upgrade & Preservation 

 
Conduct additional maintenance, including bridge cleaning and 
minor repairs. 

• Approximately 60 bridge cleanings  
• Note: After the end of the current bridge inspections cycle, bridge 

engineering collaborates with bridge maintenance to develop an 
annual work plan for minor repairs.  
 

 
 
 
 
Project 
Readiness 

(3.4) Advance 6 structures in preparation 
to seek funding partnerships for future 
replacement: 

• Elliott Bay Seawall Phase II (north 
segment) 

• 1st Ave S Bridge over Argo Railyard 
• 4th Ave S Bridge over Argo Railyard 
• W Dravus Street over Railyard 
• NE 45th St Viaduct Central Span 
• Magnolia Bridge Replacement 

Alternatives Cost Estimate updates 

(3.4) ADVANCE STRUCTURES IN PREPARATION FOR FUNDING 
PARTNERSHIPS 
Advance planning studies: 

• 1st Ave S Bridge over Argo Railyard Planning Study 
• 4th Ave S Bridge over Argo Railyard Alternative Evaluations 
• Elliot Bay Seawall Planning and Design 
• Magnolia Bridge Cost Estimate Update 
• NE 45th St Viaduct Central Span Alternative Evaluations 
• W Dravus St over Railyard Planning Study 

 

Areaways (3.5) Improve data collection, strengthen 
public-private partnerships, pursue grants, 
and advance repairs 

(3.5) AREAWAYS 
• Complete areaway maintenance and approximately 40 areaway 

inspections 
 

2026 Levy Appropriation $26.8M 
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4: Transit Corridors and Connections: Connect people safely to transit hubs, including Link light rail stations and bus stops; and 
reduce delays on bus routes. 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
Transit Spot 
Improvements 

(4.1) Implement 160 projects citywide to 
improve bus reliability, access, equity, 
and safety with a focus on performance 
pinch points affecting multiple routes, 
such as: 

• SW Oregon St between 44th Ave SW 
and California Ave SW along routes 
50 and 128 

• MLK Jr Way S between S Myrtle St 
and S Othello St along Route 106 

• E Jefferson St between 9th Ave and 
12th Ave along routes 3 and 4 

• W Nickerson St between 3rd Ave W 
and 4th Ave N along routes 31 and 32 

(4.1) TRANSIT SPOT IMPROVEMENTS 
Start construction: 

• 3rd Ave construction between Stewart & Virginia streets 
• 4th Ave bus shelter pad* 
• 9th Ave & James St operational improvements 
• 15th Ave NE & Campus Parkway operational improvements 
• Columbia St and Western Ave safety improvement 
• E John St and 10th Ave E safety improvement 
• First Hill Streetcar safety improvements 
• N 92nd Street and Corliss Ave bus bulbs 
• Queen Anne & Denny/Queen Anne to 2nd Ave bus lane 
• Route 3 and 4 bus stop improvements 
• Route 8 bus stop improvements on MLK Jr Way and 23rd Ave S 
• South Lake Union Streetcar safety improvements 
• SW Barton & 29th Ave SW Layover 
• W Nickerson St/3rd Ave W operational improvements 

 
Advance design: 

• 15th Ave S and S Angeline St crossing 
• 24th Ave bus-only lane (northbound between Boyer and Roanoke) 
• 35th Ave S and S Alaska St bus bulb 
• Additional Bus-Only Lane segments (locations TBD) 
• Bus zone improvements (locations TBD) 
• Fauntleroy Ave SW and SW Rose St pedestrian crossing 
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Transit 
Passenger 
Safety 

(4.2) Invest in strategies that increase 
transit rider safety and security, including 
transit and public safety personnel 
services in coordination with King County 
Metro, Sound Transit, and/or other transit 
agencies 

(4.2) TRANSIT PASSENGER SAFETY 
• Six months of continued investment in King County Metro’s 

Transit Safety Officer (TSO) program  
• Research and pursue long-term Levy investment opportunities in 

alignment with the outcomes of the Regional Safety Task Force 

Transit 
Improvements 
and Access to 
Light Rail 

(4.3) Make transit improvements on 
streets with high-ridership bus routes 
with a focus in equity priority areas, 
including: 

• Rainier Ave S 
• Beacon Ave S 
• Aurora Ave N  
• Denny Way/Olive Way 

(4.4) Build access projects to Link light rail 
stations such as enhanced bus stops, 
sidewalks, crossings, bike lanes, and/or 
lighting: 

• N 130th St 
• S Henderson St 
• Judkins Park Station Connections  

 
(4.5) Advance key connections to 
future Link light rail stations in 
coordination with partner agencies: 

o NE 145th St 
o SW Alaska St 
o 4th Ave S 
o S Graham St (Corridor) 
o East-West South Lake Union 

Transit Connections  
• Make access improvements to 

Sound Transit 3 light rail stations 
and future Sound Transit system 

(4.3) TRANSIT IMPROVEMENTS ON STREETS WITH HIGH RIDERSHIP 
ROUTES 
Start design: 

• Beacon Ave S - S Spokane St to S Myrtle St 
• Rainier Ave S – S Walden to S Jackson St 
• Rapid Ride R 
• South Lake Union East West Transit Corridors: Denny Way/Olive 

Way 
 
(4.4) ACCESS PROJECTS TO LINK LIGHT RAIL STATIONS 
Start or advance planning/design: 

• Judkins Park Station Connections 
• N 130th St* 
• S Henderson St*  

 
(4.5) ADVANCE KEY CONNECTIONS TO FUTURE LINK LIGHT RAIL 
STATIONS 
Start construction: 

• NE 145th St 
 
Advance planning/design: 

• 4th Ave S – S Royal Brougham Way to S Spokane St 
• Chinatown-International District Light Rail Station Access 

Projects 
• S Graham St Corridor 
• S Graham St Light Rail Station Access Projects 
• South Lake Union East West Transit Corridors: Harrison St 
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expansion   
• Support community-based 

planning and improvements 
around the future Graham light 
rail station and Chinatown/ 
International District light rail 
station   

 
 
 

 

2026 Levy Appropriation $14.1M 
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5: Pedestrian Safety: Build and repair sidewalks, crossings, and curb ramps so people walking and 
rolling can safely get to where they need to go. 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
New Sidewalks 
and Sidewalk 
Alternatives 

(5.1) Support construction of at least 350 
blocks of new sidewalks, including: 

• 320 blocks of new sidewalks and 
sidewalk alternatives, with 250 of 
these blocks complete or in 
construction by 2029 

• 30 blocks of new sidewalks located 
on the frequent transit network, 
separate from sidewalks delivered 
as part of the Aurora Avenue N 
Safety project 

• Build any new sidewalks and 
sidewalk alternatives within the 1-
mile walkshed network of any 
school (K- 12) and/or local transit 
stop (transit that runs every half an 
hour) 

 
Anticipated initial projects include: 

• 1st Ave NE: NE 120th St – NE 130th St 
• SW Brandon St: 26th Ave SW to 30th 

Ave SW 
• NE Ravenna Blvd: 12th Ave NE to 

Brooklyn Ave NE 
• Renton Ave S: 35th Ave S to S 

Dawson St 
• Greenwood Ave N: N 112th St to N 

117th St 
• Gilman Ave W: W Manor Pl to 28th 

Ave W 

(5.1) SIDEWALK CONSTRUCTION 
Start or advance construction on new sidewalks and sidewalk 
alternatives at locations including: 

• 1st Ave NE Multiuse Path  
• 6th Ave S between S Spokane St and S Hinds St  
• 8th Ave NE between NE 115th St and NE 117th St  
• 12th Ave NE between NE 123rd St and Pinehurst Playground  
• 14th Ave NE between NE 120th St and NE 123rd St  
• 14th Ave NE between Northgate Way NE and NE 113th St  
• 20th Pl S between S Weller St and S Jackson St  
• 22nd Ave NE between NE 54th St and 22nd Ave NE  
• 31st Ave NE between NE 113th St and NE 115th St  
• 47th Ave S between S Juneau St and S Graham St  
• Bowen Pl S between S Hudson St and 150ft south of S Hudson St  
• Fremont Ave N between N 105th St and N 109th St  
• Greenwood Ave N between N 112th and N 117th  
• Lake Washington Blvd between Olive Lane and E Pike St  
• Lake Washington Blvd between S Adams St and LWB Trail  
• N 127th St between N Park Ave N and Interurban Trail  
• N 137th St between Interlake Ave N and Ashworth Ave N  
• N 137th St between Linden Ave N and Aurora Ave N  
• NE 113th St between Goodwin Way NE and 12th Ave NE  
• NE 115th between 12th Ave NE and 16th Ave NE  
• NE 115th St between 3rd Ave NE and 5th Ave NE  
• NE 115th St between 7th Ave NE and Roosevelt Way NE  
• NE 117th St between 15th Ave NE and 16th Ave NE  
• NE 117th St between Roosevelt Way NE and 8th Ave NE  
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• NE 130th St Light Rail Station 
walkshed 

• 30th Ave NE: complete missing 
sections between NE 127th St to 
NE 145th St 

 
 
 
 

(5.2) A minimum of 36% of new sidewalks 
and sidewalk alternatives delivered by this 
program will be in District 5. A minimum of 
17% will be in District 2. A minimum of 
22% will be in District 1. 

• NE 120th Ave between 12th Ave NE and 14th Ave NE  
• NE 120th St between 14th Ave NE and 22nd Ave NE  
• NE 120th St between Roosevelt Way NE and 12th Ave NE  
• NE 123rd St between 12th Ave NE and 10th Pl NE  
• NE Blakeley St between 25th Ave NE and 29th Ave NE  
• S Adams St between Rainier Ave S and S Letitia St  
• S Brandon Street between 30th and 32nd Ave S  
• S Orcas St from Beacon Ave S to 22nd Ave S and 22nd to S Kenny  
• S Spokane St between Beacon Ave S and 24th Ave S  
• SW Barton St between 23rd Ave SW and 21st Ave SW  
• SW Brandon St between Delridge Way and 23rd Ave SW  
• SW Brandon St between 25th Ave SW and 26th Ave SW  
• SW Hudson St between Delridge Way SW and 26th Ave SW 

Advance design: 
• 4th Ave S between S Front Street and East Marginal Way* 
• 21st Ave SW between SW Dawson St and SW Graham St 
• 22nd Ave SW between SW Henderson St and SW Thistle St 
• NE 105th St between 8th Ave NE and Roosevelt Way NE  
• SW Brandon St between 26th Ave SW and 30th Ave SW  

(5.2) Track geographic distribution of new sidewalks and sidewalk 
alternatives over the life of the Levy.  

• Identify potential goals for geographic distribution based on 
existing levy priorities 
 

Sidewalk 
Safety Repair 

(5.3) Make up to approximately 34,000 
spot repairs to sidewalks 

(5.3) SIDEWALK SAFETY REPAIR 
Start construction on sidewalk repairs at approximately 5,000 
locations. Example locations include: 

• 2348 Alki Ave SW 
• 16th Ave SW from SW Findlay St to SW Juneau St 
• S Massachusetts St between Rainier Ave S & 19th Ave S 
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• 1117 26th Ave 
• 2408 24th Ave E 
• 1501 12th Ave 
• MLK Jr Way between E John St & E Howell St 
• 30th Ave S & S Jackson St 
• 7311 Roosevelt Way NE 
• Rainier Ave S & S Holly St 

 
NOTE: The list of planned projects is subject to change due to emerging sidewalk 
needs at other locations, private development conflicts at planned project 
locations, and other potential extenuating circumstances. 

ADA Program (5.4) Contribute to building 10,000 new 
ADA-accessible curb ramps citywide 
(combines with other funds and projects 
to reach 1,250 annual ramps required by 
Consent Decree) 

(5.4) CURB RAMP CONSTRUCTION 
Start construction on between 1and 8 new curb ramps per 
intersection at each of the below locations including:  

• 3rd Ave NW & NW 43rd St 
• 4th Ave NW & NW 43rd St 
• 17th Ave NW & NW 49th St 
• 18th Ave & E Marion St 
• 20th Ave W & W Dravus St 
• 21st Ave S & S Lucille St  
• 24th Ave NW & NW 75th St 
• 24th Ave NW & NW 77th St 
• 24th Ave NW & NW 80th St 
• 25th Ave NW & NW 80th St 
• 25th Ave NW & NW 75th St 
• 26th Ave NW & NW 75th St 
• 30th Ave S & S Plum St (North Leg) 
• 30th Ave NW & NW 57th St 
• 30th Ave NW & NW 58th St 
• 30th Ave SW & SW Dakota St 
• 31st Ave NW & NW 75th St 
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• 31st Ave NW & NW 77th St 
• 31st Ave SW & SW Barton St 
• 33rd Ave & E James St 
• 35th Ave NE & NE 97th St 
• 42nd Ave W & W Dravus St 
• 45th Ave SW & SW Charlestown St 
• 47th Ave SW & SW Frontenac St 
• 48th Ave NE & NE 65th St 
• 48th Ave NE & NE 68th St 
• 48th Ave NE & NE 70th St 
• Boren Ave & Seneca St 
• Broadway E & E Roy St (West Leg) 
• California Ave SW & SW Ida St 
• California Ave SW & SW Austin St 
• California Ave SW & SW Webster St 
• Constance Dr W & W Parkmont Pl 
• Corliss Ave N & N 43rd St 
• Corliss Ave N & N 44th St 
• Magnolia Blvd W & W Glenmont Ln 
• Magnolia Blvd W & W Montfort Pl  
• Magnolia Blvd W & W Parkmont Pl 
• Minor Ave & Seneca St 
• Oakhurst Rd S/57th Ave S & Seward Park Ave S  
• S Jackson St between 1st Ave S and Occidental Ave S 
• W 33rd Ave & W Smith St 

Stairways (5.5) Complete stairway replacement (5.5) STAIRWAY REPAIRS/EXPANSIONS 
Start or advance construction on stairways at these locations: 

• 15th Ave E & E Boston St 
• S Atlantic St between 14th Ave S & 16 Ave S 
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Crossing 
Improvements 

(5.6) Make improvements at street 
crossings, including upgraded crosswalks, 
visibility improvements, pedestrian 
crossing signals, and more. Initial projects 
are expected to include: 

o 5th Ave NE and NE Banner Way 
o Rainier Ave S and S Henderson St 
o 35th Ave NE 
o 11th Ave E and E Aloha St  
o N 137 St and Roosevelt Way N 

(5.6) CROSSING IMPROVEMENTS 
Start or advance construction on improvements at these locations: 

• 1st Ave NE at NE 125th St and Corliss Ave N 
• 3rd Ave NW between NW 86th St and NW 100th St 
• 5th Ave NE and NE 70th St 
• 8th Ave NW and NW 70th St 
• 10th Ave S and E Yesler Way 
• 11th Ave E and E Aloha St 
• 13th Ave and E Yesler Way 
• 18th Ave E and E Aloha St 
• 34th Ave S and S Charlestown St 
• 35th Ave NE and NE 100th St 
• 50th Ave S & S Ferdinand St 
• Cherry St between 12th Ave and 22nd Ave 
• E Denny Way and Harvard Ave 
• Greenwood Ave N and N 134 St 
• Lake Washington Blvd and Madrona Dr 
• Meridian Ave N between N 46th St and N 50th St  
• NE 54th St at 22nd Ave NE, Ravenna Ave N and Ravenna Ave NE 
• Pedestrian Scale Lighting in the Chinatown International District 
• Rainier Ave S and S Henderson St 
• Seward Park Ave S and S Holly St 
• Stone Way N at N Allen St, N 36th, N 38th, N 41st, and N 42nd 
• SW Charlestown St between 45th Ave SW and 55th Ave SW 
• Taylor Ave N between Lee St and Aloha St 

 
Advance design on improvements at these locations: 

• 5th Ave NE and NE Banner Way 
• 23rd Ave S and S Lane St  
• 43rd Ave E and E Howe St 
• 65th Ave NW and NW 34th St  
• Delridge Way SW and SW Cloverdale St 

28



 
25 | P a g e  

 

• Magnuson Park traffic calming 
• NW 130th St at Palatine Ave, Dayton Ave, Evanston Ave, and 

Fremont Ave * 
• Rainier Ave S and S Cornell St 
• Roosevelt Way N at N 97th, N 100th, N 105th, and 12th Ave N at 

Pinehurst Way NE and N 115th St* 
• S Genesee St at 43rd Ave, midblock, and 46th Ave S 
 

2026 Levy Appropriation $28.9M 
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6: Signals and Operations: Install, maintain, and upgrade traffic signals for safe, reliable movement; improve pedestrian and bike 
accessibility signals; and support traffic operations during large events, incidents, and for trips in and out of the port. 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
Traffic Signal 
Timing 

(6.1) Complete 40 corridor signal 
timing adjustment projects 
 
 
 
(6.2) Implement up to 4 Intelligent 
Transportation System projects 

(6.1) SIGNAL TIMING ADJUSTMENT PROJECTS 
Start construction: 

• 15th Ave NW from NW Market St to Holman Rd 
• 15th Ave W/Elliott Way from Harrison to Dravus 
• Broadway Ave E from E Howell St to Madison St 
• Central Business District (Belltown zone) 

 
(6.2) ITS PROJECTS 
Start or advance construction: 

• FIFA: ITS Equipment Upgrades 
• Revive I-5: ITS Equipment Upgrades 
• SMART Grant Phase 1: Rainier Valley Safe (USDOT) 

 
Start or advance design: 

• 47th Ave SW & SW Admiral Way Fiber 
• 80th & 85th ITS Corridors  
• Downtown Modernization Phase 2 (ITS Network Capital 

Improvement) 
 

Traffic Signals 
and 
Maintenance 

(6.3) Design and install traffic signals at up to 
10 locations 
 
 
(6.4) Complete major maintenance on 40 
traffic signals 
 
 
 
 
 

(6.3) NEW TRAFFIC SIGNALS 
Start or advance construction: 

• 20th Ave SW & SW Roxbury St 
 
Start or advance design: 

• 35th Ave S & S Alaska St 
• California Ave SW & SW Walker St 
• Rainier Ave S & 54th Ave S 
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(6.5) Add accessible pedestrian signals for at 
least 50 crossings 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(6.6) Conduct preventative 
maintenance at traffic signals 

(6.4) SIGNAL MAJOR MAINTENANCE 
Start or advance construction: 

• 4th Ave S & S Lucille St 
• 15th Ave S & S Lucille St 
• California Ave SW & SW Erskine/Edmunds St 
• Renton Ave S & S Cloverdale St 

 
Start or advance design: 

• East Marginal Way S & S Idaho St 
• Latona Ave NE & NE 50th St 

 
(6.5) ACCESSIBLE PEDESTRIAN SIGNALS 
Start construction: 

• 4th Ave S & S Lucille St 
• 15th Ave S & S Lucille St 
• California Ave SW & SW Erskine/Edmunds St 
• Renton Ave S & S Cloverdale St 

 
Start design: 

• 26th Ave SW & SW Barton St 
• Fauntleroy Way SW & SW Dawson St 
• Rainier Ave S & S Charles St 
• Rainier Ave S & S Ferdinand St 
• Rainier Ave S & S Hudson St 

 
(6.6) SIGNAL PREVENTATIVE MAINTENANCE 
Advance annual preventative maintenance at traffic signals 
 
NOTE: In addition to what is listed above, other projects like major corridor 
projects construct new signals and install accessible pedestrian signals. 

Sign 
Maintenance 

(6.7) Replace at least 5,500 signs (6.7) SIGN REPLACEMENT 
Advance annual sign maintenance and replacement projects. 
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Transpor-
tation 
Operations 

(6.8) Research and respond to 
approximately 24,000 constituent 
operational complaints and questions 
 
(6.9) Maintain 24/7 service in the 
Transportation Operations Center 

(6.8) CONSTITUENT OPERATIONAL COMPLAINT/QUESTION 
RESPONSES 
Research and respond to complaints and questions. 
 
(6.9) TRANSPORTATION OPERATIONS CENTER SERVICE 
Maintain 24/7 service in the Transportation Operations Center. 
 

2026 Levy Appropriation $11.5M 
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7: Bicycle Safety: Expand Seattle’s protected bike lane network; connect schools to bike lanes, paths, 
and neighborhood greenways; and maintain and upgrade existing bike lanes 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments  
Complete the 
Burke-Gilman 
Trail Missing 
Link 

(7.1) Support design and construct 
completing the Burke-Gilman Trail 
Missing Link along NW Market St and 
Leary Way NW 

(7.1) BURKE-GILMAN TRAIL MISSING LINK 
Advance design: 
Continue to coordinate with stakeholders and adjacent property owners  

Neighborhood 
Greenways 

(7.2) Create bicycle connections for all ages 
and abilities with at least 5 new 
neighborhood greenways on residential 
streets with a focus on K-8 public schools 
and south Seattle connections. Initial 
projects include NW 6th Ave from NW 58th 
St to Carkeek Park 

(7.2) NEIGHBORHOOD GREENWAYS 
Start or advance construction: 

• 6th Ave NW  
• Georgetown Connections 
• Pinehurst Station Access 

 
Start design:  

• Central Area Neighborhood Greenway Connections 
 

Bike Lane 
Maintenance 

(7.3) Maintain existing protected bike lanes 
with regular sweeping and barrier repair 

(7.3) BIKE LANE MAINTENANCE  
Advance bike lane maintenance, including tuff post replacement and 
sweeping. 
 
 

Protected Bike 
Lanes 

(7.4) Add concrete-protected bike lanes as 
part of paving projects, closing gaps in all 
ages and abilities bicycle network with a 
focus on improving bicycle connections 
throughout South Seattle. Initial projects 
include segments along the following 
corridors: 

o N 130 St 
o S Henderson St 
o Beacon Ave S (Middle and 

Southern segments) 

(7.4) NEW PROTECTED BIKE LANES (PBLs) 
Advance construction: 

• S Henderson St School Safety Project & Two-Way PBL – Chief 
Sealth Trail to Seward Park Ave S 

 
Advance design: 

• 14th Ave S Reimagined Project: between South Park Bridge and 
Director Street/Seattle City Limits 

• Beacon Ave S: Middle and Southern Segments* 
• Elliott Ave & Western Ave: Bell St to Thomas St* 
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o Highland Park Way SW 
o Cleveland High School Swift 

Ave S protected bike lane and 
Georgetown S Albro Pl 
Connection 

o Chief Sealth Trail: S Myrtle St to S 
Webster St 

o 12th Ave/12th Ave S: E 
Madison St to Jose Rizal 
Bridge 

o Protected Bike Lane Project in 
West Seattle to be named in honor 
of Steve Hulsman 

• E Marginal Way S* 
• Highland Park Way SW Safety Corridor: W Marginal Way SW to 

SW Holden St* 
• N 130th St: Bitter Lake to Haller Lake Mobility Improvements* 
• Roosevelt Way NE and Pinehurst Way NE* 

 
Advance planning: 

• 12th Ave/12th Ave S from E Madison St to Jose Rizal Bridge 
• Cleveland High School Swift Ave S PBL and Georgetown S 

Albro Pl Connection 
• SR 520 Connections (in coordination with WSDOT) 

Upgraded Bike 
Lanes 

(7.5) Upgrade 30% of existing protected bike 
lanes with improved barriers or buffer areas 

(7.5) PROTECTED BIKE LANE UPGRADES 
Start or advance construction on PBL upgrades at locations 
including: 

• 4th Ave/Broad from Vine St to 5th Ave 
• 22nd Ave NE from NE 54th St to NE 52nd St 
• Dearborn St from 10th Ave S to 7th Ave S 
• E Union St from 14th Ave to MLK 
• Gilman Ave W/W Government Way from W Dravus St to W 

Government Way 
• NE 75th St from 30th Ave NE to 33rd Ave NE 
• N 92nd St from Wallingford to Corliss 
• Renton Ave S from 55th Ave S to MLK Jr. Way S 
• SW Admiral Way from Spokane St to SW Lander St 
• Wilson Ave S from S Dawson St to S Morgan St 

 
Bike Spot 
Improvements 

(7.6) Make safety improvements to existing 
bike lanes, trails and neighborhood 
greenways 

(7.6) BIKE SPOT IMPROVEMENTS 
Start construction on improvements at locations including: 

• 9th & Westlake Curb Ramp upgrade 
• Elliott Bay Trail terminus wayfinding and safety upgrade 
• Montlake/520 Trail wayfinding update 
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• Portside Trail terminus wayfinding and safety upgrade 
• S Spokane St & 19th Ave S safety upgrade 
• Spring St PBL gap from Alaskan Way to 1st Ave 
• SW Admiral Way intersection improvements 
• Yesler Way PBL gap between Occidental Ave S and Western Ave 

 
Start design/planning: 

• 8th Ave PBL gap from Westlake Ave to Bell St 
• Chief Sealth Trail gap at S Juneau St 
• Chief Sealth Trail gap from S Myrtle Pl to S Webster St 

 

2026 Levy Appropriation $33.2M 
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8: People Streets and Public Spaces: Activate public spaces and improve lighting in partnership with 
business districts and community organizations so people can enjoy unique and vibrant neighborhoods and business districts. 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
People Streets 
Capital 
Projects 

(8.1) Design, implement, and co-create 
People Street Projects to activate business 
districts and community spaces, with a 
focus on high equity priority areas. 
Improvements could include redesigned 
streets, seating, wayfinding, lighting, and 
activation. Anticipated initial projects 
include: 

• S Henderson St 
• Occidental Promenade 
• Chinatown/International District 

Alley Activation 
• E Union St Revival Corridor 
• NE 42nd St Green Street 

Improvements 
Additional projects identified with 
business districts and community 
organizations 

(8.1) PEOPLE STREETS PROJECTS 
Start or advance construction: 

• Fortson Square Renovation 
• Thomas St Plaza 

 
Advance design: 

• NE 42nd St Green Street  
• Chinatown-International District Alley Activation 
• S Henderson St* 
• Occidental Promenade  
• Integrate People Street Public Space design elements into major 

corridor repaving projects:* 
o N 130th St from 1st Ave NW to I-5 
o Beacon Ave/12th Ave S/14th Ave S/Massachusetts 

Project 
o Elliott Ave/Western Ave from Bell St to Thomas St 
o Rainier Ave S from S Walden St to S Jackson St 
o Roosevelt Way NE from NE 92nd St to Pinehurst Way NE 
o Pinehurst Way NE from Roosevelt Way NE to 15th Ave NE 

• Community prioritized tactical projects on W Crockett St, 18th 
Ave SW, and SW Lander St, and spot improvements in the 
University District 

• Launch a People Streets Tactical and Spot Improvements 
program to equitably co-create community-prioritized people 
streets and public spaces 
 

Start planning:  
• 14th Ave NW from NW Market St to the Ship Canal 
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Downtown 
Activation 

(8.2) Invest in near-term maintenance and 
placemaking improvements, construction 
coordination, and advancement of a longer-
term vision for 3rd Ave 

(8.2) 3rd Ave Revitalization Planning and Seed Funds - Construction 
Advance design and construction: 

• Art, wayfinding, lighting, enhanced bus shelters, and other 
amenities to improve the pedestrian and transit user experiences 
of 3rd Ave and downtown in preparation for the FIFA World Cup 

• Coordinate and assist King County Metro with a potential 3rd Ave 
bus stop consolidation project planned for summer 2027. 

 
Lid I-5 Private 
Funding Study 

(8.3) Explore the feasibility of private 
funding strategies for lidding Interstate 5 
between NE 45th St and NE 65th St and 
around the NE 130th St Light Rail Station 

(8.3) Lid I-5 Studies 
• Advance local funding agreement for study 
• Study will be led by the U District Partnership principally funded 

by a federal grant, with local match provided by SDOT. Work on 
the study will occur in 2027-2028. 
 

People Streets 
and 
Wayfinding 
Maintenance 

(8.4) Provide maintenance for existing 
activation projects and citywide wayfinding 
system 

(8.4) People Street Projects and Wayfinding Maintenance 
Advance design and construction: 

• Maintenance of existing and upcoming people street and public 
space projects and citywide wayfinding signs.  

• Establish a model for PSPS maintenance that is responsive to 
community capacity and SDOT resources. 

• Locations include Thomas St Plaza, Fortson Square, Detective 
Cookie Chess Park, Ballard Ave Cafe Street, Occidental Ave S, 
citywide wayfinding signs, pavement to park locations, and other 
maintenance projects advanced in collaboration with community 
organizations and business districts. 

 
Pedestrian 
Lighting 

(8.5) Install pedestrian lighting leading to 
transit stops 

(8.5) Pedestrian Lighting 
Start construction: 

• Chinatown-International District Pedestrian Scale Lighting 
 
Advance planning and design: 

• Finalize the Pedestrian Lighting Action Plan and advance its 
implementation by incorporating pedestrian-scale lighting into 
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SDOT capital projects and at priority locations surrounding transit 
stops. 

2026 Levy Appropriation $7.0M 
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9: Climate and Resiliency: Address climate change directly, reducing air pollution and making 
sustainable transportation options more available. 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
Climate and 
Electrification 
Program 

(9.1) Support Seattle City Light’s 
expansion of electric vehicle (EV) 
charging stations to libraries, 
community centers and parks 
(9.2) Support partnerships and pursue 
grants that help electrify the 
transportation system 

(9.1) (9.2) ELECTRIFICATION 
Start construction: 

• 10 Zip Car Curbside EV Charging Stations 
o 1201 NE Ravenna Blvd (University District) 
o 2521 16th Ave S (Beacon Hill) 
o 1705 S Main St (Central District) 
o 3500 SW Willow St (High Point) 
o 453 13th Ave (First Hill) 
o 4875 9th Ave NE (University District) 
o 4875 39th Ave S (Columbia City) 
o 904 13th Ave (First Hill) 
o 7516 Renton Ave S (Othello) 
o 1218 Thomas St (South Lake Union) 

 
Start planning: 

• Curbside and off-street EV charging stations at parks, 
community centers, and libraries 

• Relaunch Curbside EV Charging Program to install community 
requested EV charging stations in residential neighborhoods 

 
Low-Pollution 
Neighborhoods 

(9.3) Partner with at least 3 
neighborhoods on low pollution pilot 
projects, which could include low- 
emissions goods delivery in areas most 
impacted by climate change 

(9.3) LOW-POLLUTION NEIGHBORHOODS 
Advance planning: 

• Continue Low-Pollution Neighborhood planning, start external 
engagement with pilot neighborhoods, and identify low-pollution 
projects and partnership programs 
 

Start design: 
• Initiate project and program design in three pilot neighborhoods 
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Urban Forestry (9.4) Plant and maintain trees, 
meeting the Mayor’s Executive 
Order for 3 to 1 tree replacement 
(9.5) Expand tree species diversity in areas 
that historically have had less investment 
in tree planting and care 
(9.6) Support maintenance and plant 
establishment for landscape elements of 
the Central Waterfront Project, including 
Pioneer Square connections, and Pike/Pine 
Corridor in coordination with Seattle Center 

(9.4) (9.5) (9.6) DEVELOP EXPANDED TREE PROGRAM 
 

• Prune over 3000 trees and continue refining street tree 
maintenance plan based on updated inventory gathered over 
last 10 years. Leverage updated citywide street tree data, 
canopy assessment data and street tree planting studies from 
2025 to inform strategic neighborhood focused street tree 
planting. 

• Coordinate and monitor performance of landscape 
maintenance agreement with Seattle Center. Perform 
maintenance and monitor trees and irrigation assets. 

 
 

2026 Levy Appropriation $7.8M 
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10: Freight and Goods Movement: Make freight improvements to support trucks delivering goods and 
providing services 

Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments 
Freight Spot 
Improvements 

(10.1) Make at least 32 investments to 
support the freight network, including 
adjustments to improve truck movement, 
intersection upgrades, and additional 
truck parking 

(10.1) FREIGHT SPOT IMPROVEMENTS 
Start construction: 

• Diagonal Ave S Rail Removal 
• Industrial Area Right of Way Activation (signs, striping, ecology 

block removal, etc.) 
• SW Manning Rail Crossing Improvement 

 
Start planning and design: 

• Derelict Rail Removal at Airport Way 
• Derelict Rail Removal at S Idaho St at E Marginal Way S 
• Derelict Rail Removal at W Marginal Way 

 
Heavy Haul 
Network 

(10.2) In partnership with the Port of 
Seattle and alignment with the Heavy Haul 
Network agreement, identify and pave 
streets that carry the heaviest truck traffic 

(10.2) HEAVY HAUL NETWORK INVESTMENTS 
Start planning and design: 

• Complete Heavy Haul Network Pavement Analysis 
• Harbor Island Scoping and Preliminary Design 

 
Freight 
Program 

(10.3) Freight improvements to support 
trucks delivering goods and providing 
services 

(10.3) FREIGHT IMPROVEMENT PROJECTS 
Start or advance planning: 

• Industrial Zone Design Guide 
• Public education, outreach, and inter-agency coordination 
• Rail Program Development / RRX Asset Management 

 
Port Connection 
to I-90/I-5 

(10.4) Implement spot or corridor 
improvements connecting Port of Seattle 
facilities through SODO to Interstate 90 
and/or Interstate 5 

(10.4) PORT SPOT/CORRIDOR IMPROVEMENT PROJECT(S) 
Start planning: 

• Port Connection to I-90/I-5 
• Spot or corridor improvements connecting Port of Seattle 

facilities through SODO to I-5/I-90  
• Greater Duwamish Manufacturing/Industrial Center planning 

and charette 
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Leary Way 
Industrial Zone 
Safety 
Improvements 

(10.5) Implement spot or corridor 
improvements connecting Maritime, 
Manufacturing and Logistics (MML) 
Zones within the Ballard Interbay 
Northend Manufacturing and Industrial 
Center (BINMIC) to Interstate 5 and/or 
SR99 

(10.5) LEARY WAY SPOT/CORRIDOR IMPROVEMENTS 
Start planning: 

• Continue developing modal needs and goals for this corridor 
and outreach  

• Ballard Interbay Northend Manufacturing and Industrial Center 
(BINMC) planning and charrette 

2026 Levy Appropriation $3.8M 
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11: Good Governance and Equitable Implementation Initiative 
Program  Cumulative Estimated Levy Investments 2026 Estimated Levy Investments  
Oversight 
Committee 
Auditing and 
Professional 
Services 

(11.1) Provide auditing and professional 
services support for the Levy Oversight 
Committee 

(11.1) Respond to requests from the new LOC for auditing and 
professional services support. 

Property Tax 
Relief Outreach 
and Education 
 

(11.2) Support public outreach and 
education on property tax relief programs 

 

(11.2) Advance planning:  
Identify potential City of Seattle and King County partnership 
opportunities to enhance public outreach and education and begin 
outreach and education once partnerships are secured. As needed, 
continue to update SDOT website with information and references. 

 
Durable 
Infrastructure 
Solutions 
 

(11.3) By January 1, 2029, investigate and 
propose a comprehensive long-range 
strategy to: 
• Achieve and maintain an FHWA rating of 

Good for at least 30% of vehicle bridges 
and a rating of Fair for at least 60% of 
vehicle bridges; 

• Achieve and maintain an average 
Pavement Condition Index of 80 for 
arterial streets; and 

• Complete the missing sidewalk network 
Tier 1 through Tier 5. 

Investigate Transportation Impact Fees as a 
funding strategy for meeting sidewalk, 
bridge, and pavement needs and make 
recommendations for a Transportation 
Impact Fee proposal. 

(11.3) Per Resolution 32145, convene a Transportation Funding Task 
Force to evaluate and recommend potential policy changes and 
funding strategies that will improve and maintain the City's 
transportation infrastructure, with a particular focus on bridges, 
pavement condition, and sidewalks.   
 
In 2026, develop the Task Force work plan and charter, identify Task 
Force members, work with the Mayor’s Office and City Council to 
confirm Task Force appointments and begin regular Task Force 
meetings, with the first update due to the Mayor and the City Council 
within six months of the Task Force kick-off. 

2026 Levy Appropriation $2.7M 
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If you need assistance or translation of this material, please contact us 

at TransportationLevy@seattle.gov or 206-684-7623. 

Servicios de traducción e interpretación disponibles bajo petición 206-684-7623. 

요청하시면 번역이나 통역을 제공해드립니다 206-684-7623. 

Matutulungan ka naming maintindihan kung hihingi kang tulong 206-684-7623. 

Dịch và thông dịch viên sẵn sàng nếu có sự yêu cầu 206-684-7623. 

Haddii aad dooneyso turjubeen fadlen wac 206-684-7623. 

 

 

 

The Seattle Department of Transportation 

700 5th Ave, Suite 3800 

PO Box 34996 

Seattle, WA 98124-4996 

(206) 684-ROAD (7623) 

www.seattle.gov/transportation 
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February 5, 2026

Seattle Transportation 
2026 Levy Delivery Plan
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Agenda

• Strong start to the Transportation Levy in 2025 

• Levy Delivery Plan Overview

• 2026 Levy Delivery Plan Investment Details

8th Ave NW in Ballard, one 
area of traffic calming work 
in 2025-2026 46



Seattle Transportation Levy – 2025 Delivery Highlights (as of Q3 2025)

3

Vision Zero, School & 

Neighborhood Safety

✓20 Intersections with new LPIs

✓20 STRS Projects

✓2 High Collision Safety Projects

✓7 Neighborhood Traffic Safety 

Improvements

Street Maintenance &  

Modernization

✓47 Paving Spot Improvements

✓4,127 potholes filled, 90% 

within 72 hours (goal 80%)

✓560 arterial lane-miles restriped

✓1,360 crosswalks remarked

Bridges & Structures

✓107 Bridge Preventative 

Maintenance Projects

✓12 areaways inspections

Transit Corridors & Connections

✓40 Transit Spot Improvements

✓Funded 8 Transit Safety 

Officers
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Seattle Transportation Levy – 2025 Delivery Highlights (as of Q3 2025)

4

Pedestrian Safety

✓37 blocks of new sidewalks 

completed or in construction

✓12,000+ sidewalk spot repairs

✓37 crossing improvements

✓121 Curb Ramps

Signals & Operations

✓2,087 signs replaced

✓Responded to over 5,500 

community inquiries through 

the TOC

✓24/7 operation of TOC

✓453 traffic signals received 

preventative maintenance

Bicycle Safety

✓1 new Neighborhood Greenway

✓364 repairs to PBL Posts

✓Over 100 new bike parking 

spaces added

✓5 Bike Spot improvements

People Streets & Public Spaces

✓1 Wayfinding Maintenance 

Project

✓New lighting on 3rd Ave 

• 2 projects in construction:

▪ Fortson Square Redesign

▪ Occidental Promenade
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Seattle Transportation Levy – 2025 Delivery Highlights (as of Q3 2025)

5

Climate & Resiliency

✓131 Trees Planted

✓2,277 Tree Pruned

✓2,050 Landscape Maintained

✓319 Trees or vegetation 

obstruction removed

Freight & Goods Movement

✓1 Freight Spot Improvement

✓Launched planning on several 

spot improvements to support 

the freight

✓Planning on Holgate Rail Crossing 

Elimination Study

Good Governance & Equitable 

Implementation

✓Launched the LOC

✓Brought on a consultant to 

support the TFTF
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The Levy Dashboard

6

Draft Dashboard

• By Ordinance, SDOT is required to publish a dashboard 
on levy program spending and deliverable

• Like the Move Seattle Levy, we will provide per 
program:
• Quarterly updates on completed projects, with some 

information on in-progress work
• Quarterly spending of levy funds & allocated budget

• Launched in January 

• NEW: Map of completed deliverables – April 2026
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What is the Levy Annual Delivery Plan?

7

Levy Annual 

Delivery Plan

Project’s 

Scope of 

Work

Contingency

Project 

Budgets

Project Cost 

Estimates 

Community 

Engagement

Level of Risk 

to Project

Levy 

Commit-

ments

Delivery 

Method 

(Crew vs. 

Contractor)

Other 

Projects in 

Right of Way

✓Shows a list of work funded with 
Seattle Transportation Levy 
dollars that SDOT expects to 
progress in that year 

✓Includes the amount of funding 
appropriated to each program 
area in that year

✓Informed by many factors 
✓Per a Council 

Resolution, this document is due 
to Seattle City Council each year
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•Published January 30; informed by:
•Lessons learned on new programs
•Careful consideration to how 

WSDOT Revive I-5 work and FIFA 
World Cup may impact Levy delivery

•Due to complex nature of capital 
project delivery and unforeseen risks, 
adjustments to the workplan may be 
necessary 
•Levy Oversight Committee 

opportunity to review and comment 
on Plan beginning in February

2026 Draft Levy Delivery Plan

8

Key priorities guiding 
SDOT’s work in 2026

• Deliver Successful Projects 
and Services

• Support Our Transit System

• Build Safe and Future-Ready 
Streets
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2026 Draft Levy Delivery Plan 

•Over 430 investments including: 
• Projects that the department plans to start or advance building, designing, and planning in 2026
• Operations and Maintenance efforts
• Program development and implementation

•$190.6 million appropriated to portfolio in 2026 budget

9 53



2026 Levy Investment Highlights

10

2025 High-Collision Safety 
Project on Rainier Ave S 

between S Charlestown St 
and S Andover St .

• Start construction on Renton Ave S 
& Spring St Safety Corridors

• 21 High Collision Safety Projects
• More Accessible Pedestrian 

Signals citywide
• Neighborhood Traffic Calming
• Advance Aurora Ave N 

planning/engagement
• Continue construction on new 

sidewalks, crossing 
improvements, protected bike 
lane upgrades
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2026 Levy Investment Highlights

11Safety improvements on 
Greenwood Ave N.

• S Henderson St School Safety Project, 
including protected bike lanes

• Start Neighborhood Initiated Safety 
Partnership Program projects

• Start construction of 10 new EV 
charging sites

• Continue Low-Pollution Neighborhood 
planning

• Strategic neighborhood-focused street 
tree planting
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Ballard Bridge

Port of Seattle

New bike lane 
on Airport Way 
S

2026 Levy Investment Highlights

• Progress on paving projects on Pinehurst Way 
NE & Roosevelt Way NE 

• MLK Pedestrian Bridge Preservation project 
progress

• Improving multimodal transportation
• options through new sidewalks and crossings, 

protected bike lanes, and transit access
• Construction on Fortson Square and Thomas 

St Plaza People Streets & Public Spaces 
programs

• Advancing design on major bridge structural 
repairs and/or upgrades (Ballard, Magnolia, 
Fremont, and University Bridges)
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Transit spot 
improvement in 2025 on 

Westlake and Denny: 
tuff posts to prevent 

cars from using bus only 
lane

Access to Link light rail2026 Levy Investment Highlights

• Transit spot improvements citywide, 
including on major corridors Delridge Way 
SW and 3rd Ave

• Advancing planning and/or design on 
connections and access to Link light rail 
stations including CID, N 130th St, Judkins 
Park, and S Graham St

• Preparing for FIFA World Cup & 
supporting Revive I-5 including through 
Intelligent Transportation Systems 
improvements

• Pedestrian lighting in CID
• Planning/design for investments in our 

freight network & connections to Port of 
Seattle

Downtown Activation 
on 3rd Ave
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Levy Delivery Plan Financials

14

Levy Program 8-Year Appropriation 2026 Appropriation

Vision Zero, School and Neighborhood Safety $160.5 million $16.3 million

Street Maintenance and Modernization $403 million $36.3 million

Bridges and Structures $221 million $26.8 million

Transit Corridors and Connections $151 million $14.1 million

Pedestrian Safety $189 million $28.9 million

Signals and Operations $100 million $11.5 million

Bicycle Safety $133.5 million $33.2 million

People Streets and Public Spaces $66.5 million $7 million

Climate and Resiliency $69 million $7.8 million

Freight and Goods Movement $45 million $3.8 million

Good Governance and Equitable Implementation 
Initiative $7.5 million $2.7 million

District Project Fund* $4 million $2 million

Total $1.55 billion $190.6 million

*The Council District Fund CIP (MC-TR-C155) has an appropriation of $4M of Transportation Levy Funds; delivery 
plan still to be determined
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Next Steps

•Continue to deliver on levy projects

•Levy Oversight Committee opportunity to review and comment on 
plan, including discussion in March meeting

•Discuss at transportation modal board meetings, if requested
• February 12: Freight Advisory Board

• March 11: Pedestrian Advisory Board

•District Project Fund ideas due March 1

•Publish the 2025 Annual Report in late March

•Publish the first quarterly report in May

15 59



Thank you!

From the entire SDOT Team:
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Accessibility in Our Public Right-of-Way: ADA (Americans with Disabilities Act) and Consent Decree

Compliance
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Presenter: 
Tom Hewitt 

SDOT ADA Coordinator/Program Manager
February 5, 2026

Seattle Department of Transportation (SDOT)
Americans with Disabilities Act (ADA) Program
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Overview

•ADA Title II requirements 

•SDOT’s ADA Program

•Reynoldson Consent Decree

•ADA Transition Plan 
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Building an Accessible Seattle

• Accessibility as a civil right

• 26% of U.S. adults have a disability - equates 
to approximately 170,000 Seattle residents

• SDOT is responsible under Title II of the ADA 
to ensure an accessible public right-of-way

• Federal and state funding require compliance 
with the ADA

• Beyond compliance, SDOT aims for Universal 
Design – infrastructure that works for 
everyone
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Legal Framework

•Americans with Disabilities Act 
(ADA) Title II 
• Requires accessible public programs, 

services, and activities which includes 
sidewalks and curb ramps

•Reynoldson Consent Decree
• Provides requirements and oversight for 

SDOT’s ADA efforts 
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SDOT's ADA Program: Mission and Scope

MISSION: 

Develop and maintain an accessible Seattle public right-of-way for all

Scope:
• Manages requirements of Reynoldson Consent Decree through internal partnerships 

and coordination efforts 
• Responds to ADA inquiries and public requests
• Leads and monitors ADA self-evaluation efforts, barrier removal projects, and other 

Transition Plan efforts
• Develops policies, standards, technical guidance, and training related to ADA compliance 

and Universal Design best practices
• Researches and develops innovative approaches and emerging practices to accessibility 

issues and needs in the right-of-way (ROW) 5 66



ADA Program Management

• SDOT Liaison to Citywide Title II Program 

Compliance Office and City ADA Coordinator

• Leads coordination and compliance efforts 

within the terms of the Reynoldson V. City of 

Seattle Consent Decree

• Acts as Subject Matter Expert (SME) on ADA-

related policy development and design 

requirements

• Supports SDOT on ADA complaints and inquiries

• Leads Pedestrian Access Advisory Committee 

(PAAC)

ADA Coordinator
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Customer Requests & Outreach

• Curb ramp requests, Accessible 

Pedestrian Signal (APS), and other 

ADA-related pedestrian facilities 

improvements

• Supports research and 

communication regarding SDOT ADA 

inquiries, requests, and complaints

• Coordinates Pedestrian Access 

Advisory Committee (PAAC) meetings

ADA Program Teams
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Planning & Project Management

• Manages Customer Service 

Request (CSR) Curb Ramp 

Program

• Coordinates and collaborates on 

projects with ADA pedestrian 

facilities 

• Develops ADA Transition Plan 

projects and self-evaluation 

efforts

ADA Program Teams
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Technical Design, Review, & Inspections

• Provides Curb Ramp Inspection App (CRIA) 

inspector certification and other ADA 

trainings

• Develops SDOT ADA technical guidance 

and best practices 

• Conducts design and construction plan 

review

• Completes inspections of curb ramps and 

other pedestrian facilities for ADA 

compliance

• Reviews and approved Maximum Extent 

Feasible (MEF) documentation

ADA Program Teams
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Reynoldson Consent Decree Overview

•Eighteen-year consent decree 
with the City of Seattle and SDOT

•ADA barrier removal capital 
improvement requirements 

•Terms of agreement end in 2035
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Terms of the Settlement

•Minimum of 1,250 curb ramps/year 

•Minimum of 150 CSR curb ramps/year

•ADA self-evaluations and Transition 
Plan update 

•ADA staff training

•Class Action Member engagement 
and dispute resolution 

•Annual report

•ADA Coordinator within SDOT
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Customer Service Request Curb Ramp Program

12

•On average, ADA program receives 
over 600 requests annually

•Curb ramp project development 
and delivery is a revolving 3+ year 
cycle once funding is identified

•Average of 156 CSR curb ramps 
delivered annually
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Reynoldson Consent Decree: By the Numbers

•Since 2017, SDOT has delivered or 
permitted 11,609 curb ramps

•Two-thirds (66%) of curb 
ramps are delivered directly via 
SDOT projects​

•On average, SDOT delivers or 
permits 1,352 curb ramps 
annually

•About one-third (29%) of 
curb ramps are approved 
and constructed to the 
Maximum Extent Feasible (MEF)​ 13

Curb Ramps Construction Totals (2017-2025)

SDOT Projects Permitted Construction

7,672

3,937
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ADA Transition Plan Overview

•Evaluation of existing accessibility barriers and 
plan to remediate impediments to accessibility 

•Core elements include:
• Inventory of curb ramps, sidewalks, and other pedestrian 

infrastructure in the ROW
• Prioritization framework emphasizing equity, safety, and demand
• Plan updates reflecting public requests and additional self-

evaluation efforts
• Capital improvements barrier removal plan and timeline
• Methods and process to remediate ADA barriers in the ROW
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ADA Transition Plan Status

15

•Public survey, focus groups, and 
listening sessions early 2026

•Spatial analysis and prioritization 
overlay

•Capital project coordination and 
development

•Transition Plan update to be 
completed in 2028
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Questions?

tom.hewitt@seattle.gov

206.615-1974

https://www.seattle.gov/transportation/projects-and-programs/programs/ada-program

Stay in touch:
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Thank you!

From the entire SDOT Team:
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