West Seattle and Ballard Links Extensions

Transportation & Seattle Public Utilities Committee 2/15/2022



Why we're here today

- Share an overview of the Draft EIS process, community engagement and collaboration
- Provide a snapshot of the Draft EIS results and station planning program

Project background



West Seattle and Ballard Link Extensions project (WSBLE)

- ✓ Included in Sound Transit 3 (ST3) plan
- ✓ Two light rail extensions and new, light rail-only downtown tunnel
- ✓ 12 miles of light rail service that will serve 14 stations

Operating plan: 2032



Operating plan: 2042








West Seattle and Ballard Link Extensions

Project timeline







2016



PLANNING



2017-2019

Alternatives development

- Feb-March 2018: Early scoping
- Feb-April 2019: Scoping
- May-Oct 2019: Board identified preferred alternatives and other DEIS alternatives

2019-2023

Environmental review

Early 2022: Publish Draft EIS

Public comment period

Board confirms or modifies preferred alternatives

2023: Publish Final EIS

Board selects projects to be built

Federal Record of Decision



Alternatives development screening process

Broad range of initial alternatives

Refine remaining alternatives

Further evaluation

Preferred alternative(s) and other EIS alternatives



Ballard < 2037-2039* **Interbay** Lake 2037 **Seattle South Center Lake Union** Smith Cove Denny **Link** light rail Westlake West Seattle and Ballard Midtown **Link Extensions** Preferred alternatives Preferred alternatives with Int'l District/ Puget third-party funding Sound Chinatown Other Draft FIS alternatives Stadium Route profiles Flevated route Tunnel route Surface route SODO 🕹 Delridge Junction **Marian**

Draft EIS alternatives

What we're studying in this phase

- Preferred Alternatives
- Preferred Alternatives with Third-Party Funding
- Other Draft EIS alternatives

*Dates reflect an affordable schedule based on current financial projections and cost estimates, and a target schedule.





2016



PLANNING



2017-2019

Alternatives development

- Feb-March 2018: Early scoping
- Feb-April 2019: Scoping
- May-Oct 2019: Board identified preferred alternatives and other DEIS alternatives

2019-2023

Environmental review

Early 2022: Publish Draft EIS

Public comment period

Board confirms or modifies preferred alternatives

2023: Publish Final EIS

Board selects projects to be built

Federal Record of Decision



Draft EIS Comment Period



Published Draft EIS Jan. 28, 2022



Review and comment by April 28, 2022!



Racial Equity Toolkit (RET): Outcomes

- Advance environmental and economic justice to improve economic and health outcomes for communities of color.
- > Enhance mobility and access for communities of color and low-income populations;
- Create opportunities for equitable development that include expanding housing and community assets for communities of color;
- Avoid disproportionate impacts on communities of color and low-income populations;
- Create a sense of belonging for communities of color at all stations, making spaces where everyone sees themselves as belonging, feeling safe, and welcome; and
- Meaningfully involve communities of color and low-income populations in the project.



RET Report: Environmental Review Phase

- Released as a Draft
- Will be updated based on comments received on the Draft EIS





Community Engagement and Collaboration


Community engagement and collaboration Draft Environmental Impact Statement (EIS)













Draft EIS Community Engagement

Online open house () wsblink.participate.online

Community Advisory Groups: 4 meetings/month through May

Draft EIS meetings: 4 virtual, one in-person in March

Draft EIS mailer: delivered to 130,000 addresses

Other activities including community briefings/events; fairs, festivals and tabling events; property owner webinars; office hours; community liaison outreach



Community Liaisons

Capacity building and reaching more people

- Encourage broad awareness & participation in comment period
- Door-to-Door business outreach
- Ethnic media and social media
- Tabling at stations, community spaces, fairs and festivals
- Interpretation at community meetings and briefings



How can you provide a comment?











Comment in any language!



Draft EIS results overview





What is typically studied in an EIS?



- Regional transportation
- Transit services
- Arterial and local street systems
- Parking
- Non-motorized facilities
- Navigation
- Freight



- Air quality and greenhouse gas emissions
- Ecosystems
- Water resources
- Geology and soils



Built environment

- Acquisitions, displacements and relocations
- Noise and vibration
- Economic effect
- Visual resources
- Parks and recreation
- Land use
- Energy
- Hazardous materials
- Public services
- Historic and archaeological resources
- Social resources, community facilities and neighborhoods
- Electromagnetic fields
- Utilities









		5th/Harrison	6th/Mercer
Project cost (2019\$ in dollars)	6	\$4.7-4.9B	\$4.9-5.0B
Residential displacements	A:	26 units	167 units
Business displacements		44 to 46	47
Historic properties effects	血	3	9
Park effects (permanent)	•	1 park (0.4 acres)	2 parks (0.6 acres)
Traffic effects (full closures)		5 to 8 roadways	4 roadways
		Construction groundborne noise/vibration effects 2 sensitive uses in South Lake Union5 sensitive uses in Seattle Center	Construction groundborne noise/vibration effects 4 sensitive uses in South Lake Union 4 sensitive uses in Seattle Center
Other		Disruption to Streetcar operation during construction (Westlake Ave)	Disruption to Streetcar operation during construction (Terry/Thomas)
considerations	⊕	Connects to all CID alternatives	Connects only to CID shallow alternatives
		Connects to both Galer Street Station (preferred)	Connects only to Prospect Street Station

and Prospect Street Stations in South Interbay

in South Interbay


The above information is for llustration only. Please refer to DEIS for further detail.

Performance

Lower performing ←→ Higher performing











	Galer Street Station/ Central Interbay	Prospect Street Station/ 15th Avenue	Prospect Street Station/ Central Interbay
Project cost (2019\$ in billions)	\$1.3B	\$1.4-1.5B	\$1.5-1.6B
Residential displacements	174 units	123 units	5 units
Historic properties effects	7	8	2
Park effects (Permanent)	3.1 acres	0.7 acres	4.0 acres
Biodiversity effects (Permanent)	<0.1 acre	3.8 acres	5.5 acres
Roadway effects (Guideway)	0.4 mile	1.0 mile	0.1 mile
Other considerations ©		Queen Anne hillside steep slopes	Queen Anne hillside steep slopes
	The above information is for illustration only. Please	Performance Lower performing ←→ Higher performing	










	Elevated 14th Avenue	Tunnel 14th Avenue	Tunnel 15th Avenue Option	Elevated 14th Avenue Option (from Prospect/15th)	Elevated 15th Avenue
Project cost (2019\$ in billions)	\$1.5-1.6B	\$1.5B	\$1.7B	\$1.6B	\$1.5B
Residential displacements	105 units	14 units	21 units	151 units	25 units
Historic property effects	7	4	3	7	10
Employee displacements	610	380	370	400	620
In-water effects (Permanent)	1.2 acre	none	none	1.2 acre	0.8 acre
Other considerations	Maritime business displacements Boat ramp and stormwater outfall relocation		Construction closures on 15th	Maritime business displacements Boat ramp and stormwater outfall relocation	Maritime business displacements Delays from bridge opening
	Performance The above information is for illustration only. Please refer to DEIS for further detail. Lower performing ←→ Higher				rformance ver performing ←→ Higher performing








	4th Shallow	4th Deep	5th Shallow	5th Shallow Diagonal Station Configuration	5th Deep
Project cost (2019\$ in billions)	\$1.8B (+\$100M)*	\$1.7B (+200M)*	\$1.2-1.3B	\$1.2-1.3B	\$1.3B <i>(+200M)</i> *
Residential displacements	120 units	none	none	none	none
Business displacements	5 to 8	5	19	19	18
Platform access _於 員		Elevator only			Elevator only
	Station construction duration (9 to 11 years)	Station construction duration (8 to 10 years)	Station construction duration (8 to 9 years)	Station construction duration (5 to 6 years)	Station construction duration (6.5 to 7.5 years)
	Detours 15,000 vehicles per day (6 years)	Detours 30,000 vehicles per day (6.5 years)	Detours 5,000 vehicles per day (9 months)	_	_
Construction effects	Disrupts streetcar operations (2 years)	Disrupts streetcar operations (2 years)	Disrupts streetcar operations (6 months)	_	1
	Relocates major utilities	Relocates major utilities	Relocates major utilities and utility corridor	Avoids major utility relocations	Avoids major utility relocations
	Closes Stadium Station (up to 2 years)	_	_	_	-
	Link light rail closure ** (6 to 7 weeks)	_	Re-routes trolley bus (to 7th or 8th Ave S)	Temporary closure: 8 businesses (< 1 year)	-
	Connects to all Downtown alternatives	Connects only to Downtown 5th Ave/ Harrison St.	Connects to all Downtown alternatives	Connects to all Downtown alternatives	Connects only to Downtown 5th Ave/ Harrison St.
Other considerations	Connects to all SODO Alternatives	Connects only to SODO At- Grade South Station Option	Connects to all SODO alternatives	Connects to all SODO alternatives	Connects to SODO At- Grade, SODO At-Grade
*Additional cost to the preferred alternative in the Downtown Segment as compared to the 5th Shallow connection)	Affects Ryerson Bus Base	Displaces Ryerson Bus Base		Performance	Staggered Station Configuration and SODO
** Between SODO and International District/Chinatown stations	The above information is for illustration only. Please refer to DEIS for further detail.			Lower performing ←→ Higher performing	At-Grade South Station Option



















	At-Grade	At-Grade Staggered Station Configuration	At-Grade South Station Option	Mixed Profile
Project cost (2019\$ in billions)	\$0.6-0.7B	\$0.5-0.6B	\$0.6-0.7B	\$0.8B
Business displacements	20 to 32	19 to 31	17 to 29	23
Transportation effects	SODO Busway (permanent closure)	SODO Busway (permanent closure)	SODO Busway (permanent closure)	SODO Busway (temporary closure 10 years)
Construction effects	S. Lander Street closure (2 years)	S. Lander Street closure (2 years)	S. Lander Street closure (3 years)	S. Lander Street closure (nights/weekends)
	Two new grade separated crossings	Two new grade separated crossings	Two new grade separated crossings	One new grade separated crossing
Other expensions expensions	Connects to CID 4th Shallow, 5th Shallow, 5th Shallow Diagonal and 5th Deep	Connects to CID 4th Shallow, 5th Shallow, 5th Shallow Diagonal and 5th Deep	Connects to all CID alternatives	Connects to CID 4th Shallow, 5th Shallow and 5th Shallow Diagonal
	The above information is for illustration only. Please refer to DEIS for further detail.	Avoids USPS relocation		Performance Lower performing ←→ Higher performing



Draft EIS alternatives






	South Crossing Alternative	South Edge Crossing Alignment Option	North Crossing Alternative	
Project cost (2019\$ in billions)	\$1.2B	\$1.3B	\$1.5B	
Residential displacements	26 units	26 units	none	
Business displacements	36	29	38	
Maritime Business displacements	3	5	10	
Park effects (permanent)	1.5 acres	1.9 acres	none	
Other considerations (4)	Pigeon Point constructability BNSF bridge constructability	Pigeon Point constructability In-water columns necessary Marinas	Port of Seattle T-5 & T-18 T-25 restoration site Fire Station 14 effects	
	The above information is for illustration only. Please refe	Performance Lower performing ←→ Higher performing		



Draft EIS alternatives






	Elevated Fauntleroy Dakota St	Elevated 41st /42nd Dakota St	Tunnel 41st Dakota St Lower Height	Tunnel 42nd Dakota St Lower Height	Short Tunnel 41st Dakota St	Medium Tunnel 41st Andover St Lower Height	Elevated Fauntleroy Andover St
Project cost (2019\$ in billions)	\$1.6B	\$2.0B	\$2.1B	\$2.2B	\$1.9B	\$1.6B	\$1.5B
Residential displacements	607 units	551 units	364 units	321 units	410 units	201 units	487 units
Business displacements	32	77	31	60	34	35	34
Park effects (permanent)	0.6 acres	0.6 acres	1.4 acres	1.6 acres	0.5 acres	none	none
Other ^① considerations	Taller guideway/ Delridge Station	Taller guideway/ Delridge Station	Lower guideway/ Delridge Station	Lower guideway/ Delridge Station	Taller guideway/ Delridge Station	Lower guideway/ Avalon Station	Taller guideway/ Delridge Station
	Social service provider	Social service provider	Tunnel Avalon and Alaska Jnct. stations	Tunnel Avalon and Alaska Jnct. stations	Tunnel Alaska Jnct. station	Guideway follows West Seattle Bridge	Guideway follows Avalon Way SW
			Social service provider	Social service provider	Social service provider	Delridge Station further north	Delridge Station further north
						Tunnel Alaska Jnct. Station	
	The above information is for illustration only. Please refer to DEIS for further detail.					Performance	



Lower performing ←→ Higher performing

Station Planning






Co-planning focus: the "Station Context"

- ➤ 1-3 blocks surrounding the station, which will see the most direct physical change from station construction and operations
- Area of shared responsibility;
 geography encompasses Sound
 Transit, City, and others' investments
- Work to align existing and planned investments in service of community priorities and accessibility needs




How we got here (and what's next)



Station Planning Progress Report

Now available on wsblink.participate.online!

- Viewable and downloadable as full document or individual chapters on "Stations" tab
- Provides a summary of Draft EIS station concepts
- Presents ideas developed by agency partners for communities to provide feedback on in future station area planning
- Focuses on access to stations by foot, bike, and bus; potential transit-oriented development areas; and opportunities for public space and streets around the stations



Next steps


Community engagement and collaboration Draft Environmental Impact Statement (EIS)













Upcoming Community Advisory Groups Draft EIS results deep dive



Interbay/Ballard Community Advisory Group

Tuesday, March 1, 2022 from 5pm to 7pm

Downtown Community Advisory Group

Thursday, March 3, 2022 from 5pm to 7pm

West Seattle/Duwamish Community Advisory Group

Tuesday, March 8, 2022 from 5pm to 7pm

CID/SODO Community Advisory Group

Thursday, March 10, 2022 from 5pm to 7pm

Advisory group meetings are livestreamed and recorded. For more information and meeting links, visit: wsblink.participate.online



Online Open House

The wsblink.participate.online features:

- **Project Overview** featuring latest on the project
- **Draft EIS** including an overview and links to the document, where and how to review the document and comment
- **Comment Now** form for comments to be submitted, with tips for writing a helpful comment
- **Stations** overview including the station planning progress report and concepts for each station
- Advisory Groups schedule, agendas, link to livestream and all Community Advisory Group related materials
- **Property Owners** resources including an overview of the process and FAQ's for potentially affected property owners
- **Get Involved** featuring all the ways to connect with the project team and engage on the project and comment



The results are in - review the environmental analysis now!

The West Seattle and Ballard Link Extensions (WSBLE) project is in the formal public comment period for the Draft Environmental Impact Statement (EIS). This is an especially important time to get involved and tell us what you think!

Share your thoughts by April 28, 2022

- Since May 2019, we have been studying multiple light rail routes and station locations (called alternatives) and conducting an environmental review of the project.
- . This analysis is now available for review and public comment. We are accepting comments on the Draft EIS until April 28, 2022. This comment period is an important opportunity to help shape how light rail fits in
- · After reviewing the Draft EIS and the comments from agency partners and the public, the Sound Transit Board will confirm or modify the preferred alternative and station locations. Your input is an essential element the Board will use to understand community priorities.
- Responses to Draft EIS comments will be included in the Final EIS. scheduled to be published in 2023. The Sound Transit Board will then select the project to be built and the Federal Transit Administration (FTA) will release a Record of Decision.



About the project

The West Seattle and Ballard Link Extensions will provide fast, reliable light rail connections to dense residential and job centers throughout the region. In addition, a new downtown Seattle light rail tunnel will provide capacity for the entire regional system to operate efficiently. These two separate Link extensions are part of the regional transit system expansion approved by voters in November 2016.

New to the project and looking for more background? Visit the project overview to get up to

What is the Draft EIS?

A Draft Environmental Impact Statement (EIS) is an environmental review document that outlines the possible routes and station locations under consideration - collectively called "alternatives." It will help Sound Transit, our partner agencies, the public and other decision-makers understand the



wsblink.participate.online





