




The Co-Chairs of the Select Committee on Civic Arenas have established a goal of completing the Council's review of the negotiated MOU by the end of 2017. Achieving this goal will require receipt of the negotiated MOU by no later than September 12.

KeyArena Review Timeline

MAYOR & EXECUTIVE STAFF

June 7
Announced RFP Selection
June 8
Staff began negotiations with OVG

September 12
Mayor transmits to Council a negotiated MOU and authorizing ordinance



COUNCIL & LEGISLATIVE STAFF

**July 10
Committee Meeting**
• KeyArena redevelopment update

**August 7
Committee Meeting**
• KeyArena redevelopment update

**September 14
Committee Meeting**
• KeyArena redevelopment update
• Transportation Charrette
• Proposed negotiated MOU

**November 27
Committee Meeting**
• Central Staff identifies issues, options with MOU
• Discussion of potential amendments
• Presentation on Council's independent financial consultant

**December 4
Potential Committee Action**
• Committee votes on amendments
• Committee votes on MOU

**December 4
Potential Full Council Action**
• Full Council votes on further amendments
• Full Council votes on MOU/ordinance

September 25
Council Budget Deliberations Begin*

November 20
Full Council Adopts Budget

*Council will address the KeyArena MOU during budget deliberations as appropriate to prepare for Council action in November and December

- Mayor & Executive Staff
- Select Committee on Civic Arenas
- Budget Committee
- Full Council