

LOCAL IMPROVEMENT DISTRICT SCHEDULE

04 2019 Q3 MID-2017 04 2018 Q2 Q4 2020 LID FEASIBILITY STUDY 1 SPECIAL BENEFIT STUDY • Ongoing Briefings and LID FORMATION information sessions • **Q2** Preliminary assessments by • **Q4** Parcel-by-parcel **3** ASSESSMENT ROLL parcel shared appraisal **COLLECTIONS BEGIN** • Q2 Continued outreach to property • 2018 Q1 Special • Q1 Council resolution to begin (timing TBD) owners and stakeholders benefit study complete assessment roll process Assessment • Q2 Council resolution of intent to payments • Q1/Q2 Public hearings to contest form LID (option to individual assessments finance over • Q3 Public hearings on LID • Q2 Council ordinance on final 20 years) formation assessment roll • Q2 Public appeal period on • Q4 Council ordinance to form LID individual assessments • Q4 Public protest and/or legal appeal period on LID formation