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Introduction 
 
 

 
Seattle residents and businesses depend on essential utility services. Safe drinking water, effective sewer and 
drainage systems and reliable solid waste collection are critical to the health of the city and its people. Seattle 
Public Utilities (SPU) is responsible for providing these life-sustaining services and must do so affordably by being 
accountable, efficient and community-centered. This Accountability and Affordability plan (Plan) focuses on 
achieving these goals. Doing so aligns with SPU’s adopted strategy of “Operational Excellence” by providing 
“reliable, affordable, efficient, and high-quality services to all customers.”   
 
Seattle is becoming increasingly unaffordable for many residents and businesses.  Higher costs of services affect 
SPU’s customers directly, particularly customers with the least ability to pay. In addition, the value that SPU 
provides to customers is not always clear which makes it important for SPU to demonstrate results for the dollars 
spent.  Enhancing accountability and affordability is critical to SPU’s long-term success and this Plan includes 
specific strategies and actions for improving both.  
 
Affordability focuses on “ability to pay.”  For SPU, this means providing essential services and providing pricing 
and assistance to customers that ensure everyone has the service they need.  This pricing is often constrained by 
the need to maintain infrastructure, encourage conservation, protect the environment, and protect public health.  
Ensuring affordability includes strategies for reducing costs, increasing productivity and efficiency, investing in 
assets that have multiple benefits, removing barriers to service access, and fully using systems and organizational 
capacity, both in the short and long-term.   
 
SPU’s commitment to affordability extends beyond rates and includes planning and implementation of utility 
policies, services, projects and programs.  SPU explicitly plans and responds to the ways in which lower income 
customers might access and be impacted by all SPU business.   This requires dialogue and understanding of how 
utility practices are neutral, help or hinder affordability.  Understanding and taking actionable steps is critical in 
realizing SPU’s goals to be affordable and community centered. 
 
Accountability focuses on how SPU demonstrates results. For a utility with many stakeholders and customers, this 
means people and organizations understand how resources are being spent, the value for investments is clearly 
demonstrated and transparent, and the utility takes action and makes progress on the long-range goals of the 
community.  Ensuring accountability includes strategies for measuring and demonstrating results, engaging 
customers and stakeholders in identifying and implementing investments, being fair and equitable, and being 
responsive to the day to day essential needs of the community.   
 

How we work matters.  This Plan focuses on how SPU delivers capital projects, ensures access to services, 

partners with organizations, and conducts other business practices. The utility must continuously take a hard look 

at how it operates and assess ways to improve service, provide better value, and focus in a sustained and 

disciplined way on accountability and affordability.  This Plan builds on strong practices within SPU and 

emphasizes work to be done through six practice areas of strategies and actions:   

 

1. Capital Planning and Delivery.  Increase the speed and efficiency of planning and delivering of capital 

improvement projects while maximizing community value. 
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2. Efficiency and Improvement.  Develop a culture of continuous improvement to enhance value to our 

customers and improve efficiency and performance.   

3. Customer Assistance.  Focus on the affordability of SPU’s services, with a special (but not sole) focus on 

the needs of low-income customers, and the portfolio of assistance programs and tools that can be 

strategically deployed to meet the needs of diverse customers.  

4. Partnership Opportunities.  Improve SPU’s ability to partner with organizations, institutions, and 

companies to leverage broader benefits, reduce costs, share risks, and improve outcomes for the 

communities that we serve. 

5. Regulatory Alignment.  Reduce the cost and risk of meeting regulatory demands while ensuring public 

health and safety, environmental protection, a vibrant local economy and social equity outcomes. 

6. Budgeting and Financial Management.  Streamline and integrate budget and financial planning practices 

and align investments with the long-range strategic goals of SPU and the community. 

 

Responsive to Council’s Direction.  City Council initiated this Plan in 2017.  Resolution 31760, which approved 

SPU’s 2018-2023 Strategic Business Plan Update calls for SPU to prepare an accountability and affordability 

strategic plan focused on managing future rate increases and corporate performance for inclusion in the 2021-

2026 Plan Update.   

  

An Immediately Actionable Plan.  The strategies and actions included in the Plan are based on the work of a cross 

functional SPU core team and more than 150 participants and subject matter experts. Work was conducted over 

an eight-month period through more than 20 work sessions and in concert with SPU Executive leadership.  SPU’s 

customer review panel provided review and feedback on the recommendations of the report.  Building the plan 

collaboratively with people doing the work helps ensure buy-in, understanding, and commitment to move 

forward on the recommendations which improves SPU’s chances of success.   

The strategies and actions set forth are both ambitious and pragmatic.  For example, SPU plans to substantially 

improve the speed and effectiveness of the capital planning and delivery program.  This is a significant 

undertaking impacting a $1.5 billion, six-year capital program and the work of hundreds of SPU team members.  

The gain for the community has greater significance – by engaging in this important work SPU will deliver more 

value more quickly and the impact will be tangible.    

 “Go First Actions” and moving forward.  Each practice area and strategy identify one or more actions that will 

advance efforts over the next one to two years.  Overall, the strategies and actions will be implemented over the 

next five years and the plan will be updated in conjunction with future Strategic Business Plan updates every three 

years. 

The Plan includes 12 strategies and 47 tangible actions for moving forward.  Work has already begun on eight of 

the actions and implementation of an additional 25 actions will occur in 2019 and 2020.   In addition, SPU will 

report on the progress of the Plan every six months in conjunction with updates on the 2018-2023 Strategic 

Business Plan implementation progress.  
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AT A GLANCE:  Accountability and Affordability Strategies and Actions  
 

This “At a Glance” section provides all strategies and actions contained in the plan in this report.  More detailed 

information on each strategy and action, along with background and purpose, can be found starting on page 9. 

 

 
 

Capital Planning and Delivery 
Why is this practice area important?  Capital projects and financial policies account for approximately 25% of the 
total 2018-2023 SPU utility rate.  Improvement and changes to the planning, speed and delivery of this large 
capital program can have significant effects on the affordability of SPU’s rate to customers and the beneficial 
impact of SPU projects.  

 

Strategy 1:  Capital Planning.  Coordinate capital planning across LOBs and across other City departments 

to maximize potential for community value. 
 

 

 

 
 

 

 

 

Strategy 2:  Capital Delivery.  Improve capital project delivery by reducing project costs, accelerating 

project delivery, and providing multiple community benefits.  Focus the stage gate process to provide 

customer value through streamlined and cost-effective decision making that requires the minimally 

optimal analysis to supports life cycle cost evaluation and strategic priorities. 

Action 1A.   Improve capital planning coordination by regularly convening SPU branches to identify 
planned capital improvements within common geographic locations. 

Action 1B.  Integrate planning across the Drainage and Wastewater LOB to identify future 
investments that provide the greatest community and environmental benefits. 

Action 1C.  Develop Drainage and Wastewater capital planning guidance to consistently value 
multiple community and environmental benefits in CIP options analysis.   

Action 1D.  Apply guidance and lessons learned from the drainage and wastewater LOB work in B 
and C to all lines of business. 

Action 1E.  Integrate standard portfolio project management practices into the development and 
monitoring of the CIP such as strategic prioritization across LOBs and portfolio performance and 
risk analysis.   

Action 1F.  Partner with SDOT to identify opportunities for improved coordination and delivery of 
capital projects. 

 

Action 2A.  Streamline the project approval process to reduce decision cycle times and better align 
delegation of approval authority (decisions made at the right level).   

Action 2B.  Incorporate reprioritization and elimination of stalled or lower priority projects into 
capital monitoring practices.   

Action 2C.  Improve the efficiency of capital project management by eliminating duplication of 
project management systems and activities. 

Go First Action: SPU identified these actions as the immediate next step that will be 

accomplished in the next 1-2 years. 
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Strategy 3:  Capital Reporting and Transparency.  Improve the transparency and accountability of project 

delivery through improved financial data and reporting, and responsive customer service (LOBs as 

customers). 
 

 

 

Efficiency & Improvement 
Why is this practice area important?  The strategies and actions of this practice area are intended to slow the 
growth in SPU’s rate path by identifying and taking action on hundreds of small and large opportunities for 
improving service to the customer and reducing non-value-added activities and cost in SPU’s work.  Examples of 
non-value-added activities include “waste in process” such as having large inventories of parts, equipment 
downtime or being unavailable when teams are ready to work, and fixing the same problem twice.  Focusing on 
work in this way not only improves efficiency and productivity; when done well, and in an engaged and respectful 
way with team members, it can improve employee engagement and job satisfaction. 

 

Strategy 1:  Improvement and Efficiencies.  Develop a culture of continuous improvement to enhance 

value to our customers and improve efficiency and performance.   
 

 

 

Customer Assistance  
Why is this practice area important?  The Customer Assistance Practice Area is focused on the affordability of 

SPU’s services, with a special (but not sole) focus on the needs of low-income customers. This area targets 

Action 2D.  Review and streamline capital project options analyses leading to stage gate 2 to reduce 
cycle times and project costs.   

Action 2E.  Revamp the Asset Management Committee (AMC) review process.   

Action 2F.  Transition to the use of portfolio reserves and/or pooled risk reserves to reduce the 
total dollar amount of management reserves.   

Action 2G. Reduce total cycle time in the procurement full solicitation process. 

Action 2H. Better incorporate operational considerations into capital project development and 
review.   

Action 3A.  Make available and use actionable data on a quarterly basis to identify project risks and 
issues early on so that adjustments can be made in a timely fashion.   

Action 3B.  Improve PPM (SPU’s enterprise project management system) so that LOBs and 
management can easily find the information they need.   

Action 1A.  Practice and Learn Lean Problem Solving.  Pilot lean problem solving within the 
Drainage and Wastewater (DWW) Branch.    

Action 1B.  Identify and resource stalled or incomplete improvements. 

Action 1C.  Plan for and sustain improvement across SPU.  Integrate improvement planning and 
measurement into strategic and business planning.   

Action 1D.  Systematically identify and take action on improvements across SPU. 
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programs and tools SPU has or could develop to more effectively meet affordability needs of our diverse 

customers. 

Strategy 1:  Align Efforts to Community Need.  Prioritize and align Customer Assistance efforts and 

resources towards meeting the needs of the community and improving impact. 

 
 

 

Strategy 2:  Increase access to and participation in existing affordability programs. 
 

 

Partnership Opportunities  
Why is this practice area important?  Partnerships are a primary vehicle for centering SPU’s work on the needs of 
the communities the utility serves and for driving innovation, building capacity in the community and leveraging a 
broader set of benefits than what the Utility can provide on its own.   

 

Strategy 1:  Develop an SPU culture that nurtures innovation, extending existing and developing new 

partnerships across all branches to expand the value and reach of SPU investments for the communities 

we serve. 

Action 1A.   Perform rigorous affordability analysis when affordability metrics are finalized. 

Action 1B.    Conduct Pilot Program to Prevent Service Shut-offs for UDP Customers.  

Action 1C.   Explore income eligibility alignment with other City of Seattle and King County 
assistance programs. 

Action 1D.   Explore ways to support the affordability of side-sewer and other costly private 
infrastructure repair costs for homeowners. 

Action 1E.   Provide greater benefit to the customer in cases of unforeseen leaks. 

Action 2A.    Identify legal and operational barriers and options for transferring SPU UDP credits at 
SCL to SPU to prevent a water shut-off action. 

Action 2B.    Launch Web-Based Application Form for UDP and EAP 

Action 2C.    Targeted enrollment and cross-enrollment efforts for UDP, including a self-certification 
pilot program. 

Action 2D.   Expand Access to Emergency Assistance 

 

Action 1A.   Create a community of practice to share and learn from each other and build capacity 
within SPU.   
 
Action 1B.   Identify, prioritize, and remove organizational barriers to partnering.   
 
Action 1C.   Focus partnerships on demonstrating qualitative and/or quantitative impacts and 
provide routine opportunity to capture and communicate their stories, value and outcomes. 

Action 1D.   Build partnership capacity in the communities SPU serves and identify and expand 
opportunities for partnerships with private and community organizations to improve health and 
environmental outcomes. 
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Regulatory Alignment  
Why is this practice area important? SPU’s regulatory costs are significant and are ultimately paid for by 

customers.  For example, SPU’s 2018-2023 Capital Improvement Program (CIP) is $1.5 billion and $0.7 billion 

(45%) is dedicated to regulatory compliance projects such as the Ship Canal Water Quality project.   

 

Strategy 1:  Regulatory Alignment. Align to Community Need and Impact.  Prioritize and align SPU 

regulatory resources towards meeting the needs of the community, improving impact and “least cost” 

regulatory action. 
 

 

 

 

 

 

Strategy 2:  Regulatory Alignment Move from Prescriptive to Performance.  Move from prescriptive to 

performance-based regulations to reduce or avoid costs, share or reduce risk, and/or enhance 

community outcomes.   

Budget and Financial Management 

Why is this practice area important?  Seattle Public Utilities is financially and operationally complex, spending 
over $1 billion annually to deliver drinking water, sewage transport, stormwater conveyance and treatment and 
garbage and recycling services across Seattle and parts of the region. The size and complexity of the organization 
requires strong financial management to maintain the lowest cost of service while providing value to customers.  

 

 

Strategy 1: Review SPU financial policies; provide options focused on risk, affordability, and investment. 

 

 

Strategy 2: Revamp the SPU budget process to be driven by strategy, priority, and customer needs.   

Action 1A.    Develop a unified federal and state legislative agenda that focuses efforts on 
proactively improving the environment, public health, social equity, and the local economy.   

Action 1B.    Develop a utility agenda for external engagement and influence that benefits the 
entire enterprise. 

Action 1C.    Develop risk and cost reduction measures for select areas of regulatory influence.   

Action 2A.  Seek to build performance based regulatory practices that adjust to meet the intended 
outcome into the combined sewer overflow (CSO) consent decree.   

Action 2B.  Take action on promising areas where SPU is regulated or the regulator that might be 
influenced to move from a prescriptive to a performance-based approach. 

Action 2C.  Collaborate with other city and local agencies to develop a list of regulations where 
there are potential efficiencies.   

 

Action 1A.  Perform a comprehensive update of SPU’s financial policies. 

Action 1B.  Assess and make recommendations on reserves/emergency reserves. 

Action 2A.   Advocate with the City Budget Office to pilot biennial budgeting with Seattle Public 
Utilities.   
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Strategy 3: Enhance financial and performance monitoring to better inform budgeting and financial 

planning. 

 

 

 

 

  

Action 2B.   Pilot the development of a flexible rate model that integrates affordability 
criteria into rate development.   

Action 2C.   Develop a standard integrated enterprise approach to prioritization, improvements and 
efficiencies.   

 

Action 3A.  Pilot quarterly enhanced financial monitoring to increase transparency, integrate risk, 
and improve financial planning.    

Action 3B.  Provide core/simple financial information on capital and operations and 
maintenance more frequently and broadly, making the data useful, accessible and 
actionable for managers. 

Action 3C. Pilot the use of organizational capacity analysis and staffing forecast tools.   
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Practice Area: Capital Planning and Delivery 

 
Increase the speed and efficiency of planning and delivering of capital improvement 

projects while maximizing community value. 

 
What is this practice area about and why is it important? 

Seattle Public Utilities stewards a citywide and regional system of community capital assets which delivers 
essential drinking water, sewage transport, stormwater conveyance and treatment and garbage and recycling 
services.  To support these services, SPU plans and delivers capital infrastructure projects to provide customers 
with reliable and enhanced delivery and protect human and environmental health.    
 
Capital projects and financial policies account for approximately 25% of the total 2018-2023 SPU utility rate.  
Improvement and changes to the planning, speed and delivery of this large capital program can have significant 
effects on the affordability of SPU’s rate to customers and the beneficial impact of SPU projects.  
SPU engaged practitioners from across the utility to better understand how the utility might:  

 improve the process of planning & delivering capital projects;  

 better address capital project portfolio risk while minimizing costs;  

 improve the transparency of capital project delivery for customers; and 

 provide the most equitable benefits to communities and neighborhoods.  

In 2019, 27% of annual spending for SPU was allocated to the CIP.  Evaluating the area of capital delivery is an 
important part of finding ways to keep our services affordable to our ratepayers.   Below is a chart showing SPU’s 
adopted budget for 2019. 
 
 

 

SPU 
Programs & 

Services
$244 

CIP
$360 

Debt Service
$180 

City and 
State Taxes

$137 

City Central 
$54 

Contracts
$289 

($ in millions)



SPU ACCOUNTABILITY AND AFFORDABILITY STRATEGIC PLAN - 11 
 

What is the current state of capital planning and delivery in SPU? 

Improving upon a foundation of strong capital project management.  SPU has a large capital portfolio and a 

structured system for planning, delivering, and managing capital assets.  In general, each line of business (LOB) - 

Solid Waste, Drainage and Wastewater, and Water – manages its own capital assets and program.  The Project 

Delivery and Engineering Branch (PDEB) is responsible for designing and constructing most new and replaced 

capital assets in collaboration with the LOBs.   Each SPU LOB has a six-year capital improvement program 

informed by infrastructure assessment and analysis, regulatory requirements, and current and probable future 

needs, problems, risks and customer complaints.   

The approved 2018-2023 CIP for all LOBs totaled $2 billion with the following breakout by year and LOB: 

 

2018-2023 SBP CIP PROJECTIONS ($ MILLIONS) 

                

FUND 2018 2019 2020 2021 2022 2023 Grand Total 

WATER    $141.2     $120.5       $81.0      $83.5      $78.2       $67.3       571.7 

DWW    176.8  218.5 243.1 256.7 222.3 187.1 1,304.5 

SW        9.0 20.2 24.7 7.7 4.0 3.8 69.4 

TOTAL   $327.0    $359.2    $348.8    $347.9    $304.5    $258.2     $1,945.6  

 

Once the CIP is adopted, individual projects are then executed following the general workflow illustrated below, 

starting with the project Initiation Phase:  

 

 

 

Using strong management practices to deliver large capital projects.  The Ship Canal Water Quality 

project will keep more than 75 million gallons of polluted stormwater and sewage out of the Lake 

Washington Ship Canal, Salmon Bay, and Lake Union on average each year.  This $570 million project is being 

completed in partnership with King County to decrease impacts on nearby communities and as part of a 

long-term comprehensive strategy to protect Seattle’s waterways and is responsive to the federal Clean 

Water Act and state regulations.  The project is utilizing best management practices in program and project 

management including a schedule, cost, and risk management strategy that evaluates uncertainties and risks 

across the entire program.  This results in a confidence-based schedule and cost estimate which is managed 

monthly.  The management team emphasizes obtaining the best value in the project which has resulted in 

over $77 million in scope and cost reductions by project staff.  
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The Stage Gate (SG) workflow shows a series of five distinct phases punctuated by five separate check points or 

gates. Each gate requires SPU executives to approve scope, schedule, and budget for capital projects with a life 

cycle cost over $50,000.  In 2009, SPU adopted the SG practice to ensure cost-effective, consistent, transparent, 

and customer orientation in executive decision-making through planning, selecting, and delivering capital 

projects. 

During the initiation phase LOBs detail discrete problems to be solved and approximate schedule and budget.  

During the options analysis phase the LOBs develop and analyze options for solving those problems. The analysis 

includes triple bottom line economic analysis (social, environmental and financial considerations) as well as 

comparison of present value life cycle costs for each option.  SPU began evaluating all projects using the triple 

bottom line in 2002.  Selection and approval of the preferred project option is completed at Stage Gate 2. 

After Stage Gate 2, projects are typically transitioned from the LOBs to PDEB.  PDEB leads the design phase and 

develops formal plans and specifications necessary for public works contracting.  PDEB also manages the 

construction and closeout phases of the project ending with final acceptance of the new or replaced asset by the 

LOB.  PDEB is responsible for delivering between $86 million to $194 million in capital project spending annually 

or between what 40% to 54% of the overall capital budget (years 2016-2019).       

There are several opportunities to enhance the efficiency of the capital planning and delivery process and focus 

on providing greater value to the customer.  SPU’s ultimate customer is always our rate payer.  However, in the 

delivery of capital projects there are many intermediate customers.  Adjusting our processes to provide value to 

these intermediate customers can help identify ways of eliminating waste (i.e. what those intermediate 

customers would not pay for) and streamline process.    

As part of this initial assessment, the practice area work group identified a series of issues that create time delays 

in project delivery without adding significant value including:  

 The consultant contracting and procurement process can be unnecessarily cumbersome. For example, 

signatures and contract review is required for small dollar limits.    

 Decisions that should be made by the project team are often elevated to the highest levels of 

management, delaying project progress.    

 Some projects proceed past initiation without appropriate definition or clarity in applicable policies often 

causing long pauses to obtain information and re-work based on new direction given.   

 The project options analysis process that began in 2002 is time consuming, requires a lot of resources, and 

has not been re-evaluated since its inception. 
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Further, by reviewing current processes and identifying and better understanding what our internal customers 

value the work group also identified several overlapping opportunities for alignment and improvement including:  

 Reducing the significant variation in the ways the LOBs plan for capital projects 

 Spending and capital planning targets not being achieved which results in millions of dollars in idle capital 

each year 

 Projects experiencing significant delays, sometimes for many years 

 Substantive rework occurring in different phases and between stage gate checkpoints, resulting in delays 

and increased spending 

 Data on project schedule and detailed cost performance not being readily available which limits the 

transparency and accountability of the capital planning and delivery process   

 Uncertainty and risk aversion stalls movement or creates rework between gates 

 Operation and maintenance needs are sometimes not well understood within capital planning and 

delivery which can create difficulty in managing assets once built  

 Time and resources spent on options analysis is sometimes more than necessary to make the preferred 

option decision which is both costly and delays moving projects from planning to delivery.  

 

STRATEGIES AND ACTIONS 

 
Over the next five years, SPU plans to focus on improving the speed and efficiency of capital project planning and 

delivery while maximizing community value by:  

 Improving and integrating capital planning across LOBs and other City departments. 

 Reducing unnecessary project costs, accelerating project delivery, and providing multiple community 

benefits (such as improved water quality and passive recreation).   Specifically, focus the stage gate 

process to provide customer value through streamlined and cost-effective decision making. 

 Improving the transparency and accountability of project delivery through improved financial data and 

reporting, and responsive customer service.   

 

Strategy 1:  Capital Planning.  Coordinate capital planning across LOBs and across other City 

departments to maximize potential for community value. 

 

Strategy 1 Actions 

 

Action 1A.  Improve capital planning coordination by regularly convening SPU branches to identify 

planned capital improvements within common geographic locations. 

Integrate project planning within those geographic areas to more efficiently meet multiple infrastructure and 

community needs.  This action will allow the utility to be more strategic about finding opportunities to minimize 

construction disruption to the community, maximize the possibility of creating multiple community benefits (e.g. 
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improved drainage, stream quality, and passive recreation), and create efficiencies and cost savings by combining 

projects. 

 

Action 1B. Integrate planning across the Drainage and Wastewater LOB to identify future investments 

that provide the greatest community and environmental benefits. 

Finding the best investment solutions for Seattle’s drainage and wastewater systems begins by engaging with 

community.  The Drainage and Wastewater integrated system plan will incorporate robust stakeholder 

engagement so that planning goals and objectives reflect community values and serve as a model and a guide to 

be incorporated into the capital planning of SPU’s other LOBs (see below). 

 

Action 1C. Develop Drainage and Wastewater capital planning guidance to consistently value multiple 

community and environmental benefits in CIP options analysis.   

Once a set of problems have been identified in the integrated planning process, evaluation of solutions to solve 

that problem begins during the options analysis phase.  This action will develop necessary guidance for how to 

maximize community benefits into the overall analysis of potential solutions.  The Drainage and Wastewater LOB 

has begun this process and will lead the development of guidance to be used by the other SPU LOBs. 

 

Action 1D. Apply guidance and lessons learned from the drainage and wastewater LOB work in B and C to all lines 

of business 

 

Action 1E. Integrate standard portfolio project management practices into the development and monitoring of 

the CIP such as strategic prioritization across LOBs and portfolio performance and risk analysis.   

While SPU has strong project management practices in place, the organization can further strengthen 

organizational alignment to business objectives, risk optimization, and resources allocation by treating the entire 

capital program as a series of capital project portfolios and adopting several industry-wide standards for portfolio 

management.  This action will compare SPU practices at the utility against industry standards and recommend and 

implement changes to bring SPU into alignment with current best practices aimed at reducing overall portfolio 

risk, more efficient use of staffing capacity, and more timely delivery of capital projects.  

 

Action 1F. Partner with SDOT to identify opportunities for improved coordination and delivery of capital projects. 

SPU has the opportunity to better coordinate work with existing and upcoming SDOT capital projects.  Currently, 

SPU does not consistently approach SDOT to plan for and integrate SDOT’s priorities and projects into SPU 

Integrated planning for enhanced value.  SPU is developing a 50-year plan for managing and improving 

Seattle’s drainage and wastewater systems while optimizing social and environmental benefits for the City. 

We are developing our plan through technical analysis, robust community engagement and an integrated 

approach to planning. By the end of 2022, SPU will have near- and long-term plans for drainage and 

wastewater programs, partnerships, and infrastructure investments that provide the greatest community 

value (e.g. improving environmental quality, public health, local economy, and social equity). This planning is 

part of building a better Seattle by providing drainage and wastewater services that are affordable, safe, 

green, and just in a climate uncertain future. 
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projects that impact the right-of-way.  This can provide efficiencies and minimize impacts to Seattle 

neighborhoods by finding joint opportunity projects. 

 

Strategy 2:  Capital Delivery.  Improve capital project delivery by reducing project costs, accelerating 

project delivery, and providing multiple community benefits.  Focus the stage gate process to provide 

customer value through streamlined and cost-effective decision making that requires the minimally 

optimal analysis to supports life cycle cost evaluation and strategic priorities. 

 

Strategy 2 Actions 

 

Action 2A. Streamline the project approval process to reduce decision cycle times and better align 

delegation of approval authority (decisions made at the right level). 

Identifying the right level of approval authority will minimize time lost in moving projects forward. This action 

involves collaboratively working with executive management across SPU to evaluate current approval authority, 

eliminate and establish new rules, formalize new practices, and monitor and adjust for issues. 

 

Action 2B. Incorporate reprioritization and elimination of stalled or lower priority projects into capital 

monitoring practices.   

Projects can stall for many reasons, but these delays always result in higher costs and longer schedules.  This 

action would set up check points and thresholds for projects to identify when stalls have occurred and a process 

for re-evaluating their place in the portfolio. 
 

Action 2C. Improve the efficiency of capital project management by eliminating duplication of project 

management systems and activities.   

SPU uses two formal enterprise project management software systems and a variety of informal solutions to meet 

project management needs.  This results in process inefficiencies and the lack of consistent and readily available 

data for tracking and reporting on projects. This action is focused on consolidating existing information into one 

management system and expanding that system to add functionality currently being managed in an ad-hoc 

fashion. 
 

Action 2D. Review and streamline capital project options analyses leading to stage gate 2 to reduce cycle 

times and project costs.   

Reduce the number of projects using options analysis and focus analysis on the high risk, high complexity, 

politically/community sensitive, and high cost projects.  The options analysis phase is used to identify and 

evaluate alternatives to solve the identified problem.  SPU treats most projects the same during this process, 

which can lead to unnecessary cost and more time to complete analysis.  This action will evaluate the current 

process to look for streamlining opportunities, recommend modifications to process and implement changes. 
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Action 2E. Revamp the Asset Management Committee (AMC) review process. 

The AMC review process is intended to ensure that SPU has selected the right investment but often 

results in unnecessary delay, re-work, over-processing through redundant briefings, and over-analysis while not 

necessarily ensuring the right investment is being made.  This action will evaluate the current process, look for 

streamlining opportunities, apply appropriate thresholds for which projects use this process, identify changes that 

will ensure that investment decisions are happening at the correct time and in an efficient manner and revisit 

dollar thresholds for what should constitute stage gate changes. 

 

Action 2F. Transition to the use of portfolio reserves and/or pooled risk reserves to reduce the total dollar 

amount of management reserves.   

Each capital project holds a percentage of the overall project budget in reserve to address contingencies for what 

is termed the “unknown-unknowns”.  There is significant uncertainty in whether the money will be more than 

needed or not enough.  Moving these reserve funds to a program portfolio level will lower the total dollars being 

held in reserve potentially resulting in lower budget needs.  New processes to access the management reserve 

pool will provide greater oversight and accountability around reserve usage and align spending with the budget. 
 

Action 2G. Reduce total cycle time in the procurement full solicitation process. 

Consultant contracting is a significant and integrated part of the capital planning and delivery process and 

has multiple opportunities for reduction of cycle times which will help increase the speed of capital project 

delivery.  Initial improvements will focus on development of scopes for solicitation and contract negotiations. 

 

Action 2H. Better incorporate operational considerations into capital project development and review.   

New and replaced infrastructure must meet the operational needs and maintainability requirements of our crews.  

Any additional funds and staffing resources associated with this infrastructure must also be identified and 

obtained.  This action will identify gaps in the current practice and propose and implement solutions.   

 

 

Strategy 3:  Capital Reporting and Transparency.  Improve the transparency and accountability of 

project delivery through improved financial data and reporting, and responsive customer service 

(LOBs as customers). 

 

Strategy 3 Actions 

 

Action 3A. Make available and use actionable data on a quarterly basis to identify project risks and issues 

early on so that adjustments can be made in a timely fashion.   

Successful project management requires identification and active management of risks and mitigation strategies.  

This action will enhance SPU’s current enterprise portfolio project management system (PPM) to include modules 

that will house collected data and allow for proactive project management.  The action also includes deployment 

of an earned value management system to improve project performance and forecasting and an integrated 

change control program to manage project scope changes. 
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Action 3B. Improve PPM (SPU’s enterprise project management system) so that LOBs and management 

can easily find the information they need. 

Currently, SPU holds project data in a variety of data management systems. There is no control process to gather 

and store this information in a single database nor is there a control process that compiles the data into reporting 

that leads to efficient and effective portfolio and project management. This action will enhance the current 

system of record (PPM) to allow for effective project management use, data storage, information control and 

project reporting. 
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Practice Area: Efficiency and Improvement 

 
Develop a culture of continuous improvement to enhance value to our customers and 

improve efficiency and performance.   

 
What is this practice area and why is it important?    

The efficiency and improvement practice area focuses on how SPU, as 
an enterprise, identifies and sustains improvement to drive efficiency 
and provide increased value to rate payers.   This practice area 
supports SPU’s strategic business plan focus area of “Operational 
Excellence” by providing actionable steps for enhancing and building 
continuous improvement skills and practices across the utility. 
 
This practice area is essential to improving accountability and 
affordability.  The strategies and actions of this practice area are intended to slow the growth in SPU’s rate path 
by identifying and taking action on hundreds of small and large opportunities for improving service to the 
customer and reducing non-value-added activities and cost in SPU’s work.  Examples of non-value-added activities 
include “waste in process” such as having large inventories of parts, equipment downtime or being unavailable 
when teams are ready to work, and fixing the same problem twice.  Focusing on work in this way not only 
improves efficiency and productivity; when done well, and in an engaged and respectful way with team members, 
it can improve employee engagement and job satisfaction. 
 
 

What is meant by continuous improvement?   
Continuous improvement and lean involve simple 

systematic methods for focusing on what the 

customer values and eliminating from process what 

the customer does not value (and would not pay for).  

The core of the method, a plan-do-check-adjust 

(PDCA) improvement cycle, is based on the scientific 

method of proposing a change in a process, 

implementing the change, measuring the results, and 

taking appropriate action (see plan-do-check-adjust 

illustration).  

The PDCA cycle is the foundation for continuous 

improvement.  Continuous improvement can be 

focused on many small, medium, and large improvements ranging from reducing the number of steps it takes to 

fill out a report to streamlining an organization’s process for capital planning and delivery.   

Continuous improvement includes:  

 Involving employees and external stakeholders in problem identification and problem-solving activities; 

Operational Excellence in SPU’s 

2018-2023 Strategic Business 

Plan.  “We provide reliable, 

affordable, efficient, and high-

quality services to all customers.” 

Plan-Do-Check-Adjust as a model for learning 
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 Reducing the complexity of processes; 

 Using performance metrics and simple visual controls to provide rapid feedback to improve real-time 

decision-making and problem-solving; and 

 Approaching improvement activities using systems thinking. 

 

What is the current state of continuous improvement in SPU? 

SPU has engaged in a variety of continuous improvement 

efforts over the past decade.  These process improvement 

efforts use varying methods including process mapping, special 

consultant studies, rapid improvement events, staffing 

analysis, and other techniques.  The methods and skill in using 

these tools vary heavily by manager and line of business. 

Workshop discussions and interviews on this topic revealed 

four themes:   

1. process improvement is occurring in some lines of business;  

2. while there is often initial improvement, improvement is 

sometimes not sustained due to turn over or conflicting 

priorities;  

3. data on process and costs is often difficult to 

gather or does not exist; and  

4. there is a strong interest in process 

improvement, but the skills and support are not 

always available.      

 

 

 

 

 

 

STRATEGIES AND ACTIONS 

 

Strategy 1:  Develop a culture of continuous improvement to enhance value to our customers and 

improve efficiency and performance.   
 

Moving from “pockets of excellence” and improvement to “sustained operational excellence.” 

SPU will build capability across the organization through applied problem solving and improvement, learn from 

that experience, and then, over time, apply the learning to more of the organization.   At the same time, the utility 

will integrate the “plan-do-check-adjust” model into key management practices at SPU (see illustration).   This 

Reducing unnecessary inspections and costs 

through data analysis and lean methods.  As part of 

the City’s Stormwater Permit, SPU’s Drainage and 

Wastewater (DWW) Branch was directed to perform 

inspections of privately-owned stormwater facilities 

every two years, which would have substantively 

increased program costs.  Through process improvement 

and data review, DWW demonstrated that less frequent 

inspections would provide the intended environmental 

benefits and were able to avoid adding 2 FTE staff and 

reduced process time by 17%. 

Improving service delivery through 

process improvement.  SPU’s Water division 

received complaints from developers that the 

installation of water taps to new facilities was 

taking 3 months or more.   By conducting a 

lean workshop and consistently checking and 

acting on process data, Water was able to 

reduce the time per inspection by 30%.  While 

this shaved days and weeks off the process, 

additional work is needed to meet customer 

expectations. 
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dual focus on both applied learning and integration with key management practices of the organization can 

provide a greater probability that progress and results from improvements are sustained over time through cycles 

of checking and adjusting and engaging greater numbers of employees in identifying and solving problems 

upstream at the source in more systemic ways.  The essence of continuous improvement is to engage staff 

members responsible for the work in redesigning it, keeping in mind the need to provide the best possible 

product or service to the customer (external or internal). 

 

 

 

 

Continuous improvement strategies and actions are embedded into multiple Accountability and 

Affordability practice areas, strategies and actions.   

For example, the capital planning and delivery practice area (page 9) includes several actions to improve capital 

planning.  Actions include streamlining the process and improving data to reduce project costs and delays and to 

provide multiple community benefits.  Similarly, the budget and financial management practice area includes 

several strategies and actions (page 37) which will help improve SPU’s budget management by better integrating 

budget development, business planning, and financial monitoring.  Actions include streamlining the budget 

process and improving financial monitoring transparency.   

 

Strategy 1 Actions 

 

Action 1A. Practice and Learn Lean Problem Solving.  Pilot lean problem solving within the Drainage and 

Wastewater (DWW) Branch.    

SPU has experience using improvement methods such as lean problem solving to address single issues or 
programs.  Many of these improvements are typically not sustained for several reasons:  they rely on an individual 
manager’s effort without the reinforcing management support, checking, and necessary coaching; efforts face 
many  competing priorities;  improvements focus on one portion of a process versus focus on root cause; 

Plan-Do-Check-Adjust as a model for learning Plan-do-check-adjust as a management 

system.   
SPU has several key organization processes (e.g. 

budget development and financial & performance 

monitoring) which can be better woven together 

into an integrated system for learning.  For 

example, during the development of the strategic 

business plan and budget, opportunities for 

improvement might be identified (plan) and 

executed (do).  During monitoring, progress might 

be checked on (check) to see if the action is in 

progress and having the intended impact and if 

not, an alternative method might be put in place 

(adjust).  The cycle would then start again and the 

strategy (plan) is adjusted to reflect what was 

learned.   
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improvements are overly ambitious or don’t start small and gain momentum; or staff are not ready or energized 
to do improvement work.  

During the next two years, DWW will pilot lean problem-solving methods across the LOB.  Learning from this pilot 
will be applied to other areas. 

 

Action 1B. Identify and resource stalled or incomplete improvements. 

Several improvement efforts have begun but some are currently stalled or not sustained due to resource, 
data or other constraints.  SPU will give priority and focus to diagnosing, resuming, completing and learning from 
efforts underway.  This might include efforts with water taps, stormwater inspections, and other work.   

 

Action 1C. Plan for and sustain improvement across SPU.  Integrate improvement planning and 

measurement into strategic and business planning. 

Improvement and efficiency identification are ad hoc exercises typically performed within the budget process and 
in response to reduction or cost cutting targets.   These budget process reductions are often not strategic and 
sometimes focus on cutting service or deferring maintenance which may not be sustainable or are symptoms not 
causes of the issue needing improvement.   

During the development of the strategic business plan, SPU will develop a portfolio of potential areas for 
improvement focus such as areas with customer dissatisfaction (internal and external), long wait times, higher 
than anticipated cost, or other opportunities. 

 

Action 1D. Systematically identify and take action on improvements across SPU. 

A number of issues have been identified by work groups in several areas of SPU (e.g. poor customer experience, 
high cost, time delays) that will be prioritized, resourced, and acted on.  SPU expects this work to reveal valuable 
and essential process/practice fixes and some areas where anticipated results are not sufficient to warrant 
investment in overhaul or other changes. Two examples of potential areas for improvement include:  

 Performing effective utility system maintenance and upgrade work in the downtown core.  SPU would 
address how best to plan and align crew work so that it is as efficient and effective as possible in a critical 
system area to limit failures and service calls.   

 Organizing and scheduling infrastructure inspections touched by multiple city departments.  SPU would 
identify overlap and skill crossover in those departments that could reduce duplicate work. SPU could also 
evaluate whether the inspection process could be streamlined to save valuable field time. 
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Practice Area: Customer Assistance 

 
Focus on the affordability of SPU’s services, with a special (but not sole) focus on the 
needs of low-income customers, and the portfolio of assistance programs and tools that 
can be strategically deployed to meet the needs of diverse customers. 

 
What is this practice area about and why is it important? 

The Customer Assistance Practice Area is focused on the affordability of SPU’s services, with a special (but not 

sole) focus on the needs of low-income customers. This area targets programs and tools SPU has or could develop 

to more effectively meet affordability needs of our diverse customers. 

Given that SPU utility rates are a financial burden for many households and that Seattle is becoming increasingly 

unaffordable for other reasons, the key policy question that drives the work in this practice area is: What can SPU 

do to help customers struggling with affordability, without placing undue burden on all rate-payers? 

Seattle is not alone in examining and facing the challenges of utility affordability. At a national level, industry 

organizations such as the American Water Works Association (AWWA), the National Association of Clean Water 

Agencies (NACWA), and the Federal Environmental Protection Agency are engaged with utilities and other 

stakeholders to revamp how utility affordability is measured. Previous Federal guidance looked only at utility bills 

as a percent of median household income comparisons and did not take into account the ability of the poorest 

households to pay, nor did it account for local costs of living and growing income disparities.    

While SPU is engaged in the national effort to revamp utility affordability metrics, there is no agreement on a 

precise way to measure whether a utility service is affordable.  

The Customer Assistance Practice Area work group members came together to identify all existing or potential 

programs, policies, and tools that intersect with customers and have affordability implications, displayed in the 

“Customer Assistance Tool Kit” in Table 1:  

 

Customer Assistance Toolkit (Table 1) 

Financial Informational Technical/Operational 

• Bill adjustments 
• Bill credits 
• Bill discount programs 

(UDP) 
• Bill waivers 
• Billing cycles 
• Conservation programs 
• Customer help network  
• Customer support 

donations 

• Access 
• Availability 
• Classes 
• Contact Centers 
• How To’s 
• Language Translations 
• Notifications 
• Response Programs 
 

• Claims 
• Dispute Resolution  
• Forms 
• Installation Assistance 
• Program Enrollments 
• Service Portals 
• Service Signups 
• Service Turn On/Turn Off 
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• Emergency assistance 
(EAP) 

• Infrastructure insurance 
programs 

• Loans 
• Payment arrearage 

programs 
• Payment plans 
• Percentage of income 

payment plans (PIPPs) 
• Rate design/structures 
• Rate size 
• Rebates 
• Service level choices 
• Severance policy 
• Shut off policy 
• Tiered assistance 

 

   
 
 

Although  the Utility Discount Program (UDP) is SPU’s largest customer assistance program, both in terms of cost 

($16 million cost to SPU in 2018) and in terms of customers served (24,000 SPU customers), it is one part of a 

much larger tool kit that provides different kinds of assistance for different customers with different needs.   

For example, the UDP provides long-term assistance in the form of a 50% discount on all bills, while the 

Emergency Assistance Program (EAP) provides a one-time (or two-time, if there are children in the household) 

50% discount to avoid a water shut-off action. The EAP served 884 customers last year, at a cost of $225,500 to 

SPU. SPU policies and practices related to how water shut-offs are managed are also  important tools in the larger 

affordability portfolio. 

Select Affordability Tools: Impact and Cost for 2018 (Table 2) 

 Tool  Number of Customers 
Impacted 

 Cost to SPU 

Utility Discount Program (UDP) 24,000 $16 million 

Emergency Assistance Program (EAP)  884  $225,500  

Leak adjustment policies 916 $1,330,269 

Water shut-off policies and practices 
for UDP customers 

237 UDP customers experienced 
a water shut-off 

N/A 

 
Some of the other customer assistance related affordability efforts that SPU has completed in the last year or has 

underway include:  

 Excluding Medicare Part B from the gross income eligibility requirements to help fixed-income seniors 

qualify for the UDP and EAP. 

 Offered extended payment plans to customers experiencing financial hardship due to the partial federal 

government shut down that took place in late 2018.  
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 Improving the bill complaint/dispute process.  

 Re-examining and updating customer account management and billing policies. 

The Customer Assistance Practice Area work group also developed the following six principles to guide 

affordability efforts: 

 
STRATEGIES AND ACTIONS 

 

Strategy 1:  Align Efforts to Community Need.  Prioritize and align Customer Assistance efforts and 

resources towards meeting the needs of the community and improving impact. 

As Seattle and SPU’s customer base evolve and change, so do the needs relating to affordability.  Rather than 

guesswork or reactionary piece-meal responses, SPU proposes to develop an organization-wide approach that is 

data-driven, comprehensive, and strategic, to provide the best possible outcomes with the least burden on 

ratepayers.   

 

Strategy 1 Actions 

 

Action 1A. Perform rigorous affordability analysis when affordability metrics are finalized. 

SPU has contracted with consultants to develop affordability measures that make sense for the utility and the 
local community. The federal Environmental Protection Agency is revising its measures soon as well. When these 
measures are ready in the next year, SPU will apply them to inform longer-term objectives to strengthen 
customer assistance efforts.  

 

Action 1B. Conduct Pilot Program to Prevent Service Shut-offs for UDP Customers. 

SPU proposes to conduct a water shut-off prevention pilot program to proactively identify and reach out to low 
income UDP customers experiencing financial distress, using new modes of communication, messaging, and 
assistance. The goal is to reduce the UDP shut-off rate from the approximately 1% shut-off rate today, and to 
gather data on who is struggling to pay their utility bill even with the UDP discount.  

SPU will use this pilot data to inform longer-term programmatic changes targeting income level(s) at which an 
additional, more deeply discounted tier might make sense for UDP assistance, as well as how to proactively 
identify customers experiencing financial difficulty, do effective outreach, and provide improved assistance to all 
customers. 

Six guiding principles: 

1. Empower customers (and employees) by providing effective tools. 
2. Proactively solve problems as early as possible. 
3. Help particularly vulnerable households with long-term need. 
4. Help people in short-term financial crisis. 
5. Help customers avoid catastrophic bills. 
6. Hold ourselves accountable through measurement and reporting. 
 

SPU aims to look comprehensively 

across the different tools in its 

affordability toolbox, take a 

strategic approach, and make 

targeted improvements for better 

results. 
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Action 1C. Explore income eligibility alignment with other City of Seattle and King County assistance 

programs. 

To align as much as possible with other city and county benefit and assistance programs, SPU will work with 
Seattle City Light (SCL) to analyze alternative income eligibility requirements and what income metric and/or 
thresholds might make sense for alignment of the UDP. 
 

Action 1D. Explore ways to support the affordability of side-sewer and other costly private infrastructure repair 

costs for homeowners. 

Side-sewer and water service leak repair costs can range from $5,000 - $50,000 and financing can be difficult to 
obtain for some homeowners. An estimated 30,000 Seattle homeowners could at some point be faced with these 
repair costs and may not have resources to finance such an expense. 

SPU will explore low or zero-interest financing options and subsidized insurance for homeowners in need, to 
address high-cost infrastructure repair needs, potentially through the Office of Housing’s Home Repair Program. 

 

Action 1E. Provide greater benefit to the customer in cases of unforeseen leaks. 

SPU is amending internal policies with respect to billing adjustments in cases where a leak occurs, to 
provide greater benefit to the customer.  
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Strategy 2:  Increase access to and participation in existing affordability programs.   

While looking to comprehensively assess affordability and the effectiveness of SPU’s portfolio to address those 

needs (Strategy 1), there is a need in the near term to increase access to those in need to the programs and 

resources already in place (Strategy 2).   

Strategy 1 Actions 

 

Action 2A. Identify legal and operational barriers and options for transferring SPU UDP credits at SCL to 

SPU to prevent a water shut-off action. 

For a small subset of customers 

enrolled in the UDP who are 

renters in single-family homes, 

their UDP credit for SPU goes 

onto their Seattle City Light 

account because they do not 

have customer accounts with SPU 

directly. The UDP credits that 

accrue on the Seattle City Light 

account are not available to the 

customer for their SPU payments, 

even in the case of imminent 

water shut-off action. 

SPU will work with SCL to obtain 

conclusive analysis of the legal barriers and options available for addressing this issue and pursue a fix with Seattle 

City Light if legally possible. 

 

Action 2B. Launch Web-based Application Form for UDP and EAP. 

Customers who wish to apply to the UDP or EAP (SPU and SCL made recent improvements to allow the 
same application to qualify a household for both programs), the customer can obtain an application online, but 
cannot complete or submit the application online. It is a PDF document that must be printed and either scanned 
or sent as an attachment via email.  

To increase access to these affordability programs, SCL and SPU are launching an online self-service portal for 
utility customers, which will include a web-based UDP and emergency assistance application form. This is 
anticipated to go live in the third quarter of 2020. 

Case Study: Access to UDP Credits 

“Chris” is a disabled UDP customer renting a house near University 

Village. In September 2017, Chris owed SPU $533.69 for his total SPU 

bill and faced the threat of water shut-off.  

Although he had $870 in UDP credit with Seattle City Light, he struggled 

to get this transferred to cover his SPU balance because: 1) as a tenant, 

the account was not in his name so he could not have the SCL credit 

transferred to an SPU account, and 2) he could not obtain a refund 

check from SCL before the scheduled shut-off.  

He had already used EAP earlier in the year, and so wasn’t eligible for it 

now. His water was shut-off on October 25, 2017. 
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Action 2C. Targeted enrollment and cross-enrollment efforts for UDP. 

The steering committee that oversees UDP 
administration will pursue cross-enrollment opportunities with 
the following means-tested programs. This action may provide 
enrollment increases and administrative efficiencies similar to 
those gained through the successful Seattle Housing Authority 
(SHA) cross-enrollment partnership: 

 National School Lunch Program 

 Women, Infants and Children (WIC) 

 Medicaid 

 Tribal TANF 

 Supplemental Security Income (SSI) 

 Bureau of Indian Affairs General Assistance 

The steering committee is also developing a multi-year, strategic outreach and marketing plan for the UDP to 

increase enrollment. The plan will be completed this summer.   

In addition, SCL and SPU will conduct a UDP Self-Certification Pilot Program to boost enrollment in low-income 

areas of the city, as well as test the effectiveness of new marketing strategies, a new fast-track application form, 

and new auditing techniques. 

 

Action 2D. Expanding Access to Emergency Assistance. 

SPU will expand access to emergency assistance in three important ways, by: 

1. increasing the income eligibility ceiling from 70% to 80% of State Median Income to help households 
experiencing short-term financial crisis. 

2. proactively reaching out to UDP customers facing a potential water-shut off with information about the 
Emergency Assistance Program;  

3. pursuing changes to the Seattle Municipal Code to allow application of emergency assistance up to 100% 
of the customer’s bill (up from the 50% limit in place today); and 

4. exploring the creation of a donation-based emergency assistance fund, akin to Seattle City Light’s “Project 
Share.” 

 

 

 

 
 

Case Study: UDP Cross-Enrollment 

In 2015, SPU worked with Seattle City Light 

to remove a longstanding barrier in the 

Seattle Municipal Code that prevented 

customers living in facilities operated by 

Seattle Housing Authority from 

participating in the UDP.  By removing that 

barrier and establishing cross-enrollment 

with SHA, the UDP enrolled 7000 new 

households in 2016. 
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Practice Area: Partnership Opportunities 

       
Improve SPU’s ability to partner with organizations, institutions, and companies to 
leverage broader benefits, reduce costs, share risks, and improve outcomes for the 
communities that we serve. 
 
What is this practice area about and why is it important? 

Partnerships are the network of suppliers, vendors, firms, funders, collaborators, advocates, service providers, 
and peer organizations that make a business model work and provide value to the customer. SPU engages in three 
types of partnerships: 

1. traditional buyer and supplier relationships;  

2. strategic alliances where organizations bring different capabilities together to deliver a product or serve a 
customer; and  

3. joint ventures where organizations enter a new business to provide a different service or asset for a new 
customer segment.  

SPU engages in hundreds of partnerships worth hundreds of millions of dollars (see examples below). 
 

 
The Utility enters into partnerships to reduce costs, share risks, and to gain a resource or the ability to engage in 
an activity that is outside of existing capabilities. Most SPU partnerships provide multiple benefits to SPU and to 
the partner organizations and communities. Often benefits are quantifiable in financial and performance output 

Partnership Examples Across Lines of Business 

 Water treatment plant contracts 

 Relationships with ethnically based community organizations to meet service goals 

 Solid waste contracts 

 Wholesale water sales to other utilities 

 Shared customer call center with City Light 

 Ship Canal project with King County  

 Agreements with sewer districts for sewage treatment 

 Recycling and conservation partnerships with our customers 

 Relationships with business coalitions and City departments to build WMBE capacity and usage 

 Co-implementation of water conservation projects at the Ballard Locks with U.S. Army Corps of 

Engineers 

 Foundation and philanthropy relationships to amplify, align and supplement health equity, 

environmental justice, and climate adaptation  

 Joint property purchase and land swaps with other agencies such as Seattle Parks and Recreation 

and the Army Corp of Engineers to conserve and protect parcels 
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terms such as reduced cost.  Many benefits are also qualitative, such as better relationships with stakeholders or 
increased community organization capacity to engage.   
 
Partnerships are a primary vehicle for centering SPU’s work on the needs of the communities the utility serves 
and for driving innovation, building capacity in the community and leveraging a broader set of benefits than what 
the Utility can provide on its own.   
 
Partnerships are also critical to delivering SPU’s core 
services.  SPU is not able to meet operational goals 
and regulatory requirements alone, especially in the 
face of growing environmental threats and 
affordability concerns.  During the development of 
the “Building Partnership Opportunities” strategies 
and actions, SPU identified a set of principles to guide 
its continued work (see “Five Partnership Principles”). 
 
The following are specific highlights of SPU’s 
partnership principles in action along with the value 
and variation of partnership efforts in SPU: 

 
Leveraging supplier/provider partnerships to improve service and customer value.  SPU’s Solid Waste division 

negotiated new contracts worth approximately $1 billion over 10 years for solid waste services.  The new 

contracts were negotiated to cost the utility $25 million less than what was assumed in adopted rates while 

continuing to deliver reliable services, positive environmental outcomes, and enhanced services. These lower than 

anticipated costs were carefully negotiated with the vendor to also ensure the long-term viability of the 

contractor and risk sharing.  This example illustrates principle 1 and 5.  

Engaging in a strategic alliance with a private developer for clean water.  A private developer approached SPU 
with a proposal to voluntarily divert dirty stormwater runoff from WSDOT’s Aurora bridge into a park like green 
space constructed by the developer in the City right-of-way to improve water quality in Lake Union.  SPU entered 
into an agreement with the developer and the project will effectively divert and clean 160,000 gallons of 
stormwater per year.  This agreement enabled improved water quality in the region beyond what can be done by 
Agencies and created a community green space asset for the future.  Partnerships to add bioretention at the time 
of redevelopment is far less costly than if the entities did the work on their own. It also spurred SPU to develop a 
better internal system to establish similar partnerships in the future. This example illustrates all five principles. 

Entering into a joint venture to bring more partners to the table.  In 2018, SPU partnered with Mary's Place, a 
nonprofit organization serving families experiencing homelessness, to explore new opportunities around food 
rescue and improving community health. Approximately 95,000 tons of food are wasted each year locally at a cost 
to SPU customers to compost or landfill. At the same time, more than 250,000 King County residents are 
experiencing food insecurity.  Working together, the Food Rescue Innovation Lab was convened, which brought 
together stakeholders from a range of agencies, departments, and sectors to better understand the issue, surface 
new opportunities for collaboration, and create buy-in for long term engagement and solutions. By engaging with 
a community connected and passionate partner, SPU is now partnering with many private, community, and 
philanthropic organizations to meet the dual objective of reducing the amount of high-quality food going into the 
waste stream and feeding residents in need.  This example illustrates principles 1, 3, 4, and 5.   

Creating strategic alliances and community trust with local non-profits.  Community Connections is an SPU 
program which fosters long-term contracted partnerships with non-profit community-based agencies, with a goal 
to improve the quality of life for people of color, immigrant, and low-income communities through transformative 

SPU’s Five Partnership Principles: 

1. To have a good partner, be a good partner and 
help create mutual purpose.  

2. Get out of transactional mindset, move into a 
transformational mindset. 

3. Balance risk with the potential for new or 
expanded opportunities. 

4. Focus on long-term relationships and building 
trust. 

5. Build capacity in the community and with the 
organization. 
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engagement and education on utility functions and services. The partnership explicitly focuses on overcoming a 
lack of trust through relationship building and is an example of using targeted approaches to reach the universal 
goal of engaging all SPU customers.  This example illustrates all five principles. 
 

 

STRATEGIES AND ACTIONS 

 

Strategy 1:  Develop an SPU culture that nurtures innovation, extending existing and developing new 

partnerships across all branches to expand the value and reach of SPU investments for the 

communities we serve. 

This strategy builds on the collective experience of SPU to better leverage 
internal resources, grow a community of practice and organizational 
learning, and sustain and expand the number of partnerships. SPU’s 
partnership efforts typically benefit individual programs or business 
areas, but staff expertise, data, and lessons learned from past efforts are 
not widely leveraged across the utility.  As SPU’s innovation culture 
continues to mature, the partnership strategy will evolve into an 
enterprise-wide, cross-functional approach where the Utility collaborates 
across the organization and with the community to improve affordable 
and accountable outcomes. 
 
In addition, partnerships serve business purposes to reduce costs, spread 
risk, and improve service.  Consistent with the accountability and 
affordability framework, partnerships should strive to develop and use 
evidence, and demonstrate results to ensure that both SPU and the 
communities served are benefiting from them. 
 
 

Strategy 1 Actions 

 

Action 1A. Create a community of practice to share and learn from each other and build capacity within 

SPU.     

People come to work in the public sector with fresh ideas and energy to improve upon what’s already been 
delivered.  We are living through rapid technological advances and unprecedented connectivity, challenging us to 
take advantage of all there is to offer in a reasonable and affordable manner.  

SPU can learn to better adapt to shifting demands and can provide innovative approaches. Creating a community 
of practice is one approach for strengthening and encouraging a culture of innovation within the utility by creating 
a sponsored forum for sharing knowledge and learning led by experts and practitioners in SPU. 

 

Action 1B. Identify, prioritize, and remove organizational barriers to partnering.   

Partnerships can create value but sometimes City and SPU processes are barriers to moving forward.  For 
example, our contracting processes are not nimble and designed for transactional partnerships 
(supplier/provider) and less focused on strategic alliances or joint ventures which can provide broad benefits to 
the community.  This can result in lost time and missed opportunities to build trust and better serve our 

SPU Employee Perspectives 

on the Culture of Partnership 

“The opportunity to leverage 

what we do and what others do 

to create a greater collective 

whole is inspiring.” 

“We work together but we don’t 

always view our relationships as 

partnerships. If you look at it as a 

partnership, it may create more 

value because you approach it 

differently.” 
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customers and community, and help meet utility goals while sharing the costs, risks, and rewards of sustaining a 
healthy environment. 
 

Action 1C. Focus partnerships on demonstrating qualitative and/or quantitative impacts and provide routine 

opportunity to capture and communicate their stories, value and outcomes.   

SPU’s work requires an ability to engage and inform officials and the public about how rate payer dollars are 
spent, the benefits, and what was achieved. For SPU, there exists commonplace reporting on the performance of 
utility assets and achievement of broad utility goals. The stories of success reached through partnerships is often 
under-reported and may be lacking metrics in similar fashion to how performance is measured in other areas of 
the utility.   

 

Action 1D. Build partnership capacity in the communities SPU serves and identify and expand 

opportunities for partnerships with private and community organizations to improve health and 

environmental outcomes. 

SPU would like to build a reputation as “open for innovation” by the broader community, with clear private sector 
and community organization partnership opportunities.   While SPU has organizational experience and capability 
in building partnerships, it does not have an enterprise-wide approach to marketing the potential for broader 
partnerships.  SPU will build from successful experience through efforts such as WMBE, Green Stormwater 
Infrastructure and other the examples illustrated in this document to build an outreach and marketing plan based 
on strategic priorities and targeted outcomes. 

For example, planning is currently underway to expand and build partnerships for Green Stormwater through co-
location opportunities with other City Departments and potential community based organizations or developer 
partnerships to encourage greater private investment in water quality and other community goals. 
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Practice Area: Regulatory Alignment 

 
Reduce the cost and risk of meeting regulatory demands while ensuring public health and 
safety, environmental protection, a vibrant local economy and social equity outcomes.  
Focusing on regulation in this way is expected to improve affordability for our customers 
by eliminating unnecessary process, selecting viable lower cost alternatives for the same 
or greater benefit, and moving from prescriptive requirements to performance-based 
approaches. 

 
What is this practice area about and why is it important? 

Seattle Public Utilities is both regulated by other governmental agencies and is a regulator of local governments, 

companies and individuals.   Regulation of water, wastewater, drainage, and solid waste is essential to SPU’s core 

mission of protecting public health and the natural environment.  At the same time, regulatory activities must be 

done through an equity lens to protect the communities served while being careful to minimize negative 

economic impact that regulations might have.  

SPU has a long record of regulatory compliance as well as innovative practices influencing regulation for more 
locally, sustainable health and environmental outcomes and reduced costs.  Far from avoiding regulation, SPU has 
advocated for practices that move upstream to protect and restore ecosystem functions and proactively reduce 
regulatory response through voluntary compliance across many areas including increasing recycling rates, 
conserving water, and natural systems approaches to stormwater runoff in neighborhoods. 

This regulatory alignment strategy builds on the experience and practices within SPU to better leverage resources, 
institutionalize enterprise learning, and improve the use of evidence to influence regulation and improve 
outcomes.  By emphasizing a more adaptive approach, this strategy also better prepares SPU for the future 
impacts of climate change which will require greater regulatory flexibility to respond to a shifting and increasingly 
uncertain future.   During the development of the Accountability and Affordability strategy, SPU identified a set of 
principles to guide continued work (see “Seven Regulatory Principles”). 

 

 

SPU’s Seven Regulatory Principles: 

1. Be Adaptive and shift from “regulate and forget” to a responsive, data driven, iterative approach. 
2. Pilot and test new approaches on limited scale and learn from them 
3. Move upstream and influence the issue early 
4. Constantly reassess for the intended impact 
5. Focus on outcomes over process 
6. Engage allies to improve outcomes 
7. Prioritize and focus on a few key areas 
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Laws and regulations impact SPU’s lines of business to different degrees.  For example, the federal Clean Water 
Act primarily impacts the Drainage and Wastewater line of business (LOB) but to a lesser degree the Water LOB 
and Solid Waste LOB.  Some laws and regulations impact only one LOB, such as the state Water Code regarding 
water rights.  Others impact all SPU lines of business, such as the federal Fair Labor Standards Act.  Attachment B 
provides examples of laws and regulations that impact SPU. 
 
SPU’s regulatory costs are significant and are ultimately paid for by customers.  For example, SPU’s 2018-2023 
Capital Improvement Program (CIP) is $1.5 billion and $0.7 billion (45%) is dedicated to regulatory compliance 
projects such as the Ship Canal Water Quality project.  SPU’s regulatory strategy seeks to improve outcomes in 
ways that also improve affordability and accountability for the customer. 

 

STRATEGIES AND ACTIONS 

 

Strategy 1:  Align to Community Need and Impact.  Prioritize and align SPU regulatory resources 

towards meeting the needs of the community, improving impact and “least cost” regulatory action. 

As SPU continues to mature, its regulatory strategy will evolve into an enterprise wide, cross functional approach 

with collaboration across SPU, other City departments, jurisdictions, and regulators to improve outcomes for the 

community.  Instead of just responding to emergent opportunities, SPU will work to develop an organization-wide 

approach that is coordinated and proactive, and intentional about providing the best possible outcomes with the 

least burden on ratepayers. 

 

Strategy 1 Actions 

 

Action 1A. Develop a unified federal and state legislative agenda that focuses efforts on proactively 

improving the environment, public health, social equity, and the local economy. 

Historically, SPU has used an ad hoc approach to state and federal legislative agendas, focusing on issues that 

arise out of LOB-identified legislative priorities or are responsive to external factors.  This has sometimes resulted 

in focusing on issues that may not have the highest priority need for SPU, nor have they been fully grounded in 

improving the environment, public health, social equity and the local economy (‘the four community outcomes”). 

Finally, it also means we miss proactive opportunities to make big operational improvements. 

SPU will develop an agenda that focuses on legislation and existing regulation. It is essential to be proactive in 

supporting lawmakers and regulators in making decisions informed by good risk- and cost-data and a sound 

business case.   This includes regulatory solutions that are more holistic and connected as opposed to siloed in 

approach.     

The opportunity to improve regulation may arise anywhere in the regulatory lifecycle shown below, from the 

development of the original legislation to the measurement and assessment stage. 
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The objective for creating a common legislative agenda is seek out cross-LOB and enterprise-wide opportunities 

that have the greatest impact on SPU’s costs and multiple benefits to the community.  For example, laws and 

regulations that affect water quantity and quality have implications for all lines of business and can benefit the 

environment, public health and safety.  Similarly, laws and regulations for public works contracting also impact 

the enterprise overall while helping the local economy and social equity.  In some instances, the scope of 

proposed legislation can be expanded to create multiple benefits.  By being strategic about its legislative 

priorities, SPU can focus its resources on proposals that would best serve the community. 

 

Action 1B. Develop a utility agenda for external engagement and influence that benefits the entire enterprise. 

SPU successfully responds to emergent opportunities to work with regulators, industries and the community to 

improve regulation.  SPU is involved with national and local organizations that advocate for changes to 

regulations, such as the American Water Works Association, National Association of Clean Water Agencies, and 

the Solid Waste Association of North America. 

However, these successes are often reactive rather than proactive, which limits the spread of ideas to individuals 

working on that problem. Other people in SPU, along with regulatory agencies and partner organizations, do not 

benefit from the improvement and learning. This can be a missed opportunity, because concerns in one LOB are 

often shared across other LOBs with potential multiple benefits for the community. 

For example, PCB toxins are industrial chemicals which can show up in the solid waste stream, and then from 

there to wastewater and surface water. Although those are different LOBs, by coordinating people and resources 

systematically, SPU can jointly identify the problem and put resources where they will be most effective: 

eliminating PCBs from solid waste before they lead to harder and more costly work of removing them from 

streams and waterways. 

 

Action 1C. Develop risk and cost reduction measures for select areas of regulatory influence. 

While SPU works to affect and better manage regulation, we often do not have a baseline for measuring the 

effectiveness of those activities or for reducing or avoiding costs and impacting the intended outcome. Having 

credible baseline information as well as information demonstrating the impacts of emerging issues such as climate 

change increases the probability that we can advocate for more adaptive and effective interventions with 

regulators. In addition, targeted risk and cost reductions are not typically formally considered when assessing the 

potential benefits of changing or influencing regulations. 

SPU has some success in influencing regulation when we provide regulators analysis of the efficacy of the 

regulation and, in some cases, modifications of process that can make the regulation more effective.  

Addressing waste and contamination at the source. 

SPU’s Solid Waste Division collaborates extensively with partners to extend manufacturer’s responsibility for 

disposal of their products. This work has resulted in legislation and actions over the past 20 years that have 

diverted hundreds of thousands of tons of materials from the landfill.  By working in partnership with the 

Northwest Product Stewardship Council, hazardous chemicals found in electronics, light bulbs, and 

pharmaceuticals have been repurposed for a second life or disposed of in ways that won’t harm the 

environment.  
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An example of this is SPU’s handling of the Stormwater NPDES Permit (see Case Study:  Reducing the 

administrative burden of managing the stormwater permit). 

Strategy 2:  Move from Prescriptive to Performance.  Move from prescriptive to performance-based 

regulations to reduce or avoid costs, share or reduce risk, and/or enhance community outcomes.   

The landscape of regulation is large and complex, and because important community outcomes such as public 

health and safety, environmental protection, economic vitality, and social justice are at stake, it is important to be 

thoughtful and purposeful about this work.  By changing both our mindset and our internal approaches, we can 

more easily identify and advocate for regulations that provide a better value with improved outcomes to 

residents. 

 

Strategy 2 Actions 

 

Action 2A. Seek to build performance based regulatory practices that adjust to meet the intended 

outcome into the combined sewer overflow (CSO) consent decree.   

In July 2013, Seattle entered into a Consent Decree with the Environmental Protection Agency, Department of 

Justice, and the Washington State Department of Ecology to reduce sewer overflows (SSOs) and combined sewer 

overflows (CSOs). The cost of addressing the consent decree was estimated at $600M in 2013.  In the last five 

years, the capital costs of meeting Consent Decree requirements have increased significantly due to changing 

rainfall patterns, increasing costs of capital projects and overall growth in the City market conditions.  However, 

the existing prescriptive requirements for CSOs limit how SPU can respond to these changes in an effective, cost-

effective manner.  Shifting to a more adaptive approach for CSOs through a Consent Decree modification would 

direct future capital investment towards the greatest public health and environmental outcomes, while providing 

the flexibility needed to partner with King County on more cost-effective projects and manage climate and 

affordability challenges.   

 

Action 2B. Take action on promising areas where SPU is regulated or the regulator that might be influenced to 

move from a prescriptive to a performance-based approach.     

Sometimes a prescriptive process or alternative is expensive and not as effective as enforcing performance 

standards. In other cases, the prescriptive measure might be more appropriate.  

Prescriptive approaches to regulation describe how or what must be done such as “take water samples” or 

“report quarterly” but may not measure the intended impact or outcome or may have little evidence that they 

Reducing the administrative burden of managing the stormwater permit. 

SPU gives the National Pollutant Discharge Elimination System (NPDES) permit to people with private 

stormwater drains. As part of the permit, SPU does a manual inspection every year.  Based on actual 

inspection and maintenance data, SPU has been able to demonstrate that the permit requirement of 

inspecting privately owned stormwater facilities every year is unnecessarily prescriptive and does not result 

in increased maintenance or environmental benefit, but instead uses inspector resources that could be used 

for greater benefit in other programs.  
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impact the outcome they are trying to achieve such 

as no toxins in streams.  Compliance has a cost but 

may not have an offsetting benefit.  In contrast, a 

performance-based approach starts with the 

desired outcome and measures either the outcome 

(e.g. healthy salmon habitats) or conditions related 

to the outcomes (e.g. increasing salmon 

populations).  Opportunities exist to shift more 

regulations to a performance-based approach.  

The table below contrasts the difference between 

prescriptive approaches compared to regulation 

that uses a performance-based approach.  

 

 
Prescriptive vs. Performance-based Approaches to Regulation 

Prescriptive  Performance 

 Prescriptive-based regulation 

 Mandated technology, equipment, action/tasks 

 Specified behaviors or methods to comply 

 Demand specific solutions be implemented 

 Focus on inputs and activity 
 

 Impact-based regulation 

 Set results-oriented goals 

 Establish objectives or standards 

 Encourage flexibility and innovation  

 Focus on outputs and outcomes 
  

  

 

SPU will be looking at all regulation through this lens: both its own proposed regulation of otherss and those 

proposed that would apply to SPU.  An important part of this process is ensuring there is good data to inform 

these choices. 

 

Action 2C. Collaborate with other city and local agencies to develop a list of regulations where there are 

potential efficiencies.   

SPU directly regulates in a variety of areas, sometimes in concert with other City departments.  Some of these 

regulations and processes have never been reviewed for process or outcome effectiveness and efficiency. In 

addition, layering separate regulations creates unnecessary complexity for City departments and parties that need 

to comply.   

In recent years, SPU and other City and partner agencies have worked for better coordination but these early 

efforts might benefit from clearer understanding of the outcome-based needs for each entity and then a more 

focused effort on improving affordability and outcome.   

For example, when a developer is building a new building, a permit and installation is required to access utility 

services from utility mainlines to the building.  Permitting activity is done in conjunction with Seattle Department 

of Construction and Inspection (SDCI) and Seattle Department of Transportation (SDOT) and consists of permitting 

and installation of utility service lines and SDOT permits to work in the right of way and patch the pavement.  This 

process takes many months and involves multiple inspections. While some amount of time is necessary for 

Cost effective ways to ensure “mountain fresh” 

drinking water.    

SPU’s water division worked creatively with the 

Environmental Protection Agency, local 

environmental organizations, and local tribes to keep 

drinking water safe, avoid unnecessary costs, and 

protect the environment.  By focusing on data and 

intended impact, SPU developed an acceptable 

alternative to the EPA’s prescribed approach to filter 

drinking water.  This option helped avoid building a 

costly large capital facility and instead put resources 

into protecting natural areas.   
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permitting, the total permitting time can be reduced which would benefit developers without impacting utility 

integrity and the street. 

More coordination within SPU and with other partners, especially City departments, will help add value to 

projects, reduce duplication of effort or at cross purposes, while improving outcomes and avoiding unnecessary 

costs.  

Modify Midway Landfill Consent Decree.  This modification would allow waste removal for I-5 expansion and 

Sound Transit south Link and allow development of the site as a Sound Transit maintenance facility.   

The freeway expansion is to meet obligations under a Franchise Permit and the development of the site for rail 

and potential maintenance facility is a great opportunity for the region and may save SPU, WSDOT and Sound 

Transit significant capital cost. 

Develop policy updates for Stormwater Code. These modifications would allow for public private partnerships to 

treat stormwater from City Right of Way on private property and vice versa.   

Current policy and code restrict this type of arrangement, leading to inefficiencies and lost opportunities to 

leverage multiple funding sources to meet regulatory requirements and provide facilities that meet a community 

centered approach. 
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Practice Area: Budgeting and Financial Management  

 
Streamline and integrate budget and financial planning practices and align investments 
with the long-range strategic goals of SPU and the community. 

 
What is this practice area about and why is it important? 

Seattle Public Utilities is financially and operationally complex, spending over $1 billion annually to deliver 
drinking water, sewage transport, stormwater conveyance and treatment and garbage and recycling services 
across Seattle and parts of the region. The size and complexity of the organization requires strong financial 
management to maintain the lowest cost of service while providing value to customers.  
 
SPU’s six-year rate path, adopted in the 2018-2023 Strategic Business Plan, forecasts continually increasing rates 
for our customers. The rate path is expected to grow higher than the rate of inflation during the Plan’s six-year 
window, putting pressure on customers’ ability to pay for critical services.  This trend mimics a trend over the past 
30 years where SPU rates have an average growth at double the rate of inflation. Increases in costs are driven by a 
variety of factors including aging infrastructure, growing complexity in the regulatory environment, and increases 
in service demand.  The current rate path trajectory and affordability challenges in the local economy create an 
opportunity to examine financial practices throughout the organization to ensure SPU is maximizing opportunities 
to lower costs to customers. 
 
Through this effort, SPU engaged practitioners from across the utility to better understand how the utility might 
better:  

 balance short and long-term financial health, 

 prioritize and make financial decisions, 

 control costs and manage risks, and  

 align the budget with strategic objectives. 
 
What is the current state of financial management and budgeting in SPU? 

SPU is financially healthy. SPU’s current and projected financial health across the Water, Drainage and 
Wastewater and Solid Waste funds is evidenced by high bond ratings across all funds.  SPU has a history of 
maintaining high bond ratings that allow SPU access to lower the cost of capital project financing which, in turn, 
lowers long-term costs for rate payers. Additionally, SPU is on the higher end of bond ratings compared to cities 
with similar systems.  Attachment A includes a comparison of SPU’s bond ratings with similar systems. 
 
There are also several opportunities to enhance the efficiency and effectiveness of financial management within 
SPU including:  
 
SPU’s financial policies need revision to align with current risks and needs.  SPU’s financial policies, adopted by 
Council, guide rate setting, financial decision making, and are designed to ensure the long-term and short-term 
health of each utility fund.  Financial policies are also metrics that bond rating agencies use to compare SPU to 
peer agencies and validate that the Utility is consistently achieving the required reserve levels. Over the past few 
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years, rating agency criteria and the financial needs of the organization have changed; however, all three funds’ 
financial policies have not undergone a formal review since 2012. 
 
Streamlining and realigning the budget process.   SPU’s budget development, rate setting, and long-term 
strategic planning has become much more complex and time consuming over the past five years and not always 
providing the intended value. 

 SPU is spending a great deal of time and resources in the various expenditure updates needed to create 
an annual budget, rate studies and the Strategic Business Plan updates. The drivers of the various efforts 
are not well understood across and between levels of leadership. 

 Short and long-term risks at the fund level are sometimes not well understood or transparent to 
managers. 

 SPU’s approach to prioritization and efficiencies is not consistently applied across the enterprise or only in 
response to external requests for budget reductions.  

 
Financial monitoring is challenging and not well understood across the organization.  SPU has struggled over the 
past year to conduct financial monitoring consistently, simply, and in a timely manner due, in part, to 
implementation of the new PeopleSoft system.   In addition, spending is consistently under budget, sometimes 
significantly.    

 Financial information has become more complex with the new PeopleSoft implementation.  

 Monthly monitoring needs to be simplified for greater understanding as well as potentially enhanced by 
adding or removing information.  

 The tools and process for financial monitoring are not consistently available across the utility. 

 Quarterly fund reporting is currently at the Executive leadership level, but not broader leadership levels. 
In addition, the reporting and monitoring is missing important information on fund risks and emerging 
issues.  
 

STRATEGIES AND ACTIONS 

 

Over the next five years, SPU will streamline and integrate budget planning, monitoring, and financial policies by 

focusing on:  

 Reassessing and modernizing SPU financial policies and reserves;  

 Streamlining and aligning the budget process; and   

 Improving accountability through enhanced financial monitoring. 
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Strategy 1:  Review SPU financial policies; provide options focused on risk, affordability, and 

investment. 

 

Strategy 1 Actions 

 

Action 1A. Perform a comprehensive update of SPU’s financial policies.   

SPU’s financial management policies were last reviewed in 2012.  Over the past seven years a variety of 
issues have been identified that are not explicitly considered in these policies including managing rate and reserve 
levels for economic downturns or during significant natural disasters such as earthquakes.  In addition, rating 
agencies have adjusted criteria that are explicitly considered in SPU’s bond ratings, but the utility’s adopted 
financial policies may not reflect the changes.  These changes, coupled with an interest in managing risk at an 
enterprise level and a focus on creating long-term affordability, provide an opportunity for SPU to assess current 
financial policies with long-term planning, policy objectives, and rating agency criteria. This analysis will include a 
review of reserve classifications, categories, and cash balances compared to industry standards and best practices. 

 

Action 1B. Assess and make recommendations on reserves/emergency reserves. 

Based on Action A, SPU will conduct a financial and alternative analysis for implementing financial policy 
and reserve changes.  This alternative analysis will assess the financial impact of implementing changes on rate 
payers in both the short and long-term. 

 

Strategy 2: Revamp the SPU budget process to be driven by strategy, priority, and customer needs.   

 

Strategy 2 Actions 

 

Action 2A. Advocate with the City Budget Office to pilot biennial budgeting with Seattle Public Utilities.     

The City’s biennial budget process remains largely an annual exercise.  The annual budget process is very 

resource intense and does not currently allow for enough time for strategic prioritization and planning. Moving to 

a biennial process can allow for improvements that enhance accountability, efficiency and create space for deeper 

long-term planning, analysis, and prioritization in the off years.   

 

Whether SPU formally moves to a biennial budget process or not, there are actionable opportunities to reduce 

time spent on the technical aspects of budget production including reducing the frequency of spending plan 

updates or limiting updates to only large projects or areas of major change.  SPU also has the flexibility to 

internally design the process of mid-biennial updates where changes to the budget are severely limited and done 

on an exception basis.  Changes in process should be done in tandem with improvements to financial monitoring 

which are expected to increase accountability and accuracy of projections.  As a part of this action, SPU will 

reassess the process and timing of the three-year cycle of providing rate study updates.   

 

Action 2B. Pilot the development of a flexible rate model that integrates affordability criteria into rate 

development.   

The Drainage and Wastewater division (DWW) is developing a flexible rate model incorporating new methods for 

assessing affordability for both the utility and customers.  The tool and methods are expected to help SPU quickly 
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assess alternative long-term rate and investment scenarios.  The model will provide a 30-year rate projection 

incorporating SPU financial policies, sensitivity analysis, and multiple program and capital funding scenarios.  

Organizational learning from the pilot will be incorporated into rate models for the Water and Solid Waste rate 

models. 

 

Action 2C.   Develop a standard integrated enterprise approach to prioritization, improvements and efficiencies.  

SPU will develop explicit guidance for efficiencies and improvements and incorporate that guidance into the 

strategic business planning and budget development process.  This action is intended to move SPU away from a 

reactionary budget cutting approach to a more long-term systemic and measured approach aligned with 

recommendations on continuous improvement in the Efficiencies and Improvement practice area.   

 

 

Strategy 3: Enhance financial and performance monitoring to better inform budgeting and financial 

planning. 

 

Strategy 3 Actions 

 

Action 3A. Pilot quarterly enhanced financial monitoring to increase transparency, integrate risk, and 

improve financial planning. 

Opportunities exist to incorporate risk, alternative analysis around topical issues, more accessible financial data 

and deeper understanding of spending and projections across the enterprise.  Conceptually, frequent, active 

monitoring, integrated with clear accountability for control and action can help narrow variance in financial 

performance and increase affordability.  There are additional opportunities to improve both accountability and 

the efficiency of the process including potentially moving to a rolling 24-month projection standard. 

 

Action 3B. Provide core/simple financial information on capital and operations and maintenance more 

frequently and broadly, making the data useful, accessible and actionable for managers. 

Over the past year, the instability of the City’s financial system has exacerbated reporting issues.  Financial data is 

more complex, including several overheads, paid time off, allocated costs and interdepartmental billing.  This 

complexity has become a challenge in providing useful and timely reporting to budget managers.  There is a need 

to report complex calculations in a meaningful and timely manner and allow for more self-service reporting.  

Additional opportunities exist to include new report formats that work for both Budget and Department clients, 

including a set of expectations on timing, review, and actions. 

 

Action 3C. Pilot the use of organizational capacity analysis and staffing forecast tools.   

Capacity analysis, which includes forecasting demand and analyzing whether an organization has sufficient 

resources to meet the demand under different scenarios, is not widely used in SPU.  This type of analysis can 

allow an organization to identify resource gaps or excesses, explore alternatives, and identify opportunities for 

either using excess capacity or filling projected gaps in capacity.  SPU has some capability and tools for doing this 

work in some areas but the current work on capacity analysis and active use of staffing forecast tools focuses on 

the short-term monthly or annual planning.  This pilot will focus on the development of both tools and skills to 

enhance long-term planning and manage operational risks. 
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Attachment A: SPU’s Bond Ratings and Comparisons 
 

SPU Bond Ratings 

 Tool  Standard and Poor’s  Moody’s 

Prime maximum safety AAA Aaa 

High grade high quality AA+  Water, Drainage & 
Wastewater and Solid Waste 

Aa1 Water and Drainage & 
Wastewater 

AA Aa2 

AA- Aa3 Solid Waste 

Upper medium grade A+ A1 

A A2 

A- A3 

Lower medium grade BBB+ Bbb1 

BBB Bbb2 

BBB- Bbb3 

Non-investment grade BB+ Bb1 

 
 
 

Water & Sewer/Stormwater Bond Ratings (% in each category by Jurisdiction) 
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Attachment B:  Examples of Laws and Regulations Affecting SPU 
 

Primary Goal of Law/Regulation 

-Protect Human Health and Safety 

-Protect or Enhance Environmental Quality 

-Ensure Social Equity 

-Support Local Economy 

Level Law/Regulation 
Water LOB DWW LOB Solid Waste 

LOB 

Federal 

Safe Drinking Water Act ● ○ ○ 
National Environmental Policy Act ● ● ● 
Clean Water Act ○ ● ○ 
Clean Air Act ○ ○ ● 
Endangered Species Act ● ●  
Resource Conservation and 
Recovery Act 

○ ○ ● 

Comprehensive Environmental 
Response, Compensation, and 
Liability Act (CERCLA/Superfund) 

 ● ● 

Federal Water Power Act (FERC) ●   
Homeland Security Act ● ● ● 
Flood Disaster Protection Act ● ●  
Fair Labor Standards Act ● ● ● 
Americans with Disabilities Act 
(ADA) 

● ● ● 

The Occupational Safety and Health 
Act (OSHA)   

● ● ● 

State 

NPDES General Permits ○ ● ○ 
State Environmental Policy Act ● ● ● 
Water Code ●   
State Accountancy Act ● ● ● 
Business and Occupation Tax ● ● ● 
Group A Public Water Supplies 
(WAC 246-290) 

●   

The Washington Industrial Safety 
and Health Act (WISHA) 

● ● ● 

Local (City/County) 

Procurement of consultant services 
(SMC 20.50) 

● ● ● 

Business Tax—Utilities (SMC 5.48) ● ● ● 
*Cross-connections (SMC 21.04.070) ● ○  
*Solid Waste Handling (SMC 21.44)   ● 
*Stormwater Code ○ ● ○ 

*SPU is the regulator 


