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1.  Introduction   
 
The following plan will guide the Elliott Bay Seawall Project (Project) as SDOT prepares for 
and carries out construction activities to replace the Elliott Bay Seawall along the City of Seattle 
waterfront. 

 
This plan is designed to identify appropriate channels of communication and notification 
protocols for work in the project area to ensure that SDOT and the Muckleshoot Indian Tribe 
(TRIBE) are actively communicating and aware of each other’s activities. 

 
SDOT and the TRIBE agree to update these protocols each June of every year, or more 
frequently as appropriate. 

 
Organizational Structure and Primary Points of Contact 

 
The SDOT Project Manager is the SDOT responsible representative and primary point of 
contact for all matters related to the Project during construction.  Secondary contact is the 
Resident Engineer. 

 
SDOT contact information is as follows: 

Name Title Desk Email 
Jessica Murphy Project Manager 206-684-

0178 Desk 
206.214.7193 
Cell 

 
Jessica.murphy@seattle.gov 

Jody Robinson Resident 
Engineer 

206.962.7667 
Cell 

 
jody.robinson@jacobs.com 

    
Mike 
Mahovlich 

Muckleshoot 
Indian Tribe Fish 
Harvest Manager 

(253) 876-3113 Mike.Mahovlich@muckleshoot.nsn.us 

 

2.  Goals and Expected Outcomes                    
 
Goals 

 
SDOT recognizes that the areas around the Elliott Bay Seawall Project are sensitive areas 
and an important resource to the TRIBE. Communication during in-water construction 
activities will be focused in these areas: 

 
• Establish clear channels of communication to keep SDOT and the TRIBE informed of 

project activities and TRIBE fishing activities. 
• Clearly communicate Project schedules and activities that may have an effect on TRIBE 

fishing activities.  Provide timely notification of unexpected schedule changes. 
• Maintain good relations during fish harvest openings and construction activities for the 

duration of the Project construction. 
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• Avoid adverse interactions with fish harvest activities and provide for the safety of 
TRIBE fishers, SDOT and its contractors. 

• Identify processes to address any unavoidable or unanticipated impacts on TRIBE fishing 
activities that may occur during construction. 

 
 

3.  Communication Approach                            
 
 
How we will communicate 

• Weekly Reports – During construction, SDOT will provide schedule updates every 
two weeks to identify work underway and work scheduled to occur.  The update will 
be sent out via e-mail from the SDOT Project Manager or Designee. 

• Notification Triggers – SDOT will provide written notification and verbal 
notification (telephone call) a minimum of one (1) week in advance of certain 
activities that are scheduled to occur in Elliott Bay.  Those activities include: 

 
i) Barge deliveries 
ii) Installation of in-water containment systems and BMPs. 

• A process is needed to communicate net move requests for net moves. This process will 
be jointly developed by both Parties. 

• Ad hoc communication via e-mail and telephone conversation as needed. 
• Urgent matters or changes to original schedules will be communicated in a timely 

manner via telephone/conference call between the identified points of contact. 
 
 

 

Elliott Bay Fishery Seasons Approximate Timeframe 
 

Chinook July 15 through August 25 
Pink (odd years) August 25 through September 21 
Coho September 1 through October 31 
Chum October 21 through December 15 
Steelhead November 21 through December 31 
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4. Process related to Vessel Coordination 
Program and Compensating for Fishing 
Impacts                                                           

 
Fishing Impact Avoidance and Minimization 

 
During the month of September for every construction year, no Project barge deliveries will be 
allowed to the project area.  Work to install sheet piles, containment structures, and other in-
water work will be primarily land-based but may be supported by small vessels. In September 
for every construction year, the TRIBE agrees that fishers will set nets at least 25 feet away 
from the project construction area. 

 
For the months of October, November, and December, SDOT and the TRIBE will coordinate to 
minimize impacts treaty fishing per the protocols in this coordination plan.  SDOT will 
provide compensation for a TRIBE Vessel Coordination Program to coordinate construction 
activities and TRIBE fishing activities, as included in the Vessel Coordination Program 
described in this agreement. The role of the TRIBE Vessel Coordination Program is described 
below. 

 
Responsibilities for Schedule Coordination 

 
Role of the TRIBE Vessel Coordination Program 

 
• Notify the SDOT Project Manager no later than one (1) week in advance of a potential 

fishery, so that SDOT can notify the contractor of anticipated fishing activities. 
 
• Coordinate with individual TRIBE fishers regarding verification and documentation of 

claims. 
 
• Coordinate fishing activity with Project marine traffic such that construction activities 

and fishing gear conflicts are managed and minimized to the extent possible. 
 
• Distribute and manage the gear stockpile and distribute gear to TRIBE fishers once the 

Gear Damage/Replacement Form is approved by all Parties. 
 

Role of the SDOT Project Manager 
 
• The Project Manager will provide oversight to ensure commitments as described in this 

document and agreement. 
 
• The Project Manager will be the primary point of contact for the TRIBE for issues 

associated with this agreement. 
• The Project Manager will approve invoices submitted by the TRIBE per this agreement. 
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• The Project Manager will coordinate construction activities between the contractor and 

the TRIBE to resolve any issues and disputes. 
 

Role of the SDOT Resident Engineer 
 
• The Resident Engineer will ensure schedule updates are transmitted to the TRIBE Vessel 

Coordination Program. 
 
• The Resident Engineer will provide written and verbal notification to the TRIBE Vessel 

Coordination Program a minimum of one (1) week in advance of activities for activities 
described in Section 3. 

 
• The Resident Engineer will invite the TRIBE Vessel Coordination Program to participate 

in a conference call one (1) week prior to commencing any activity identified as a 
notification trigger (above). 

 
• The Resident Engineer will ensure that the TRIBE Vessel Coordination 

Program is informed of changes in schedules or other urgent matters. 
 

• The Resident Engineer will ensure that the contractor complies with all environmental 
contract permits. 

 
Process for Verifying Claims and Payment 

 
In the event there is TRIBE gear damage or gear replacement, a net move is necessary, or 
related lost fishing time (if applicable) as a result of the Project activities, the process for 
verifying claims and payment is as follows: 

 
1.   The TRIBE Vessel Coordination Program completes and submits the appropriate net 

move, gear damage/replacement or lost fishing time form (Claim Form: Attachments B, 
C, and D) via email to the SDOT Project Manager. The Claim Form will serve as the 
documentation to verify a TRIBE fisher’s claim for a net move occurrence, gear 
damage/replacement request, use of the gear/net stockpile or compensation for lost 
fishing time. TRIBE approved and signed Claim Forms are to be submitted to SDOT 
Project Manager for review and approval within ten (10) business days of the incident 
for which the claim is being submitted. 

 
2.   The SDOT Project Manager receives and verifies the appropriate Claim Form, then 

approves or rejects the Claim Form within five (5) business days of receipt of Claim 
Form and sufficient supporting documentation as described in the Claim Forms 
(Attachments B, C, and D). The SDOT Project Manager emails the approved Claim 
Form and supporting documents to SDOT Accounting or rejected Claim Form to the 
TRIBE Vessel Coordination Program. If the SDOT Project Manager is not available, 
the Resident Engineer can complete process steps as the SDOT Project Manager’s 
designee (as noted in Section 1 of this document). 
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3.   Upon receipt, SDOT Accounting will review and process the approved Claim Form 

within ten (10) business days of receipt from the Project Manger or designee.  If 
sufficient, SDOT Accounting will process payment to be mailed, within ten (10) 
business days of receipt from the Project Manager or designee.  If insufficient, 
SDOT Accounting will send the Claim Form and supporting documentation back to 
the SDOT Project Manager, along with documentation outlining deficiencies, within 
the ten (10) days of receipt.  The SDOT Project Manager will send this list back to 
the TRIBE within five (5) days. 

 
4.   SDOT Accounting will authorize payment and mail checks to the address on 

the Claim Form.   
 

5. If SDOT rejects the Claim Form, the Parties will try to resolve any issues at the lowest 
organizational level.  

 
6. If gear replacement nets provided by the TRIBE are used, the TRIBE will also submit 

an Invoice (Attachment E) in addition to a Claim Form (Attachment C) via email to 
the SDOT Project Manager.   The Parties will verify the inventory of nets described in 
Section 9.5. SDOT will not be liable for any lost or damaged nets or gear as stored in 
the stockpile under the TRIBE’s management. Payment processing will follow steps 1 
through 5 above.  

 
7. The TRIBE will submit an Invoice (Attachment E) and supporting documentation for 

the Vessel Coordination Program and vessel purchase. Payment processing will follow 
steps 1 through 5 above.  
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Attachment B - Net Move Form 
Page 1 of 2 

AGENCY  
 

SDOT 

MONTH\DAY\YEAR TIME: AM \ PM PARTY REQUESTING MOVE CONTACT INFO. PHONE # 

    

LOCATION NAME OF VESSEL OR BARGE NAME OF TUG OR PILOT 

   

VESSEL DEPARTING FROM\DESTINATION TO  

 

 

Muckleshoot Indian Tribe 
Fisheries Division 

 
Seattle Department of Transportation 

Elliott Bay Seawall Project 
 
 
 

NET MOVE FORM 
INVOICE #:    

For reimbursement under the terms of (add #) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FISHER TO BE PAID 
(FISHER RESPONSIBLE FOR MOVING NET\GEAR) 

 

FISHER ID. # FULL NAME CIRCLE ONE 

  II   III   IV   V   Jr    Sr 
NONE 

FISHER ADDRESS FISHER SIGNATURE 
 
 
 
 
 
 
 

STREET ADDRESS 
 
 
 
 
 
 
 

CITY STATE ZIP 
 
 
 
 
 

Ph.  #   

  

Fisher Signature* Date 

VESSEL PROGRAM COORDINATOR SIGNATURE 

 
I,    

Vessel Program Coordinator Name 
 
have verified that the information provided on this form is accurate, 
and by signing below approve, authorize and direct payment on behalf 
of the Tribe, as noted on this form. 

 

Vessel Program Coordinator Signature* Date 
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Attachment B - Net Move Form 
Page 2 of 2 

SDOT - Verification 
 

I,   
Print SDOT Project Manager Name (First, Last) 

 
have verified that the information provided on this form is accurate and approve the form by signing below. 

 
Is this reimbursement approved? YES NO 

If no, comments are as follows: 

 
 
 

SDOT Project Manager Signature* Date 
 
 
 
 

Indicate estimated date for check delivery/pick up:    
 
 
 
 
 

*By submitting and signing this form, the 
signatories agree to the following: 
• The net move occurred as a result of 

Elliott Bay Seawall Replacement Project 
activities. 

 
The Tribe authorizes and directs invoice 
amount to be made to the following:

• This form will be considered the invoice for    
reimbursement to the Tribe, and payment 
made according to the terms of (agmt #). 

• Backup documentation has been attached 
to this invoice, including, but not limited to, 
the description of event and additional 
information to support the net move invoice 
amount to be paid. 

Print Name (First, Last) 
 
 
 
MIT Fishing ID # 
 
 
___________________________________

 
 
 
 

Total invoice amount to 
be paid: 

 
$    
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Muckleshoot Indian Tribe 
Fisheries Division 

Seattle Department of Transportation 
Elliott Bay Seawall Replacement Program 

GEAR DAMAGE/REPLACEMENT FORM 
For reimbursement under the terms of AGRMT # 

 

 
 
INVOICE #:    

 

AGENCY RESPONSIBLE LOCATION DATE OF INCIDENT TIME 

SDOT    

NAME OF VESSEL OR BARGE NAME OF TUG OR PILOT VESSEL DESTINATION 
   

 PICTURES OF DAMAGE INDEPENDENT WITNESS TO DAMAGE 
 

YES, ATTACHED NO FULL NAME     

PHONE #    FISHER TO BE COMPENSATED 

 
FISHER ID. # -                                                                                                                  CIRCLE ONE 

II   III   IV    V   Jr   Sr 
FULL NAME                                                                                                                          NONE 

ADDRESS                                                                                                                                                          

CITY                                                               STATE                        ZIP                                                           

PHONE #                                                                                                                                                          

I,                                                                                                                                                                         
Print Name (First & Last) 

 
I agree I will not file any other claim for reimbursement of gear damages (as described in 
this form) from the City, provided this claim is approved by SDOT. 

 
 

                                                                                                                                                                  
FISHER SIGNATURE *                                                                                      DATE 

TYPE OF GEAR LOST (CIRCLE ALL THAT APPLY) 
SET-NET 

MESH SIZE DEPTH LENGTH 
 

  IN.    FT.    FT. 
 

GEAR   BOUY BALL ANCHOR A.CHAIN J. LIGHT ROPE 

DRIFT-NET 
MESH SIZE DEPTH LENGTH 

 
  IN.    FT.    FT. 

 

GEAR   BOUY BALL ANCHOR A.CHAIN J. LIGHT ROPE 

ADDITIONAL GEAR LOST: 

IS THE GEAR REPLACED BY GEAR IN THE STOCKPILE? 

YES NO 

 
I,    

Print Vessel Program Coordinator Name (First & Last) 
 

have verified that the information provided on this form is accurate, and by signing below 
approve, authorize and direct payment on behalf of the Tribe, as noted on this form. 

 
 

VESSEL PROGRAM COORDINATOR SIGNATURE*  DATE 
ATTACH TO THIS FORM: SIGNED FISHERS STATEMENT, SIGNED WITNESS STATEMENT IF ANY, ALL 
REVELANT PICTURES OF DAMAGE. 
 
Attachment C - Gear Damage/Replacement Form 
Page 1 of 2 
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SDOT - Verification 
 

I,    
Print SDOT Project Manager Name (First, Last) 

 
have verified that the information provided on this form is accurate and approve the form by signing below. 

 
Is this reimbursement approved? YES NO 

If no, comments are as follows: 

 
 
 

SDOT Project Manager Signature* Date 
 
 
 

Indicate estimated date for check delivery/pick up:    
 
 
 
 
 
 

*By submitting and signing this form, the signatories agree to the 
following: 
• The gear damage/replacement occurred as a result of Elliott 

Bay Seawall Replacement Project activities. 
• This form will be considered the invoice for reimbursement 

 
The Tribe authorizes and directs invoice 
amount to be made to the following: 

 
Total invoice amount to 
be paid: 
 
$ 

to the Tribe, and payment made according to  (Agmt #)                      
• Backup documentation has been attached to this invoice, 

including, but not limited to, a summary of detailed costs 
for gear damage/replacement (such as vendor’s quote or 
actual invoice) to support the total invoice amount to be 
paid. 

 
 
 
 
 

Attachment C - Gear Damage/Replacement Form 
Page 2 of 2 
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MIT Fishing ID # 
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DATE OF INCIDENT 
 

ASSOCIATED GEAR DAMAGE INVOICE # 
 

 

Muckleshoot Indian Tribe 
Fisheries Division 

Seattle Department of Transportation 
Elliott Bay Seawall Replacement Program 

 

LOST FISHING TIME FORM 
For reimbursement under the terms AGMT # 

 

 
 
INVOICE #:    

 
 

FISHER TO BE COMPENSATED 
 

FISHER ID. # - 
 

FULL NAME    

CIRCLE ONE 
II    III   IV   V   Jr    Sr 

NONE 

 
ADDRESS                                                                                                                                                          

CITY                                                                                STATE                       ZIP                                          

PHONE #                                                                                                                                                          

I,                                                                                                                                                                         
Print Name (First & Last) 

 
agree I will not file any other claim for reimbursement of gear damages (as described in this 
form) from the State. 

 
 
 

FISHER SIGNATURE *                                                                                      DATE 
 
 
 
 
 
 

I,                                                                                                                                                             
Print Vessel Program Coordinator Name (First & Last) 

 
have verified that the information provided on this form is accurate, and by signing below 
approve, authroize and direct payment on behalf of the Tribe, as noted on this form. 

 
 

VESSEL PROGRAM COORDINATOR SIGNATURE*                                                  DATE 

 
COMPENSATION DUE TO FISHER 

 

Calculation of lost fishing time: 
Two (2) days of lost fishing time due to this gear damage event will be reimbursed. Calculation 
is based on the value of the average of the three highest catches recorded for the open fishing 
area during the period of concern on the day of the gear damage or loss and the following day. 
 
 
Catch Record Data 

Day 1 Day 2 
 
1 
 
2 
 
3 
 
 
Average total $ 

TOTAL AMOUNT DUE:    $ 

 

M.S.P. ACCOUNTANT SIGNATURE 

 
Attachment D - Lost Fishing Time Form 
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SDOT - Verification 
 

I,    
Print SDOT Project Manager Name (First, Last) 

 
have verified that the information provided on this form is accurate and approve the form by signing below. 

 
Is this reimbursement approved? YES NO 

If no, comments are as follows: 

 
 
 

SDOT Project Manager Signature* Date 
 
 
 

Indicate estimated date for check delivery/pick up:    
 
 
 
 
 
 

*By submitting and signing this form, the signatories agree to the 
following: 
• The lost fishing time occurred as a result of Elliott Bay 

Seawall Project activities. 
• This form will be considered the invoice for reimbursement 

 
The Tribe authorizes and directs invoice 
amount to be made to the following: 

 
Total invoice amount to 
be paid: 
 
$ 

to the Tribe, and payment made according to the terms of    
AGRMT #. 
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Date: XX/XX/13 

 
 
 
 
TO: 
City of Seattle 
Department of Transportation 
PO Box 23996 
Attn:  Accounts Payable 
Seattle, WA 98124-4996 

 
Attachment E 

Invoice Template 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Invoice number: XXX 

For the period: XX/XX/13thru XX/XX/13 
 

 
Project: Elliott Bay Seawall Replacement Project 

 
 
 
 
 
 
Billing Summary by Task This Invoice    

 
A. Vessel Coordination Program $0.00    

 

B. Net/Gear Replacement Stockpile $0.00    
 

Total All Tasks $0.00    
 

TOTAL AMOUNT DUE THIS INVOICE $0.00 
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