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Next steps

1. Local Funding Commitment – Amendment to CIP (Sept 2020)

2. Sound Transit Funding Agreement (Q4 2020)

3. FTA: prepare Small Starts Grant Agreement, federal review   
(contingent on steps 1 and 2)

4. FTA & SDOT: Execute Small Starts Grant Agreement (target Q4 2020)

5. Advertise for Construction (contingent on Step 4)

6. Construction begins  Q2 2021

7. Start Revenue Service Q3 2024

Steps 2-4 are dependent on outside actions
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Amendment to 2020-25 CIP

9

($ in Thousands) 2020 CIP Amended
Move Seattle $14,999 $19,916
Other City Transportation Funds $2,869 $2,869
Street Light and Drainage & 
Wastewater $593 $593
King County $3,463 $3,463
State - Connecting Washington $2,545 $2,545
Sound Transit (ST3) $28,500 $35,782
FTA Small Starts $59,900 $59,900
FTA CMAQ $9,660 $9,660
Total $122,529 $134,728

Other City Transportation Funds include Bridging the Gap Levy, 
Real Estate Excise Tax II, Vehicle License Fee,  
Interdepartmental Transfer, Private 
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Changes in 2020-25 CIP

10

($ in Thousands)

Sound Transit $7,282
Move Seattle $4,917

Lander Street Grade Separation $3,999
Fauntleroy $916

Total $12,199

Why the cost increased

• Added time for PMOC Readiness Review Process and Requirements

• Longer construction period (2.5 - 3 years)

• PMOC recommended additional contingency
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Questions?

Eric Tweit,  Project Manager

Project Phone (206) 484-2780

Project Email: MadisonBRT@seattle.gov

11
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following slides for reference, if needed
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Adopted 2020-25 CIP

13

LTD 
Actuals

Revised 
2019 2020 2021 2022 2023 2024 Total

City Light Revenues $275 $275
Drainage and Wastewater 
Rates $256 $62 $318
Federal Grants $1,672 $7,988 $19,660 $0 $29,320
Interdepartmental Transfer $9 $9
King County Funds $1,939 $1,524 $3,463
Misc future Revenue/Grants $0
REET II $150 $150
Sound Transit Funds $8,225 $7,287 $12,988 $0 $0 $28,500
Transportation Funding 
Package - Lid Lift $1,710 $1,710
Transportation Move Seattle 
Levy - Lid Lift $8,527 $1,672 $2,300 $2,500 $0 $14,999
Vehicle Licensing Fees $1,000 $1,000

Total $13,324 $9,997 $29,824 $11,111 $15,488 $0 $0 $79,744
Unsecured $40,241 $1,512 $41,753
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Proposed/Amended CIP

14

LTD 
Actuals

Revised 
2019 2020 2021 2022 2023 2024 Total

City Light Revenues $275 $275
Drainage and Wastewater Rates $256 $62 $318
Federal Grants $1,672 $7,988 $19,660 $40,241 $2,544 $72,105
Interdepartmental Transfer $9 $9
King County Funds $1,939 $1,524 $3,463
Misc future Revenue/Grants $0
REET II $150 $150
Sound Transit Funds $8,225 $7,287 $12,988 $6,282 $1,000 $35,782
Transportation Funding Package 
- Lid Lift $1,710 $1,710
Transportation Move Seattle 
Levy - Lid Lift $8,527 $1,672 $2,300 $2,500 $4,917 $19,916
Vehicle Licensing Fees $1,000 $1,000

Total $13,324 $9,997 $29,824 $51,352 $18,032 $6,282 $5,917 $134,728
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